




Republika ng Pilipinas
Kagawaran ng Edukasyon
 Tanggapan ng Pangalawang Kalihim



MEMORANDUM
 25 September 2018

**For: Area Managers, Education Facilities Division (EFD)
 Regional and Division Engineers**

**Regional Directors
 Schools Division Superintendents
 Chiefs, ESSDs and SGODs**

Subject: UNFINISHED 2014-2017 BEFF PROJECTS

As per latest report from the Education Facilities Division (EFD) submitted to the Office of the Chief of Staff for presentation to the Cabinet Assistance System (CAS) of the Office of the President (OP), **BEFF projects as far back as 2014 are still pending, ongoing and unfinished.** For reference, the particular slides are as follows:

Status of New Construction, 2014-2018,
 as of 2nd Quarter 2018


YEAR	TARGET	ON-GOING PROCUREMENT	ON-GOING CONSTRUCTION	ADMITTED DELAYED REVISIONS/ABANDON
PY 2014	14,150	0	9,242	4,908
PY 2015	11,433	For submission to DPWH, for procurement		
PY 2016	37,615	1,752	35,791	70 reverted 655 without report from ARMM; 7 are reverted
PY 2017	33,068	9,380	22,985	1,011 without report from ARMM
PY 2018	6,728	2,886	2,911	446 without report from ARMM
TOTAL	94,596	15,239	9,242	67,889

Status of Repair and Rehabilitation of Classrooms, 2014-2018,
 as of 2nd Quarter 2018

FY/UNG	TARGET	COMPLETED	ON-GOING PROCUREMENT	ON-GOING REPAIR/RT/RA	NOT STARTED / REVERTED or for ABAND
PY 2014	19,991	1,022	2,506	16,463	
PY 2015	18,231	11,767		6,429	35 reverted
PY 2016	5,045	3,433		1,609	9 reverted
PY 2017	1,542	423		462	657 not started for ARMM
PY 2018	403	233		75	95 not started for ARMM
TOTAL	45,212	16,878	2,506	25,032	

The EFD Area Managers (AMs), Regional Engineers (REs) and Division Engineers (DEs) are hereby instructed to undertake the following:

1. Disaggregate the data on a per Division, per Region and per Area categories to pinpoint particular person/s responsible for the given areas;
2. Pinpoint problem areas, issues and/or concerns per each of the pending, ongoing or unfinished projects, especially those bidded out in 2014-2016;
3. **Recommend solutions and define clear timelines for immediate completion of the pending, ongoing or unfinished projects (2014-2018);**



Office of the Undersecretary for Administration
 (Administrative Services, Information and Communications Technology, Disaster Risk Reduction and Management, Schools Health,
 Youth Formation, Baguio Teachers' Camp, Education Facilities/ School Buildings)
 Department of Education, Central Office, Meralco Avenue, Pasig City
 Room 519, Mabini Building; Mobile: +639260320762; Landline: +6326337203, +6326376207
 Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedtayo

4. Submit Executive Summary Report (Per Division and Per Region) supported by Individual Project Status Reports (one page per project/school with latest 1-2 photographs of current project state);
5. Deadlines of submission of reports (Items #1-#4):

For DepEd-implemented Projects	October 5, 2018
For DPWH-implemented Projects	October 26, 2018

0CT 01 2018

6. Beginning October 2018, **monthly Regional Coordination Meetings (RCMs) of DepEd and DPWH should provide/submit Monthly Reports on all BEFF Projects** every first week of the succeeding month (November 2018 Report should be submitted not later than December 7, 2018);
7. Proposed solutions should conform to the following deadlines for the completion of DepEd-implemented projects:


Programmed/Bidded in 2014-2016	December 31, 2018
Programmed/Bidded in 2017	March 31, 2019
Programmed/Bidded in 2018	May 31, 2019


The EFD Division Chief and Assistant Division Chiefs, as well as the Regional Directors, Schools Division Superintendents and Chiefs of the ESSDs and GSODs are hereby enjoined to strictly implement this memorandum, compliance of which should be a major basis in the evaluation of the work performance of the AMs, REs and DEs.



The status of BEFF/School Building Program (2014-2018) has been brought to the CAS-OP upon the recommendations of the different Regional Development Councils (RDCs) when reports of the alarming number of unfinished and abandoned school building projects were raised by various stakeholders.

This will be reported to the President. As such, all data and figures must be validated with submission of appropriate reports and solutions within the given timelines.

For immediate and appropriate action and strict compliance.


ALAIN DEL R. PASCUA
 Undersecretary



 <p>Republic of the Philippines DEPARTMENT OF EDUCATION CORDILLERA ADMINISTRATIVE REGION Wangal, La Trinidad, Benguet</p> 	<p>September 28, 2018</p>
<p>To : Schools Division Superintendent All Divisions</p> <p>For information and strict compliance.</p> <p style="text-align: right;">MAYB. ECLAR, Ph.D., CESO V Regional Director</p>	
<p>ESSD/SG/18</p>	