

**SUPPLEMENTAL CONTRACT AGREEMENT**

MAR 07 2023

This amendment of agreement made and entered into this \_\_\_\_\_th day of \_\_\_\_\_2023,

**DEPARTMENT OF EDUCATION- CORDILLERA ADMINISTRATIVE REGION (DEPED-CAR)**, a government agency duly organized and existing under the laws of the Republic of the Philippines with principal address at Wangal La Trinidad, Benguet represented herein by ESTELA P. LEON- CARIÑO EdD, CESO III, Director IV/ Regional Director referred to as the **"PROCURING ENTITY"**

-and-

**"HGW=3 ENGINEERING AND CONSTRUCTION"** a single proprietorship with business address at Poblacion, Sablan, Benguet, represented herein by its Proprietor/ owner HILBERT B. WILLIE hereinafter referred to as the **"CONTRACTOR"**.

**WITNESSETH:**

**WHEREAS**, on November 22, 2022, the above-named parties entered into an agreement for the implementation of the project **"REPAIR/REHABILITATION OF NATIONAL EDUCATORS ACADEMY OF THE PHILIPPINES BUILDING BAGUIO TEACHERS CAMP-PHASE III"**(hereinafter called "the Works")

**WHEREAS**, parties entered into an Owner-Contractor Agreement as per document dated 22 November 2022 and was docketed as Doc. No. 146, Page 30, Book No. 42 series of 2022 in the notarial registry of ATTY. EDGAR LING-O EDIONG, Attached as Annex "A" to form part of this contract;


**WHEREAS**, in the original contract, the Contractor undertakes to complete the works in consideration for the sum of **NINE MILLION THREE HUNDRED EIGHTY-SIX THOUSAND FIVE HUNDRED THIRTY and 05/100 PESOS (9,386,530.05 PhP)**,

**WHEREAS**, during the implementation of the project and upon site inspection and review of the plans by the DEPED Physical Facilities and Schools' Engineering Division and upon review by the DEPED-CAR, Regional Engineer, it was found that there were items of works which were not included in the original program of works;

**WHEREAS**, a variation order was prepared by the Senior Technical Assistant of the DEPED Physical Facilities and Schools' Engineering Division to cover the increase in quantities with the introduction of new work items that are not included in the original contract;

**WHEREAS**, the variation order was recommended by the Regional Engineer and the Chief of Education Support Services Division and was subsequently approved by the DEPED- CAR, Regional Director; (Machine Copy of Variation Order dated March 20, 2023 is attached as Annex "B" to form part of this contract)

**WHEREAS**, Annex E of the of the Revised Implementing Rules and Regulations of Republic Act no. 9184 allows the issuance of a variation order by the procuring entity;



HGW=ENGINEERING & CONS. (witness)  


HILBERT B. WILLIE  


EDGAR H. MADLAING  
DeEd-CAR Witness  


ESTELA P. LEON- CARIÑO, EdD, CESO III  
DepEd-CAR  


**NOW THEREFORE**, for and in consideration of the foregoing and in order to reflect the true and correct intention of the parties, herein parties hereby amend the contract agreement as follows:

1. The Contractor shall execute and complete such works with the increase in quantities and the new work items that were not included in the original contract as reflected in the herein attached variation order (Annex "B");
2. Duration. No additional number of days shall be included;
3. That the total consideration of the works shall be adjusted from NINE MILLION THREE HUNDRED EIGHTY-SIX THOUSAND FIVE HUNDRED THIRTY and 05/100 PESOS (9,386,530.05 PhP) to **TEN MILLION, THREE HUNDRED TWENTY FIVE THOUSAND, ONE HUNDRED EIGHTY-THREE PESOS and 05/100 (Php 10,325,183.05 Php)**;
4. **APPLICABILITY OF OTHER PROVISIONS IN THE ORIGINAL CONTRACT.**  
The other provisions in the original agreement, not inconsistent with this extension shall remain in force.
5. This agreement shall take effect immediately from signing of all parties.


IN WITNESS whereof, the parties thereto have signed this Agreement to be executed the day and year first written.



**HILBERT B. WILLIE**  
Contractor




**ESTELA P. LEON-CARIÑO EdD, CESO III**  
Director IV/Regional Director



**EDGAR H. MADLAING**  
Chief, ESSD

WITNESSES





**ACKNOWLEDGEMENT**

Republic of the Philippines)

\_\_\_\_\_)Sc  
LA TRINIDAD, BENGUET

MAR 07 2023

**BEFORE ME**, a Notary Public for and in the LA TRINIDAD, BENGUET this \_\_\_\_\_  
2023 personally appeared the following:

NAME	GOVERNMENT ID	DATE/PLACE OF ISSUE
ESTELA P. LEON-CARIÑO	PRC ID: 0192245	10/28/1991 BAGUIO CITY
HILBERT B. WILLIE	PRC ID: 0081619	03/02/1998

Known to me and to me known to be the same persons who executed the foregoing instrument and acknowledged to me that same is the free and voluntary act and deed of the entities which they respectively represent.

The foregoing instrument is a SUPPLEMENTAL CONTRACT consisting of three (3) pages (exclusive of attachments), including this page on which this acknowledgment is written and signed by the parties hereto and their instrument witness on the left-hand margin of each and every page hereof.

WITNESS MY HAND AND SEAL on the date and place first above written.

MAR 07 2023

WITNESS MY HAND AND SEAL, this \_\_\_\_\_ day of \_\_\_\_\_ 2023.

NOTARY PUBLIC

~~EDGAR LING-O EDIONG~~  
~~NOTARY PUBLIC~~  
 My Commission Expires on December 31, 2024  
 Roll No. 52279; May 11, 2006  
 PTR No. 7720004; 12/13/2022 for 2023; Benguet  
 IBP LIFETIME NO. 08824; Baguio-Benguet Chapter  
 MCLE Compliance No. VII-0021388; 06/16/22  
 Room 215, Pines Hill Commercial Center Building II  
 Km. 5, Balili, La Trinidad, Benguet, Philippines

Doc. No. 50 ;  
Page No. 10 ;  
Book No. 21 ;  
Series of 2023.

HGW-ENGINEERING & CONS. (witness)

HILBERT B. WILLIE

EDGAR H. MADLAING  
DeEd-CAR Witness

ESTELA P. LEON-CARIÑO, EdD, CESO III  
DepEd-CAR