



Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

MEMORANDUM

23 April 2018

For: **Regional Directors
Schools Division Superintendents
Principals and School Heads
Division Chiefs, ESSD Chiefs, SGOD Chiefs
DepEd Engineers
IT Officers**

Subject: **BASELINE DATA SURVEY BY THE NIELSEN COMPANY**

Starting 02 May 2018, the Department of Education (DepEd), thru the Nielsen Company, will be gathering baseline data in every school nationwide.


The Baseline Data Gathering Survey will focus on the DepEd Computerization Program (DCP), the DepEd Internet Connectivity Program (DICP), and the National School Building Inventory (NSBI). The data gathered will be used as comparison with the results of future monitoring and evaluation efforts to allow the Department of Education to measure the impact of the aforementioned programs.

The activity aims to establish the basic profile of each school; establish a baseline data of the DCP and DICP; and update the information and current state of school buildings.

Teams will be visiting schools conducting interviews and accomplishing forms, a sample of which is attached as Annex B.

All concerned, especially Principals and School Heads, are hereby instructed to facilitate the activity on the requested schedule (Annex A) by accomplishing the attached form on Annex B.

For information and strict compliance.


ALAIN DEL B. PASCUA
Undersecretary



Office of the Undersecretary for Administration

(Administrative Services, Information and Communications Technology, Disaster Risk Reduction and Management, Schools Health, Youth Formation, Baguio Teachers' Camp, Education Facilities/School Buildings)
Department of Education, Central Office, Meralco Avenue, Pasig City
Room 519, Mabini Building; Mobile: +639260320762; Landline: +6326337203, +6326376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedtayo



Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

**GUIDELINES IN THE CONDUCT OF
THE BASELINE DATA GATHERING FOR NSBI, DCP, AND DICP
IN PUBLIC ELEMENTARY AND SECONDARY SCHOOLS**

I. PROCEDURES

SCHOOL LEVEL

The school principal is the appointed primary representative for each school. The school principal will receive a call from Nielsen's recruitment team to schedule the exact date and time for the school visit, within the time allotted for the municipality. The schedule for each municipality is provided in ANNEX A.

During the call, the school principal will be advised to fill up the forms in ANNEX B, which will be submitted to the field enumerator during the school visit. The schedule will allow the school principal enough time to accomplish the attached forms in ANNEX B. The school principal may assign other personnel within the school to fill up the form, but will still own the responsibility of ensuring the completeness and accuracy of the form. A sample form with answers is provided in ANNEX C. The form in ANNEX B must be fully accomplished upon the date of the school visit.

During the appointed date and time of the school visit, Nielsen's field enumerator will present the school principal with the letter of authorization issued by DEPED to allow the field enumerator to conduct the visit and audit certain facilities. The field enumerator will check the form for completeness and is authorized to validate the contents of the form through random checks of the facilities.

The interview is estimated to last for 120 minutes, which will entail the following activities:

- Verify details on the accomplished survey form
- Asking additional questions
- Taking pictures of the school façade, inside and outside e-classroom

Office of the Undersecretary for Administration

(Administrative Services, Information and Communications Technology, Disaster Risk Reduction and Management, Schools Health, Youth Formation, Baguio Teachers' Camp, Education Facilities/School Buildings)
Department of Education, Central Office, Meralco Avenue, Pasig City
Room 519, Mabini Building; Mobile: +639260320762; Landline: +6326337203, +6326376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedayo



- Conducting the network assessment test indoor and outdoor
- Conducting network assessment test on one desktop computer in e-classroom
- Geo-tagging in the flagpole/or equivalent

Should there be discrepancies found when conducting the random checks, the form will be returned to the principal to re-evaluate the contents of the form. The field enumerator may opt to return later in the day to once again validate the revised form through another random check of the facilities. Should there still be any discrepancies found after the second round, the name of the school will be submitted to the central office for their action.

A follow up one on one interview may be requested for selected schools to help DEPED understand how to further improve its programs. A separate memo will be provided for the selected schools for the one on one interview.

DIVISION LEVEL

Upon dissemination of this memo, the division superintendents will receive a call from Nielsen to schedule a courtesy call. The courtesy call will orient the superintendents on details about the project implementation, the required participation from schools and the requested supervision from the superintendents.

The division superintendent will be provided a copy of the weekly monitoring report from Nielsen to track the progress of schools within their division. The division supervisors will monitor and enforce the participation of all schools within their division. The division supervisors are to impose sanctions in case of non-participation or non-compliance of the required reports.

II. TIMELINES

Upon release of this memo, Nielsen's recruitment team will start setting appointments for the school visits.

Simultaneously Nielsen will conduct courtesy calls for each division superintendent to provide details and guidance on the data collection activity.

The attached form in ANNEX B, must be filled up and submitted to Nielsen's field enumerator on the day of the agreed school visit.

ACTIVITY	DATE
DEPED Memo Distribution	23 April 2018
Nielsen Appointment Setting	24 April – 27 July 2018
Nielsen Courtesy Call to Division Superintendent	24 April – 04 May 2018
Nielsen Interviews and Visits	14 May – 17 August 2018



III. MONITORING

Nielsen will provide a weekly monitoring report to the central office to track the progress of the recruitment and the school visits. This report will entail the detailed updates on a per school basis, including efforts done to reach the school principal, the accuracy of the forms submitted, the completeness of the forms and other issues encountered. The division level will be provided a copy of this report, for their action.

The monitoring report will track the following:

- a. Appointment setting for the school visit:
 - % completion of appointments per division
 - Number of attempts to reach the school principal
 - Date and time called

- b. Completion of the school visit
 - % Completion of the school visit per division
 - Completeness of the form submitted
 - Accuracy of the form submitted
 - List of schools with inaccurate data, even after re-evaluation

Kindly extend assistance in facilitating the smooth implementation of the aforementioned activities.


Any concerns and clarifications may be directed to **Viviane Cen Apostol** at 09988678719 and email viviane.apostol@deped.gov.ph. or to the Nielsen representative assigned to the region:[AUWU1]

Name	Region	Number	Email Address
Aida Ramos	CAR	09082222347	DEPED.CAR@nielsen.com
	Region I		DEPED.Region1@nielsen.com
Bianca Vega	Region II	09171096544	DEPED.Region2@nielsen.com
	Region III		DEPED.Region3@nielsen.com
Mike Payawal	Region IV A	09066599064	DEPED.Region4A@nielsen.com
	Region IV B		DEPED.Region4B@nielsen.com
Gibson Ramonal	Region V	09225042794	DEPED.Region5@nielsen.com
	NCR		DEPED.NCR@nielsen.com
Ronald Batalla	Region VI	09954746237	DEPED.Region6@nielsen.com
	NIR		DEPED.NIR@nielsen.com
Anne Nieto	Region VII	09452066148	DEPED.Region7@nielsen.com
	Region VIII		DEPED.Region8@nielsen.com
Raffy Sesante	CARAGA	09338772755	DEPED.CARAGA@nielsen.com
	Region X		DEPED.Region10@nielsen.com




	Region XI		DEPED.Region11@nielsen.com
Ivy Talactac	Region IX	09263088355	DEPED.Region9@nielsen.com
	ARMM		DEPED.ARMM@nielsen.com
	Region XII		DEPED.Region12@nielsen.com

For information and strict compliance.



ALAIN DEL B. PASCUA
Undersecretary





Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

MEMORANDUM

23 April 2018

For: **Regional Directors
Schools Division Superintendents
Principals and School Heads
Division Chiefs, ESSD Chiefs, SGOD Chiefs
DepEd Engineers
IT Officers**

Subject: **BASELINE DATA SURVEY BY THE NIELSEN COMPANY**

Starting 02 May 2018, the Department of Education (DepEd), thru the Nielsen Company, will be gathering baseline data in every school nationwide.

The Baseline Data Gathering Survey will focus on the DepEd Computerization Program (DCP), the DepEd Internet Connectivity Program (DICP), and the National School Building Inventory (NSBI). The data gathered will be used as comparison with the results of future monitoring and evaluation efforts to allow the Department of Education to measure the impact of the aforementioned programs.

The activity aims to establish the basic profile of each school; establish a baseline data of the DCP and DICP; and update the information and current state of school buildings.

Teams will be visiting schools conducting interviews and accomplishing forms, a sample of which is attached as Annex B.

All concerned, especially Principals and School Heads, are hereby instructed to facilitate the activity on the requested schedule (Annex A) by accomplishing the attached form on Annex B.

For information and strict compliance.


ALAIN DEL B. PASCUA

Undersecretary

Office of the Undersecretary for Administration

(Administrative Services, Information and Communications Technology, Disaster Risk Reduction and Management, Schools Health, Youth Formation, Baguio Teachers' Camp, Education Facilities/School Buildings)
Department of Education, Central Office, Meralco Avenue, Pasig City
Room 519, Mabini Building; Mobile: +639260320762; Landline: +6326337203, +6326376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedtayo



Republika ng Pilipinas

Kagawaran ng Edukasyon

Tanggapan ng Pangalawang Kalihim

GUIDELINES IN THE CONDUCT OF THE BASELINE DATA GATHERING FOR NSBI, DCP, AND DICP IN PUBLIC ELEMENTARY AND SECONDARY SCHOOLS

I. PROCEDURES

SCHOOL LEVEL

The school principal is the appointed primary representative for each school. The school principal will receive a call from Nielsen's recruitment team to schedule the exact date and time for the school visit, within the time allotted for the municipality. The schedule for each municipality is provided in ANNEX A.

During the call, the school principal will be advised to fill up the forms in ANNEX B, which will be submitted to the field enumerator during the school visit. The schedule will allow the school principal enough time to accomplish the attached forms in ANNEX B. The school principal may assign other personnel within the school to fill up the form, but will still own the responsibility of ensuring the completeness and accuracy of the form. A sample form with answers is provided in ANNEX C. The form in ANNEX B must be fully accomplished upon the date of the school visit.

During the appointed date and time of the school visit, Nielsen's field enumerator will present the school principal with the letter of authorization issued by DEPED to allow the field enumerator to conduct the visit and audit certain facilities. The field enumerator will check the form for completeness and is authorized to validate the contents of the form through random checks of the facilities.

The interview is estimated to last for 120 minutes, which will entail the following activities:

- Verify details on the accomplished survey form
- Asking additional questions
- Taking pictures of the school façade, inside and outside e-classroom

Office of the Undersecretary for Administration

(Administrative Services, Information and Communications Technology, Disaster Risk Reduction and Management, Schools Health, Youth Formation, Baguio Teachers' Camp, Education Facilities/School Buildings)
Department of Education, Central Office, Meralco Avenue, Pasig City
Room 519, Mabini Building; Mobile: +639260320762; Landline: +6326337203, +6326376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedayo



- Conducting the network assessment test indoor and outdoor
- Conducting network assessment test on one desktop computer in e-classroom
- Geo-tagging in the flagpole/or equivalent

Should there be discrepancies found when conducting the random checks, the form will be returned to the principal to re-evaluate the contents of the form. The field enumerator may opt to return later in the day to once again validate the revised form through another random check of the facilities. Should there still be any discrepancies found after the second round, the name of the school will be submitted to the central office for their action.

A follow up one on one interview may be requested for selected schools to help DEPED understand how to further improve its programs. A separate memo will be provided for the selected schools for the one on one interview.

DIVISION LEVEL

Upon dissemination of this memo, the division superintendents will receive a call from Nielsen to schedule a courtesy call. The courtesy call will orient the superintendents on details about the project implementation, the required participation from schools and the requested supervision from the superintendents.

The division superintendent will be provided a copy of the weekly monitoring report from Nielsen to track the progress of schools within their division. The division supervisors will monitor and enforce the participation of all schools within their division. The division supervisors are to impose sanctions in case of non-participation or non-compliance of the required reports.

II. TIMELINES

Upon release of this memo, Nielsen's recruitment team will start setting appointments for the school visits.

Simultaneously Nielsen will conduct courtesy calls for each division superintendent to provide details and guidance on the data collection activity.

The attached form in ANNEX B, must be filled up and submitted to Nielsen's field enumerator on the day of the agreed school visit.

ACTIVITY	DATE
DEPED Memo Distribution	23 April 2018
Nielsen Appointment Setting	24 April – 27 July 2018
Nielsen Courtesy Call to Division Superintendent	24 April – 04 May 2018
Nielsen Interviews and Visits	14 May – 17 August 2018



III. MONITORING

Nielsen will provide a weekly monitoring report to the central office to track the progress of the recruitment and the school visits. This report will entail the detailed updates on a per school basis, including efforts done to reach the school principal, the accuracy of the forms submitted, the completeness of the forms and other issues encountered. The division level will be provided a copy of this report, for their action.

The monitoring report will track the following:

a. Appointment setting for the school visit:

- % completion of appointments per division
- Number of attempts to reach the school principal
- Date and time called

b. Completion of the school visit

- % Completion of the school visit per division
- Completeness of the form submitted
- Accuracy of the form submitted
- List of schools with inaccurate data, even after re-evaluation

Kindly extend assistance in facilitating the smooth implementation of the aforementioned activities.


Any concerns and clarifications may be directed to **Viviane Cen Apostol** at 09988678719 and email viviane.apostol@deped.gov.ph or to the Nielsen representative assigned to the region:[AUWU1]

Name	Region	Number	Email Address
Aida Ramos	CAR	09082222347	DEPED.CAR@nielsen.com
	Region I		DEPED.Region1@nielsen.com
Bianca Vega	Region II	09171096544	DEPED.Region2@nielsen.com
	Region III		DEPED.Region3@nielsen.com
Mike Payawal	Region IV A	09066599064	DEPED.Region4A@nielsen.com
	Region IV B		DEPED.Region4B@nielsen.com
Gibson Ramonal	Region V	09225042794	DEPED.Region5@nielsen.com
	NCR		DEPED.NCR@nielsen.com
Ronald Batalla	Region VI	09954746237	DEPED.Region6@nielsen.com
	NIR		DEPED.NIR@nielsen.com
Anne Nieto	Region VII	09452066148	DEPED.Region7@nielsen.com
	Region VIII		DEPED.Region8@nielsen.com
Raffy Sesante	CARAGA	09338772755	DEPED.CARAGA@nielsen.com
	Region X		DEPED.Region10@nielsen.com



	Region XI		DEPED.Region11@nielsen.com
Ivy Talactac	Region IX	09263088355	DEPED.Region9@nielsen.com
	ARMM		DEPED.ARMM@nielsen.com
	Region XII		DEPED.Region12@nielsen.com

For information and strict compliance.


ALAIN DEL B. PASCUA
 Undersecretary



ANNEX A

SCHEDULE PER MUNICIPALITY

Region	Province	Cities/Municipalities	Start Date	End Date
NCR	METRO MANILA	QUEZON CITY	May 28	Jun 11
NCR	METRO MANILA	MARIKINA CITY	May 28	Jun 08
NCR	METRO MANILA	PASIG CITY	May 28	Jun 12
NCR	METRO MANILA	PATEROS	May 28	May 31
NCR	METRO MANILA	TAGUIG CITY	May 28	Jun 12
NCR	METRO MANILA	MAKATI CITY	May 28	Jun 11
NCR	METRO MANILA	MANDALUYONG CITY	May 28	Jun 07
NCR	METRO MANILA	PASAY CITY	May 28	Jun 08
NCR	METRO MANILA	PARAÑAQUE CITY	May 28	Jun 09
NCR	METRO MANILA	LAS PIÑAS CITY	May 28	Jun 09
NCR	METRO MANILA	MUNTINLUPA CITY	May 28	Jun 07
NCR	METRO MANILA	SAN JUAN CITY	May 28	May 30
NCR	METRO MANILA	MANILA	May 28	Jun 11
NCR	METRO MANILA	CALOOCAN CITY	May 28	Jun 07
NCR	METRO MANILA	NAVOTAS CITY	May 28	Jun 06
NCR	METRO MANILA	MALABON CITY	May 28	Jun 13
NCR	METRO MANILA	VALENZUELA CITY	May 28	Jun 07
REGION 5	ALBAY	LIBON	Jun 29	Jul 21
REGION 5	ALBAY	POLANGUI	Jul 23	Aug 10
REGION 5	ALBAY	CITY OF TABACO	Jun 09	Jun 27
REGION 5	ALBAY	MALILIPOT	Jun 28	Jul 05
REGION 5	ALBAY	MALINAO	Jul 06	Jul 17
REGION 5	ALBAY	TIWI	Jul 18	Jul 27
REGION 5	ALBAY	BACACAY	Jul 28	Aug 14
REGION 5	ALBAY	RAPU-RAPU	Jun 11	Jun 27
REGION 5	ALBAY	SANTO DOMINGO (LIBOG)	Jun 28	Jul 04
REGION 5	ALBAY	LEGAZPI CITY (Capital)	Jul 05	Jul 26
REGION 5	ALBAY	MANITO	Jul 27	Aug 03
REGION 5	ALBAY	DARAGA (LOCSIN)	Jun 11	Jul 02
REGION 5	ALBAY	CAMALIG	Jul 03	Jul 17
REGION 5	ALBAY	JOVELLAR	Jul 18	Jul 26
REGION 5	ALBAY	GUINOBATAN	Jul 27	Aug 11
REGION 5	ALBAY	CITY OF LIGAO	Jun 08	Jul 04
REGION 5	ALBAY	PIO DURAN	Jul 05	Jul 19
REGION 5	ALBAY	OAS	Jul 20	Aug 09
REGION 5	CAMARINES SUR	DEL GALLEGU	Jun 18	Jun 23
REGION 5	CAMARINES SUR	RAGAY	Jun 25	Jul 10
REGION 5	CAMARINES SUR	LUPI	Jul 11	Jul 25
REGION 5	CAMARINES SUR	SIPOCOT	Jul 26	Aug 16
REGION 5	CAMARINES SUR	CABUSAO	Jun 12	Jun 15
REGION 5	CAMARINES SUR	PAMPLONA	Jun 16	Jun 23
REGION 5	CAMARINES SUR	PASACAO	Jun 25	Jul 04
REGION 5	CAMARINES SUR	LIBMANAN	Jul 05	Aug 04
REGION 5	CAMARINES SUR	SAN FERNANDO	Aug 06	Aug 14
REGION 5	CAMARINES SUR	MILAOR	Jun 09	Jun 14
REGION 5	CAMARINES SUR	MINALABAC	Jun 15	Jun 27
REGION 5	CAMARINES SUR	NAGA CITY	Jun 28	Jul 12
REGION 5	CAMARINES SUR	CAMALIGAN	Jul 13	Jul 16
REGION 5	CAMARINES SUR	GAINZA	Jul 17	Jul 19



REGION 5	CAMARINES SUR	CANAMAN	Jul 20	Jul 27
REGION 5	CAMARINES SUR	MAGARAO	Jul 28	Aug 01
REGION 5	CAMARINES SUR	BOMBON	Aug 02	Aug 04
REGION 5	CAMARINES SUR	SIRUMA	Aug 06	Aug 13
REGION 5	CAMARINES SUR	OCAMPO	Jun 13	Jun 21
REGION 5	CAMARINES SUR	TINAMBAC	Jun 22	Jul 13
REGION 5	CAMARINES SUR	GOA	Jul 14	Jul 26
REGION 5	CAMARINES SUR	CALABANGA	Jul 27	Aug 13
REGION 5	CAMARINES SUR	TIGAON	Jun 01	Jun 12
REGION 5	CAMARINES SUR	PILI (Capital)	Jun 13	Jun 29
REGION 5	CAMARINES SUR	SAGÑAY	Jun 30	Jul 09
REGION 5	CAMARINES SUR	LAGONoy	Jul 10	Jul 24
REGION 5	CAMARINES SUR	GARCHITORENA	Jul 25	Aug 06
REGION 5	CAMARINES SUR	PRESENTACION (Parubcan)	Aug 07	Aug 15
REGION 5	CAMARINES SUR	SAN JOSE	Jun 13	Jun 23
REGION 5	CAMARINES SUR	CARAMOAN	Jun 25	Jul 18
REGION 5	CAMARINES SUR	BULA	Jul 19	Aug 04
REGION 5	CAMARINES SUR	BALATAN	Aug 06	Aug 14
REGION 5	CAMARINES SUR	BATO	Jun 12	Jun 23
REGION 5	CAMARINES SUR	BAAO	Jun 25	Jul 05
REGION 5	CAMARINES SUR	NABUA	Jul 06	Jul 21
REGION 5	CAMARINES SUR	BUHI	Jul 23	Aug 07
REGION 5	CAMARINES SUR	IRIGA CITY	Jun 08	Jun 28
REGION 5	CAMARINES NORTE	SANTA ELENA	Jun 12	Jun 21
REGION 5	CAMARINES NORTE	CAPALONGA	Jun 22	Jul 02
REGION 5	CAMARINES NORTE	LABO	Jul 03	Jul 24
REGION 5	CAMARINES NORTE	JOSE PANGANIBAN	Jul 25	Aug 07
REGION 5	CAMARINES NORTE	PARACALE	Jun 12	Jun 22
REGION 5	CAMARINES NORTE	VINZONS	Jun 23	Jul 03
REGION 5	CAMARINES NORTE	SAN LORENZO RUIZ (Imelda)	Jul 04	Jul 09
REGION 5	CAMARINES NORTE	SAN VICENTE	Jul 10	Jul 12
REGION 5	CAMARINES NORTE	DAET (Capital)	Jul 13	Jul 24
REGION 5	CAMARINES NORTE	MERCEDES	Jul 25	Aug 03
REGION 5	CAMARINES NORTE	BASUD	Aug 04	Aug 15
REGION 5	CAMARINES NORTE	TALISAY	Jun 12	Jun 16
REGION 5	CATANDUANES	PANDAN	Jun 08	Jun 18
REGION 5	CATANDUANES	BAGAMANOC	Jun 19	Jun 25
REGION 5	CATANDUANES	PANGANIBAN (PAYO)	Jun 26	Jun 30
REGION 5	CATANDUANES	CARAMORAN	Jul 02	Jul 12
REGION 5	CATANDUANES	VIGA	Jul 13	Jul 25
REGION 5	CATANDUANES	SAN MIGUEL	Jul 26	Aug 04
REGION 5	CATANDUANES	BARAS	Jun 08	Jun 14
REGION 5	CATANDUANES	GIGMOTO	Jun 15	Jun 19
REGION 5	CATANDUANES	BATO	Jun 20	Jun 27
REGION 5	CATANDUANES	VIRAC (Capital)	Jun 28	Jul 17
REGION 5	CATANDUANES	SAN ANDRES (CALOLBON)	Jul 18	Jul 31
REGION 5	MASBATE	CLAVERIA	Jun 08	Jun 22
REGION 5	MASBATE	SAN PASCUAL	Jun 23	Jul 11
REGION 5	MASBATE	MANDAON	Jul 12	Jul 25
REGION 5	MASBATE	BALENO	Jul 26	Aug 06



REGION 5	MASBATE	AROROY	Jun 07	Jun 30
REGION 5	MASBATE	MILAGROS	Jul 02	Jul 19
REGION 5	MASBATE	BALUD	Jul 20	Aug 03
REGION 5	MASBATE	MOBO	Jun 14	Jun 26
REGION 5	MASBATE	CAWAYAN	Jun 27	Jul 16
REGION 5	MASBATE	USON	Jul 17	Aug 02
REGION 5	MASBATE	PALANAS	Aug 03	Aug 15
REGION 5	MASBATE	DIMASALANG	Jun 08	Jun 16
REGION 5	MASBATE	CATAINGAN	Jun 18	Jul 05
REGION 5	MASBATE	PLACER	Jul 06	Jul 21
REGION 5	MASBATE	PIO V. CORPUZ (LIMBUHAN)	Jul 23	Jul 30
REGION 5	MASBATE	ESPERANZA	Jul 31	Aug 07
REGION 5	MASBATE	CITY OF MASBATE (Capital)	Jun 08	Jun 23
REGION 5	MASBATE	SAN JACINTO	Jun 25	Jul 04
REGION 5	MASBATE	MONREAL	Jul 05	Jul 12
REGION 5	MASBATE	SAN FERNANDO	Jul 13	Jul 24
REGION 5	MASBATE	BATUAN	Jul 25	Aug 01
REGION 5	SORSOGON	DONSOL	May 31	Jun 20
REGION 5	SORSOGON	PILAR	Jun 21	Jul 16
REGION 5	SORSOGON	CASTILLA	Jul 17	Aug 04
REGION 5	SORSOGON	GUBAT	Jun 12	Jun 28
REGION 5	SORSOGON	PRIETO DIAZ	Jun 29	Jul 07
REGION 5	SORSOGON	CITY OF SORSOGON (Capital)	Jul 09	Aug 10
REGION 5	SORSOGON	BARCELONA	Jun 12	Jun 20
REGION 5	SORSOGON	BULUSAN	Jun 21	Jun 29
REGION 5	SORSOGON	BULAN	Jun 30	Jul 28
REGION 5	SORSOGON	CASIGURAN	Jul 30	Aug 07
REGION 5	SORSOGON	IROSIN	Jun 12	Jun 25
REGION 5	SORSOGON	MAGALLANES (34 BRGYS)	Jun 26	Jul 09
REGION 5	SORSOGON	JUBAN	Jul 10	Jul 20
REGION 5	SORSOGON	SANTA MAGDALENA	Jul 21	Jul 25
REGION 5	SORSOGON	MATNOG	Jul 26	Aug 10
REGION IV-A	CAVITE	BACOR	May 28	Jun 11
REGION IV-A	CAVITE	IMUS	Jun 12	Jun 25
REGION IV-A	CAVITE	NOVELETA	Jun 26	Jun 28
REGION IV-A	CAVITE	CAVITE CITY	Jun 29	Jul 04
REGION IV-A	CAVITE	KAWIT	Jul 05	Jul 10
REGION IV-A	CAVITE	ROSARIO	Jul 11	Jul 14
REGION IV-A	CAVITE	MARAGONDON	Jul 16	Jul 23
REGION IV-A	CAVITE	TERNATE	Jul 24	Jul 26
REGION IV-A	CAVITE	GENERAL TRIAS	Jul 27	Aug 09
REGION IV-A	CAVITE	TRECE MARTIRES CITY (Capital)	Aug 10	Aug 16
REGION IV-A	CAVITE	TANZA	May 28	Jun 04
REGION IV-A	CAVITE	NAIC	Jun 05	Jun 14
REGION IV-A	CAVITE	SILANG	Jun 15	Jul 05
REGION IV-A	CAVITE	MENDEZ (MENDEZ-NUÑEZ)	Jul 06	Jul 10
REGION IV-A	CAVITE	AMADEO	Jul 11	Jul 16
REGION IV-A	CAVITE	INDANG	Jul 17	Jul 27
REGION IV-A	CAVITE	MAGALLANES	Jul 28	Aug 01
REGION IV-A	CAVITE	GENERAL EMILIO AGUINALDO	Aug 02	Aug 06



REGION IV-A	CAVITE	GEN. MARIANO ALVAREZ	Aug 07	Aug 10
REGION IV-A	CAVITE	CARMONA	Aug 11	Aug 15
REGION IV-A	CAVITE	CITY OF DASMARIÑAS	May 28	Jun 13
REGION IV-A	CAVITE	ALFONSO	Jun 14	Jun 22
REGION IV-A	CAVITE	TAGAYTAY CITY	Jun 23	Jun 30
REGION IV-A	RIZAL	TANAY	Jun 15	Jul 03
REGION IV-A	RIZAL	PILILLA	Jul 04	Jul 09
REGION IV-A	RIZAL	JALA-JALA	Jul 10	Jul 13
REGION IV-A	RIZAL	BARAS	Jul 14	Jul 18
REGION IV-A	RIZAL	TERESA	Jul 19	Jul 23
REGION IV-A	RIZAL	MORONG	Jul 24	Jul 28
REGION IV-A	RIZAL	CARDONA	Jul 30	Aug 04
REGION IV-A	RIZAL	TAYTAY	Aug 06	Aug 14
REGION IV-A	RIZAL	BINANGONAN	May 28	Jun 13
REGION IV-A	RIZAL	CAINTA	Jun 14	Jun 22
REGION IV-A	RIZAL	SAN MATEO	Jun 23	Jun 30
REGION IV-A	RIZAL	RODRIGUEZ (MONTALBAN)	Jul 02	Jul 19
REGION IV-A	RIZAL	CITY OF ANTIPOLO	Jul 20	Aug 15
REGION IV-A	RIZAL	ANGONO	Aug 16	Aug 18
REGION IV-A	LAGUNA	SAN PABLO CITY	Jun 25	Jul 25
REGION IV-A	LAGUNA	ALAMINOS	Jul 26	Jul 31
REGION IV-A	LAGUNA	CALAUAN	Aug 01	Aug 10
REGION IV-A	LAGUNA	SAN PEDRO	May 28	Jun 07
REGION IV-A	LAGUNA	CITY OF BIÑAN	Jun 08	Jun 22
REGION IV-A	LAGUNA	CABUYAO	Jun 23	Jul 04
REGION IV-A	LAGUNA	CITY OF SANTA ROSA	Jul 05	Jul 14
REGION IV-A	LAGUNA	LOS BAÑOS	Jul 16	Jul 24
REGION IV-A	LAGUNA	CITY OF CALAMBA	Jul 25	Aug 21
REGION IV-A	LAGUNA	BAY	May 28	Jun 02
REGION IV-A	LAGUNA	VICTORIA	Jun 04	Jun 09
REGION IV-A	LAGUNA	PILA	Jun 11	Jun 16
REGION IV-A	LAGUNA	RIZAL	Jun 18	Jun 19
REGION IV-A	LAGUNA	SANTA CRUZ (Capital)	Jun 20	Jun 27
REGION IV-A	LAGUNA	NAGCARLAN	Jun 28	Jul 07
REGION IV-A	LAGUNA	LILIW	Jul 09	Jul 12
REGION IV-A	LAGUNA	MAJAYJAY	Jul 13	Jul 17
REGION IV-A	LAGUNA	LUISIANA	Jul 18	Jul 21
REGION IV-A	LAGUNA	LUMBAN	Jul 23	Jul 26
REGION IV-A	LAGUNA	CAVINTI	Jul 27	Aug 03
REGION IV-A	LAGUNA	PAGSANJAN	Aug 04	Aug 09
REGION IV-A	LAGUNA	MAGDALENA	Aug 10	Aug 13
REGION IV-A	LAGUNA	PAETE	Aug 14	Aug 16
REGION IV-A	LAGUNA	KALAYAAN	May 28	May 31
REGION IV-A	LAGUNA	PAKIL	Jun 01	Jun 05
REGION IV-A	LAGUNA	PANGIL	Jun 06	Jun 09
REGION IV-A	LAGUNA	MABITAC	Jun 11	Jun 14
REGION IV-A	LAGUNA	SINILOAN	May 28	May 31
REGION IV-A	LAGUNA	FAMY	Jun 01	Jun 02
REGION IV-A	LAGUNA	SANTA MARIA	Jun 04	Jun 13
REGION IV-A	BATANGAS	NASUGBU	Jul 02	Jul 19



REGION IV-A	BATANGAS	TUY	Jul 20	Jul 28
REGION IV-A	BATANGAS	LIAN	Jul 30	Aug 04
REGION IV-A	BATANGAS	CALATAGAN	Aug 06	Aug 15
REGION IV-A	BATANGAS	LAUREL	May 28	Jun 04
REGION IV-A	BATANGAS	BALAYAN	Jun 05	Jun 16
REGION IV-A	BATANGAS	CALACA	Jun 18	Jul 02
REGION IV-A	BATANGAS	LEMERY	Jul 03	Jul 13
REGION IV-A	BATANGAS	AGONCILLO	Jul 14	Jul 20
REGION IV-A	BATANGAS	SAN NICOLAS	Jul 21	Jul 25
REGION IV-A	BATANGAS	SAN PASCUAL	Jul 26	Aug 06
REGION IV-A	BATANGAS	SAN JOSE	Aug 07	Aug 14
REGION IV-A	BATANGAS	BATANGAS CITY (Capital)	May 28	Jul 06
REGION IV-A	BATANGAS	TINGLOY	Jul 07	Jul 13
REGION IV-A	BATANGAS	MABINI	Jul 14	Jul 21
REGION IV-A	BATANGAS	BAUAN	Jul 23	Aug 02
REGION IV-A	BATANGAS	TAYSAN	Aug 03	Aug 13
REGION IV-A	BATANGAS	IBAAN	Aug 14	Aug 20
REGION IV-A	BATANGAS	ROSARIO	May 28	Jun 19
REGION IV-A	BATANGAS	LOBO	Jun 20	Jun 30
REGION IV-A	BATANGAS	PADRE GARCIA	Jul 02	Jul 09
REGION IV-A	BATANGAS	MATAAS NA KAHUY	Jul 10	Jul 14
REGION IV-A	BATANGAS	SAN JUAN	Jul 16	Aug 07
REGION IV-A	BATANGAS	BALETE	Aug 08	Aug 11
REGION IV-A	BATANGAS	TALISAY	Aug 13	Aug 17
REGION IV-A	BATANGAS	LIPA CITY	May 28	Jun 29
REGION IV-A	BATANGAS	CITY OF TANAUAN	Jun 30	Jul 23
REGION IV-A	BATANGAS	SAN LUIS	Jul 24	Aug 01
REGION IV-A	BATANGAS	SANTA TERESITA	Aug 02	Aug 06
REGION IV-A	BATANGAS	TAAL	Aug 07	Aug 13
REGION IV-A	BATANGAS	ALITAGTAG	Aug 14	Aug 17
REGION IV-A	BATANGAS	CUENCA	May 28	Jun 04
REGION IV-A	BATANGAS	MALVAR	Jun 05	Jun 12
REGION IV-A	BATANGAS	SANTO TOMAS	Jun 13	Jun 23
REGION IV-A	QUEZON	PANUKULAN	Jun 14	Jun 20
REGION IV-A	QUEZON	PATNANUNGAN	Jun 21	Jun 25
REGION IV-A	QUEZON	BURDEOS	Jun 26	Jul 02
REGION IV-A	QUEZON	POLILLO	Jul 03	Jul 12
REGION IV-A	QUEZON	JOMALIG	Jul 13	Jul 16
REGION IV-A	QUEZON	REAL	Jul 17	Jul 24
REGION IV-A	QUEZON	INFANTA	Jul 25	Aug 02
REGION IV-A	QUEZON	GENERAL NAKAR	Aug 03	Aug 14
REGION IV-A	QUEZON	TIAONG	May 28	Jun 09
REGION IV-A	QUEZON	DOLORES	Jun 11	Jun 15
REGION IV-A	QUEZON	SAN ANTONIO	Jun 16	Jun 22
REGION IV-A	QUEZON	CANDELARIA	Jun 23	Jul 05
REGION IV-A	QUEZON	SARIAYA	Jul 06	Jul 23
REGION IV-A	QUEZON	CITY OF TAYABAS	Jul 24	Aug 07
REGION IV-A	QUEZON	LUCBAN	Aug 08	Aug 13
REGION IV-A	QUEZON	SAMPALOC	May 28	May 31
REGION IV-A	QUEZON	MAUBAN	Jun 01	Jun 15



REGION IV-A	QUEZON	PLARIDEL	Jun 16	Jun 18
REGION IV-A	QUEZON	ATIMONAN	Jun 19	Jun 30
REGION IV-A	QUEZON	GUMACA	Jul 02	Jul 14
REGION IV-A	QUEZON	AGDANGAN	Jul 16	Jul 18
REGION IV-A	QUEZON	PITOGO	Jul 19	Jul 26
REGION IV-A	QUEZON	UNISAN	Jul 27	Aug 03
REGION IV-A	QUEZON	MACALELON	Aug 04	Aug 11
REGION IV-A	QUEZON	GUINAYANGAN	May 28	Jun 07
REGION IV-A	QUEZON	CALAUAG	Jun 08	Jun 29
REGION IV-A	QUEZON	PEREZ	Jun 30	Jul 03
REGION IV-A	QUEZON	ALABAT	Jul 04	Jul 05
REGION IV-A	QUEZON	QUEZON	Jul 06	Jul 11
REGION IV-A	QUEZON	GENERAL LUNA	Jul 12	Jul 19
REGION IV-A	QUEZON	PADRE BURGOS	Jul 20	Jul 26
REGION IV-A	QUEZON	TAGKAWAYAN	Jul 27	Aug 15
REGION IV-A	QUEZON	BUENAVISTA	May 28	Jun 06
REGION IV-A	QUEZON	LOPEZ	Jun 07	Jul 04
REGION IV-A	QUEZON	MULANAY	Jul 05	Jul 17
REGION IV-A	QUEZON	SAN NARCISO	Jul 18	Jul 27
REGION IV-A	QUEZON	SAN ANDRES	Jul 28	Aug 02
REGION IV-A	QUEZON	SAN FRANCISCO (AURORA)	Aug 03	Aug 16
REGION IV-A	QUEZON	CATANAUAN	May 28	Jun 11
REGION IV-A	QUEZON	LUCENA CITY (Capital)	Jun 12	Jul 03
REGION IV-A	QUEZON	PAGBILAO	Jul 04	Jul 11
REGION IV-B	ORIENTAL MINDORO	BULALACAO (SAN PEDRO)	Aug 01	Aug 15
REGION IV-B	ORIENTAL MINDORO	SAN TEODORO	Aug 16	Aug 21
REGION IV-B	ORIENTAL MINDORO	CITY OF CALAPAN (Capital)	May 28	Jun 19
REGION IV-B	ORIENTAL MINDORO	BACO	Jun 20	Jul 04
REGION IV-B	ORIENTAL MINDORO	PUERTO GALERA	Jul 05	Jul 14
REGION IV-B	ORIENTAL MINDORO	VICTORIA	Jul 16	Jul 28
REGION IV-B	ORIENTAL MINDORO	POLA	Jul 30	Aug 08
REGION IV-B	ORIENTAL MINDORO	SOCORRO	Aug 09	Aug 18
REGION IV-B	ORIENTAL MINDORO	NAUJAN	May 28	Jun 29
REGION IV-B	ORIENTAL MINDORO	PINAMALAYAN	Jun 30	Jul 17
REGION IV-B	ORIENTAL MINDORO	GLORIA	Jul 18	Jul 30
REGION IV-B	ORIENTAL MINDORO	BANSUD	Jul 31	Aug 10
REGION IV-B	ORIENTAL MINDORO	BONGABONG	May 28	Jun 15
REGION IV-B	ORIENTAL MINDORO	MANSALAY	Jun 16	Jun 29
REGION IV-B	ORIENTAL MINDORO	ROXAS	Jun 30	Jul 11
REGION IV-B	OCCIDENTAL MINDORO	PALUAN	May 28	Jun 04
REGION IV-B	OCCIDENTAL MINDORO	LOOC	Jun 05	Jun 08
REGION IV-B	OCCIDENTAL MINDORO	LUBANG	Jun 09	Jun 16
REGION IV-B	OCCIDENTAL MINDORO	ABRA DE ILOG	Jun 18	Jun 28
REGION IV-B	OCCIDENTAL MINDORO	MAMBURAO (Capital)	Jun 29	Jul 09
REGION IV-B	OCCIDENTAL MINDORO	SANTA CRUZ	Jul 10	Jul 19
REGION IV-B	OCCIDENTAL MINDORO	SABLAYAN	Jul 20	Aug 09
REGION IV-B	OCCIDENTAL MINDORO	RIZAL	May 28	Jun 04
REGION IV-B	OCCIDENTAL MINDORO	CALINTAAN	Jun 05	Jun 14
REGION IV-B	OCCIDENTAL MINDORO	MAGSAYSAY	Jun 15	Jun 29
REGION IV-B	OCCIDENTAL MINDORO	SAN JOSE	Jun 30	Jul 31



REGION IV-B	MARINDUQUE	MOGPOG	Jul 12	Jul 27
REGION IV-B	MARINDUQUE	GASAN	Jul 28	Aug 07
REGION IV-B	MARINDUQUE	BOAC (Capital)	May 28	Jun 12
REGION IV-B	MARINDUQUE	BUENAVISTA	Jun 13	Jun 21
REGION IV-B	MARINDUQUE	SANTA CRUZ	Jun 22	Jul 18
REGION IV-B	MARINDUQUE	TORRIJOS	Jul 19	Aug 01
REGION IV-B	ROMBLON	ODIONGAN	Jul 12	Jul 23
REGION IV-B	ROMBLON	ROMBLON (Capital)	Jul 24	Aug 04
REGION IV-B	ROMBLON	FERROL	Aug 06	Aug 08
REGION IV-B	ROMBLON	ALCANTARA	May 28	Jun 02
REGION IV-B	ROMBLON	LOOC	Jun 04	Jun 08
REGION IV-B	ROMBLON	CONCEPCION	Jun 09	Jun 13
REGION IV-B	ROMBLON	SANTA FE	Jun 14	Jun 20
REGION IV-B	ROMBLON	SAN JOSE	Jun 21	Jun 23
REGION IV-B	ROMBLON	CALATRAVA	Jun 25	Jun 28
REGION IV-B	ROMBLON	SAN ANDRES	Jun 29	Jul 04
REGION IV-B	ROMBLON	SAN AGUSTIN	Jul 05	Jul 12
REGION IV-B	ROMBLON	MAGDIWANG	Jul 13	Jul 17
REGION IV-B	ROMBLON	SAN FERNANDO	Jul 18	Jul 23
REGION IV-B	ROMBLON	CAJIDIOCAN	Jul 24	Jul 30
REGION IV-B	ROMBLON	CORCUERA	Jul 31	Aug 06
REGION IV-B	ROMBLON	BANTON	Aug 07	Aug 10
REGION IV-B	ROMBLON	SANTA MARIA (IMELDA)	Aug 11	Aug 14
REGION IV-B	PALAWAN	PUERTO PRINCESA CITY (Capital)	May 28	Jul 04
REGION IV-B	PALAWAN	ABORLAN	Jul 05	Jul 21
REGION IV-B	PALAWAN	NARRA	Jul 23	Aug 09
REGION IV-B	PALAWAN	SOFRONIO ESPAÑOLA	May 28	Jun 09
REGION IV-B	PALAWAN	BROOKE'S POINT	Jun 11	Jun 26
REGION IV-B	PALAWAN	CUYO	Jun 27	Jul 04
REGION IV-B	PALAWAN	MAGSAYSAY	Jul 05	Jul 11
REGION IV-B	PALAWAN	KALAYAAN	Jul 12	Jul 12
REGION IV-B	PALAWAN	BATARAZA	Jul 13	Aug 02
REGION IV-B	PALAWAN	BALABAC	May 28	Jun 12
REGION IV-B	PALAWAN	QUEZON	Jun 13	Jun 29
REGION IV-B	PALAWAN	RIZAL (MARCOS)	Jun 30	Jul 16
REGION IV-B	PALAWAN	ROXAS	Jul 17	Aug 10
REGION IV-B	PALAWAN	EL NIDO (BACUIT)	May 28	Jun 09
REGION IV-B	PALAWAN	DUMARAN	Jun 11	Jun 27
REGION IV-B	PALAWAN	ARACELI	Jun 28	Jul 06
REGION IV-B	PALAWAN	TAYTAY	Jul 07	Aug 04
REGION IV-B	PALAWAN	AGUTAYA	Aug 06	Aug 09
REGION IV-B	PALAWAN	SAN VICENTE	May 28	Jun 08
REGION IV-B	PALAWAN	CULION	Jun 09	Jun 18
REGION IV-B	PALAWAN	CORON	Jun 19	Jul 03
REGION IV-B	PALAWAN	BUSUANGA	Jul 04	Jul 11
REGION IV-B	PALAWAN	LINAPACAN	Jul 12	Jul 17
REGION IV-B	PALAWAN	CAGAYANCILLO	Jul 18	Jul 20
REGION 2	ISABELA	SANTA MARIA	May 28	Jun 04
REGION 2	ISABELA	MALLIG	Jun 05	Jun 12
REGION 2	ISABELA	QUEZON	Jun 13	Jun 19



REGION 2	ISABELA	SAN PABLO	Jun 20	Jun 27
REGION 2	ISABELA	SANTO TOMAS	Jun 28	Jul 05
REGION 2	ISABELA	QUIRINO	Jul 06	Jul 16
REGION 2	ISABELA	CABAGAN	Jul 17	Jul 27
REGION 2	ISABELA	MACONACON	Jul 28	Jul 28
REGION 2	ISABELA	DIVILICAN	Jul 30	Jul 31
REGION 2	ISABELA	TUMAUNINI	Aug 01	Aug 08
REGION 2	ISABELA	DELFIN ALBANO (MAGSAYSAY)	Aug 09	Aug 16
REGION 2	ISABELA	ILAGAN (Capital)	May 28	Jul 07
REGION 2	ISABELA	BENITO SOLIVEN	Jul 09	Jul 23
REGION 2	ISABELA	SAN MARIANO	Jul 24	Aug 14
REGION 2	ISABELA	NAGUILIAN	May 28	Jun 07
REGION 2	ISABELA	REINA MERCEDES	Jun 08	Jun 15
REGION 2	ISABELA	LUNA	Jun 16	Jun 21
REGION 2	ISABELA	AURORA	Jun 22	Jul 03
REGION 2	ISABELA	SAN MANUEL	Jul 04	Jul 12
REGION 2	ISABELA	ROXAS	Jul 13	Jul 23
REGION 2	ISABELA	GAMU	Jul 24	Jul 31
REGION 2	ISABELA	BURGOS	Aug 01	Aug 06
REGION 2	ISABELA	CABATUAN	Aug 07	Aug 14
REGION 2	ISABELA	SAN MATEO	May 28	Jun 08
REGION 2	ISABELA	CITY OF CAUAYAN	Jun 09	Jul 10
REGION 2	ISABELA	RAMON	Jul 11	Jul 20
REGION 2	ISABELA	ALICIA	Jul 21	Aug 04
REGION 2	ISABELA	ANGADANAN	May 28	Jun 20
REGION 2	ISABELA	SAN GUILLERMO	Jun 21	Jul 04
REGION 2	ISABELA	ECHAGUE	Jul 05	Jul 30
REGION 2	ISABELA	SAN AGUSTIN	Jul 31	Aug 09
REGION 2	ISABELA	JONES	May 28	Jun 18
REGION 2	ISABELA	SAN ISIDRO	Jun 19	Jun 25
REGION 2	ISABELA	CORDON	Jun 26	Jul 05
REGION 2	ISABELA	CITY OF SANTIAGO	Jul 06	Jul 23
REGION 2	ISABELA	DINAPIGUE	Jul 24	Jul 25
REGION 2	ISABELA	PALANAN	Jul 26	Aug 03
REGION 3	NUEVA VIZCAYA	DUPAX DEL SUR	Jul 10	Jul 17
REGION 2	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	Jul 18	Jul 23
REGION 2	NUEVA VIZCAYA	ARITAO	Jul 24	Aug 02
REGION 2	NUEVA VIZCAYA	SANTA FE	Aug 03	Aug 09
REGION 2	NUEVA VIZCAYA	DIADI	May 28	Jun 04
REGION 2	NUEVA VIZCAYA	BAGABAG	Jun 05	Jun 15
REGION 2	NUEVA VIZCAYA	SOLANO	Jun 16	Jun 26
REGION 2	NUEVA VIZCAYA	VILLAVERDE	Jun 27	Jul 02
REGION 2	NUEVA VIZCAYA	KASIBU	Jul 03	Jul 18
REGION 2	NUEVA VIZCAYA	QUEZON	Jul 19	Jul 26
REGION 2	NUEVA VIZCAYA	BAYOMBONG (Capital)	Jul 27	Aug 07
REGION 2	NUEVA VIZCAYA	AMBAGUIO	Aug 08	Aug 14
REGION 2	NUEVA VIZCAYA	KAYAPA	May 28	Jun 14
REGION 2	NUEVA VIZCAYA	BAMBANG	Jun 15	Jun 27
REGION 2	NUEVA VIZCAYA	DUPAX DEL NORTE	Jun 28	Jul 07
REGION 2	CAGAYAN	SANTA PRAXEDES	May 28	May 30




REGION 2	CAGAYAN	SANCHEZ-MIRA	May 31	Jun 07
REGION 2	CAGAYAN	CLAVERIA	Jun 08	Jun 18
REGION 2	CAGAYAN	PAMPLONA	Jun 19	Jun 26
REGION 2	CAGAYAN	ABULUG	Jun 27	Jul 07
REGION 2	CAGAYAN	BALLESTEROS	Jul 09	Jul 16
REGION 2	CAGAYAN	ALLACAPAN	Jul 17	Jul 28
REGION 2	CAGAYAN	APARRI	Jul 30	Aug 13
REGION 2	CAGAYAN	CAMALANIUGAN	May 28	Jun 01
REGION 2	CAGAYAN	GATTARAN	Jun 02	Jun 11
REGION 2	CAGAYAN	BUGUEY	Jun 12	Jun 26
REGION 2	CAGAYAN	LAL-LO	Jun 27	Jul 10
REGION 2	CAGAYAN	SANTA TERESITA	Jul 11	Jul 16
REGION 2	CAGAYAN	GONZAGA	Jul 17	Jul 28
REGION 2	CAGAYAN	SANTA ANA	Jul 30	Aug 06
REGION 2	CAGAYAN	CALAYAN	Aug 07	Aug 15
REGION 2	CAGAYAN	ALCALA	May 28	Jun 07
REGION 2	CAGAYAN	BAGGAO	Jun 08	Jul 06
REGION 2	CAGAYAN	AMULUNG	Jul 07	Jul 17
REGION 2	CAGAYAN	IGUIG	Jul 18	Jul 24
REGION 2	CAGAYAN	PEÑABLANCA	Jul 25	Aug 04
REGION 2	CAGAYAN	RIZAL	Aug 06	Aug 11
REGION 2	CAGAYAN	SANTO NIÑO (FAIRE)	May 28	Jun 08
REGION 2	CAGAYAN	LASAM	Jun 09	Jun 20
REGION 2	CAGAYAN	TUAO	Jun 21	Jul 05
REGION 2	CAGAYAN	PIAT	Jul 06	Jul 11
REGION 2	CAGAYAN	SOLANA	Jul 12	Jul 19
REGION 2	CAGAYAN	ENRILE	Jul 20	Jul 28
REGION 2	CAGAYAN	TUGUEGARAO CITY(Capital)	Jul 30	Aug 11
REGION 2	QUIRINO	DIFFUN	May 28	Jun 15
REGION 2	QUIRINO	SAGUDAY	Jun 16	Jun 20
REGION 2	QUIRINO	AGLIPAY	Jun 21	Jul 04
REGION 2	QUIRINO	CABARROGUIS (Capital)	Jul 05	Jul 18
REGION 2	QUIRINO	MADDELA	Jul 19	Aug 03
REGION 2	QUIRINO	NAGTIPUNAN	Aug 04	Aug 18
REGION 2	BATANES	BASCO (Capital)	May 28	May 29
REGION 2	BATANES	ITBAYAT	May 30	May 31
REGION 2	BATANES	IVANA	Jun 01	Jun 01
REGION 2	BATANES	MAHATAO	Jun 02	Jun 02
REGION 2	BATANES	SABTANG	Jun 04	Jun 05
REGION 2	BATANES	UYUGAN	Jun 06	Jun 07
REGION 3	NUEVA ECIJA	PALAYAN CITY (Capital)	Jul 27	Aug 06
REGION 4	NUEVA ECIJA	GENERAL MAMERTO NATIVIDAD	Aug 07	Aug 15
REGION 3	NUEVA ECIJA	LAUR	May 28	Jun 04
REGION 3	NUEVA ECIJA	GABALDON (BITULOK & SABANI	Jun 05	Jun 13
REGION 3	NUEVA ECIJA	LUPAO	Jun 14	Jun 22
REGION 3	NUEVA ECIJA	CARRANGLAN	Jun 23	Jul 04
REGION 3	NUEVA ECIJA	RIZAL	Jul 05	Jul 16
REGION 3	NUEVA ECIJA	BONGABON	Jul 17	Jul 26
REGION 3	NUEVA ECIJA	LLANERA	Jul 27	Aug 07
REGION 3	NUEVA ECIJA	QUEZON	Aug 08	Aug 14




REGION 3	NUEVA ECIJA	LICAB	May 28	Jun 01
REGION 3	NUEVA ECIJA	SCIENCE CITY OF MUÑOZ	Jun 02	Jun 18
REGION 3	NUEVA ECIJA	TALavera	Jun 19	Jul 07
REGION 3	NUEVA ECIJA	SANTO DOMINGO	Jul 09	Jul 19
REGION 3	NUEVA ECIJA	ALIAGA	Jul 20	Jul 31
REGION 3	NUEVA ECIJA	TALUGTUG	Aug 01	Aug 09
REGION 3	NUEVA ECIJA	GUIMBA	May 28	Jun 20
REGION 3	NUEVA ECIJA	CUYAPO	Jun 21	Jul 10
REGION 3	NUEVA ECIJA	ZARAGOZA	Jul 11	Jul 18
REGION 3	NUEVA ECIJA	NAMPICUAN	Jul 19	Jul 23
REGION 3	NUEVA ECIJA	SAN ANTONIO	Jul 24	Aug 01
REGION 3	NUEVA ECIJA	JAEN	Aug 02	Aug 14
REGION 3	NUEVA ECIJA	CABANATUAN CITY	May 28	Jun 25
REGION 3	NUEVA ECIJA	SAN LEONARDO	Jun 26	Jul 02
REGION 3	NUEVA ECIJA	SANTA ROSA	Jul 03	Jul 13
REGION 3	NUEVA ECIJA	SAN ISIDRO	Jul 14	Jul 19
REGION 3	NUEVA ECIJA	CITY OF GAPAN	Jul 20	Aug 06
REGION 3	NUEVA ECIJA	CABIAO	Aug 07	Aug 15
REGION 3	NUEVA ECIJA	PEÑARANDA	May 28	May 30
REGION 3	NUEVA ECIJA	GENERAL TINIO (PAPAYA)	May 31	Jun 07
REGION 3	NUEVA ECIJA	PANTABANGAN	Jun 08	Jun 16
REGION 3	NUEVA ECIJA	SAN JOSE CITY	Jun 18	Jul 09
REGION 3	AURORA	DILASAG	Aug 04	Aug 11
REGION 3	AURORA	DINALUNGAN	Aug 13	Aug 16
REGION 3	AURORA	CASIGURAN	May 28	Jun 04
REGION 3	AURORA	DIPACULAO	Jun 05	Jun 15
REGION 3	AURORA	BALER (Capital)	Jun 16	Jun 23
REGION 3	AURORA	SAN LUIS	Jun 25	Jul 03
REGION 3	AURORA	DINGALAN	Jul 04	Jul 10
REGION 3	AURORA	MARIA AURORA	Jul 11	Jul 26
REGION 3	BATAAN	DINALUPIHAN	Jul 19	Aug 03
REGION 3	BATAAN	HERMOSA	Aug 04	Aug 11
REGION 3	BATAAN	SAMAL	May 28	May 31
REGION 3	BATAAN	ORANI	Jun 01	Jun 08
REGION 3	BATAAN	ABUCAY	Jun 09	Jun 14
REGION 3	BATAAN	CITY OF BALANGA (Capital)	Jun 15	Jun 22
REGION 3	BATAAN	PILAR	Jun 23	Jun 28
REGION 3	BATAAN	BAGAC	Jun 29	Jul 04
REGION 3	BATAAN	MORONG	Jul 05	Jul 10
REGION 3	BATAAN	ORION	Jul 11	Jul 17
REGION 3	BATAAN	LIMAY	Jul 18	Jul 24
REGION 3	BATAAN	MARIVELES	Jul 25	Aug 04
REGION 3	ZAMBALES	SANTA CRUZ	Jul 26	Aug 09
REGION 3	ZAMBALES	CANDELARIA	May 28	Jun 04
REGION 3	ZAMBALES	MASINLOC	Jun 05	Jun 13
REGION 3	ZAMBALES	PALAUIG	Jun 14	Jun 21
REGION 3	ZAMBALES	IBA (Capital)	Jun 22	Jun 29
REGION 3	ZAMBALES	CABANGAN	Jun 30	Jul 06
REGION 3	ZAMBALES	BOTOLAN	Jul 07	Jul 26
REGION 3	ZAMBALES	SAN FELIPE	Jul 27	Aug 02




REGION 3	ZAMBALES	SAN NARCISO	Aug 03	Aug 09
REGION 3	ZAMBALES	SAN ANTONIO	Aug 10	Aug 15
REGION 3	ZAMBALES	SAN MARCELINO	May 28	Jun 05
REGION 3	ZAMBALES	CASTILLEJOS	Jun 06	Jun 14
REGION 3	ZAMBALES	SUBIC	Jun 15	Jun 30
REGION 3	ZAMBALES	OLONGAPO CITY	Jul 02	Jul 18
REGION 3	BULACAN	SAN MIGUEL	Jul 09	Jul 18
REGION 3	BULACAN	SAN ILDEFONSO	Jul 19	Jul 27
REGION 3	BULACAN	SAN RAFAEL	Jul 28	Aug 08
REGION 3	BULACAN	BALIUAG	May 28	Jun 07
REGION 3	BULACAN	PUIJLAN	Jun 08	Jun 15
REGION 3	BULACAN	PLARIDEL	Jun 16	Jun 23
REGION 3	BULACAN	BUSTOS	Jun 25	Jun 30
REGION 3	BULACAN	ANGAT	Jul 02	Jul 07
REGION 3	BULACAN	DOÑA REMEDIOS TRINIDAD	Jul 09	Jul 19
REGION 3	BULACAN	NORZAGARAY	Jul 20	Aug 01
REGION 3	BULACAN	MARILAO	Aug 02	Aug 09
REGION 3	BULACAN	CITY OF SAN JOSE DEL MONTE	May 28	Jun 16
REGION 3	BULACAN	CITY OF MEYCAUAYAN	Jun 18	Jun 30
REGION 3	BULACAN	OBANDO	Jul 02	Jul 05
REGION 3	BULACAN	BOCAUE	Jul 06	Jul 13
REGION 3	BULACAN	SANTA MARIA	Jul 14	Jul 28
REGION 3	BULACAN	PANDI	Jul 30	Aug 08
REGION 3	BULACAN	BALAGTAS (BIGAA)	May 28	Jun 01
REGION 3	BULACAN	GUIGUINTO	Jun 02	Jun 08
REGION 3	BULACAN	CITY OF MALOLOS (Capital)	Jun 09	Jul 02
REGION 3	BULACAN	PAOMBONG	Jul 03	Jul 09
REGION 3	BULACAN	HAGONOY	Jul 10	Jul 21
REGION 3	BULACAN	BULACAN	Jul 23	Jul 30
REGION 3	BULACAN	CALUMPIT	Jul 31	Aug 11
REGION 3	PAMPANGA	APALIT	May 28	Jun 05
REGION 3	PAMPANGA	SAN SIMON	Jun 06	Jun 13
REGION 3	PAMPANGA	SAN LUIS	Jun 14	Jun 23
REGION 3	PAMPANGA	MASANTOL	Jun 25	Jul 04
REGION 3	PAMPANGA	SASMUAN (SEXMOAN)	Jul 05	Jul 09
REGION 3	PAMPANGA	MACABEBE	Jul 10	Jul 23
REGION 3	PAMPANGA	MINALIN	Jul 24	Jul 30
REGION 3	PAMPANGA	SANTO TOMAS	Jul 31	Aug 03
REGION 3	PAMPANGA	MEXICO	Aug 04	Aug 13
REGION 3	PAMPANGA	CITY OF SAN FERNANDO (Capital)	May 28	Jun 22
REGION 3	PAMPANGA	SANTA ANA	Jun 23	Jun 28
REGION 3	PAMPANGA	ARAYAT	Jun 29	Jul 12
REGION 3	PAMPANGA	CANDABA	Jul 13	Jul 30
REGION 3	PAMPANGA	GUAGUA	Jul 31	Aug 10
REGION 3	PAMPANGA	LUBAO	May 28	Jun 18
REGION 3	PAMPANGA	FLORIDABLANCA	Jun 19	Jun 26
REGION 3	PAMPANGA	BACOLOR	Jun 27	Jul 07
REGION 3	PAMPANGA	PORAC	Jul 09	Jul 23
REGION 3	PAMPANGA	ANGELES CITY	Jul 24	Aug 15
REGION 3	PAMPANGA	SANTA RITA	May 28	May 31



REGION 3	PAMPANGA	MABALACAT	Jun 01	Jun 21
REGION 3	PAMPANGA	MAGALANG	Jun 22	Jul 06
REGION 3	TARLAC	BAMBAN	Jul 07	Jul 16
REGION 3	TARLAC	CAPAS	Jul 17	Aug 01
REGION 3	TARLAC	CONCEPCION	Aug 02	Aug 13
REGION 3	TARLAC	CITY OF TARLAC (Capital)	May 28	Jun 06
REGION 3	TARLAC	VICTORIA	Jun 07	Jun 16
REGION 3	TARLAC	LA PAZ	Jun 18	Jun 26
REGION 3	TARLAC	PURA	Jun 27	Jul 04
REGION 3	TARLAC	GERONA	Jul 05	Jul 14
REGION 3	TARLAC	RAMOS	Jul 16	Jul 18
REGION 3	TARLAC	PANIQUI	Jul 19	Aug 02
REGION 3	TARLAC	MONCADA	Aug 03	Aug 16
REGION 3	TARLAC	ANAO	May 28	May 30
REGION 3	TARLAC	SAN MANUEL	May 31	Jun 06
REGION 3	TARLAC	SAN JOSE	Jun 07	Jun 19
REGION 3	TARLAC	SANTA IGNACIA	Jun 20	Jul 02
REGION 3	TARLAC	MAYANTOC	Jul 03	Jul 11
REGION 3	TARLAC	CAMILUNG	Jul 12	Jul 19
REGION 3	TARLAC	SAN CLEMENTE	Jul 20	Jul 25
REGION 1	PANGASINAN	ANDA	May 28	Jun 07
REGION 1	PANGASINAN	BOLINAO	Jun 08	Jun 27
REGION 1	PANGASINAN	BANI	Jun 28	Jul 12
REGION 1	PANGASINAN	AGNO	Jul 13	Jul 21
REGION 1	PANGASINAN	BURGOS	Jul 23	Jul 28
REGION 1	PANGASINAN	DASOL	Jul 30	Aug 06
REGION 1	PANGASINAN	MABINI	Aug 07	Aug 15
REGION 1	PANGASINAN	INFANTA	May 28	Jun 04
REGION 1	PANGASINAN	CITY OF ALAMINOS	Jun 05	Jun 22
REGION 1	PANGASINAN	SUAL	Jun 23	Jul 02
REGION 1	PANGASINAN	LABRADOR	Jul 03	Jul 06
REGION 1	PANGASINAN	BUGALLON	Jul 07	Jul 19
REGION 1	PANGASINAN	AGUILAR	Jul 20	Jul 28
REGION 1	PANGASINAN	MANGATAREM	Jul 30	Aug 18
REGION 1	PANGASINAN	URBIZTONDO	May 28	Jun 07
REGION 1	PANGASINAN	BASISTA	Jun 08	Jun 13
REGION 1	PANGASINAN	SAN CARLOS CITY	Jun 14	Jul 14
REGION 1	PANGASINAN	BAYAMBANG	Jul 16	Aug 06
REGION 1	PANGASINAN	MANGALDAN	Aug 07	Aug 17
REGION 1	PANGASINAN	DAGUPAN CITY	May 28	Jun 12
REGION 1	PANGASINAN	LINGAYEN (Capital)	Jun 13	Jun 27
REGION 1	PANGASINAN	BINMALEY	Jun 28	Jul 10
REGION 1	PANGASINAN	SAN JACINTO	Jul 11	Jul 17
REGION 1	PANGASINAN	MANAOAG	Jul 18	Jul 25
REGION 1	PANGASINAN	LAOAC	Jul 26	Aug 02
REGION 1	PANGASINAN	SAN FABIAN	Aug 03	Aug 16
REGION 1	PANGASINAN	MALASIQUI	May 28	Jun 25
REGION 1	PANGASINAN	CALASIAO	Jun 26	Jul 07
REGION 1	PANGASINAN	BAUTISTA	Jul 09	Jul 13
REGION 1	PANGASINAN	ALCALA	Jul 14	Jul 23




REGION 1	PANGASINAN	SANTO TOMAS	Jul 24	Jul 25
REGION 1	PANGASINAN	ROSALES	Jul 26	Aug 07
REGION 1	PANGASINAN	BALUNGAO	Aug 08	Aug 16
REGION 1	PANGASINAN	SAN QUINTIN	May 28	Jun 04
REGION 1	PANGASINAN	UMINGAN	Jun 05	Jun 23
REGION 1	PANGASINAN	SANTA MARIA	Jun 25	Jul 02
REGION 1	PANGASINAN	NATIVIDAD	Jul 03	Jul 11
REGION 1	PANGASINAN	TAYUG	Jul 12	Jul 19
REGION 1	PANGASINAN	SAN NICOLAS	Jul 20	Aug 04
REGION 1	PANGASINAN	SAN MANUEL	Aug 06	Aug 16
REGION 1	PANGASINAN	CITY OF URDANETA	May 28	Jun 22
REGION 1	PANGASINAN	VILLASIS	Jun 23	Jul 04
REGION 1	PANGASINAN	SANTA BARBARA	Jul 05	Jul 17
REGION 1	PANGASINAN	MAPANDAN	Jul 18	Jul 24
REGION 1	PANGASINAN	ASINGAN	Jul 25	Aug 03
REGION 1	PANGASINAN	BINALONAN	Aug 04	Aug 15
REGION 1	PANGASINAN	SISON	May 28	Jun 12
REGION 1	PANGASINAN	POZZORUBIO	Jun 13	Jun 26
REGION 1	LA UNION	ROSARIO	Jun 27	Jul 04
REGION 1	LA UNION	PUGO	Jul 05	Jul 11
REGION 1	LA UNION	CABA	Jul 12	Jul 18
REGION 1	LA UNION	AGOO	Jul 19	Jul 27
REGION 1	LA UNION	BAUANG	Jul 28	Aug 09
REGION 1	LA UNION	BURGOS	Aug 10	Aug 14
REGION 1	LA UNION	NAGUILAN	May 28	Jun 09
REGION 1	LA UNION	CITY OF SAN FERNANDO (Capital)	Jun 11	Jun 25
REGION 1	LA UNION	ARINGAY	Jun 26	Jul 06
REGION 1	LA UNION	SANTO TOMAS	Jul 07	Jul 14
REGION 1	LA UNION	BAGULIN	Jul 16	Jul 23
REGION 1	LA UNION	TUBAO	Jul 24	Jul 31
REGION 1	LA UNION	SAN JUAN	Aug 01	Aug 08
REGION 1	LA UNION	BACNOTAN	Aug 09	Aug 16
REGION 1	LA UNION	BALAOAN	May 28	Jun 05
REGION 1	LA UNION	LUNA	Jun 06	Jun 15
REGION 1	LA UNION	SAN GABRIEL	Jun 16	Jun 22
REGION 1	LA UNION	SANTOL	Jun 23	Jun 30
REGION 1	LA UNION	BANGAR	Jul 02	Jul 09
REGION 1	LA UNION	SUDIPEN	Jul 10	Jul 16
REGION 1	ILOCOS SUR	SANTA CRUZ	Jul 17	Jul 26
REGION 1	ILOCOS SUR	ALILEM	Jul 27	Aug 01
REGION 1	ILOCOS SUR	SUGPON	Aug 02	Aug 04
REGION 1	ILOCOS SUR	TAGUDIN	Aug 06	Aug 15
REGION 1	ILOCOS SUR	SUYO	May 28	Jun 05
REGION 1	ILOCOS SUR	CERVANTES	Jun 06	Jun 14
REGION 1	ILOCOS SUR	SANTA LUCIA	Jun 15	Jun 21
REGION 1	ILOCOS SUR	CITY OF CANDON	Jun 22	Jul 05
REGION 1	ILOCOS SUR	QUIRINO (ANGKAKI)	Jul 06	Jul 12
REGION 1	ILOCOS SUR	SALCEDO (BAUGEN)	Jul 13	Jul 19
REGION 1	ILOCOS SUR	SIGAY	Jul 20	Jul 23
REGION 1	ILOCOS SUR	GALIMUYOD	Jul 24	Jul 27



REGION 1	ILOCOS SUR	BANAYOYO	Jul 28	Jul 31
REGION 1	ILOCOS SUR	SAN EMILIO	Aug 01	Aug 06
REGION 1	ILOCOS SUR	LIDLIDDA	Aug 07	Aug 08
REGION 1	ILOCOS SUR	GREGORIO DEL PILAR (CONCEPCION)	Aug 09	Aug 13
REGION 1	ILOCOS SUR	SAN ESTEBAN	Aug 14	Aug 15
REGION 1	ILOCOS SUR	SANTIAGO	May 28	May 31
REGION 1	ILOCOS SUR	BURGOS	Jun 01	Jun 05
REGION 1	ILOCOS SUR	SANTA MARIA	Jun 06	Jun 13
REGION 1	ILOCOS SUR	SANTA	Jun 14	Jun 19
REGION 1	ILOCOS SUR	NARVACAN	Jun 20	Jul 04
REGION 1	ILOCOS SUR	NAGBUKEL	Jul 05	Jul 07
REGION 1	ILOCOS SUR	BANTAY	Jul 09	Jul 16
REGION 1	ILOCOS SUR	CITY OF VIGAN (Capital)	Jul 17	Jul 24
REGION 1	ILOCOS SUR	SAN VICENTE	Jul 25	Jul 27
REGION 1	ILOCOS SUR	SANTA CATALINA	Jul 28	Jul 31
REGION 1	ILOCOS SUR	CAOAYAN	Aug 01	Aug 06
REGION 1	ILOCOS SUR	SANTO DOMINGO	Aug 07	Aug 15
REGION 1	ILOCOS SUR	SAN ILDEFONSO	May 28	May 29
REGION 1	ILOCOS SUR	MAGSINGAL	May 30	Jun 07
REGION 1	ILOCOS SUR	SAN JUAN (LAPOG)	Jun 08	Jun 18
REGION 1	ILOCOS SUR	CABUGAO	Jun 19	Jun 29
REGION 1	ILOCOS SUR	SINAIT	Jun 30	Jul 07
REGION 1	ILOCOS NORTE	BADOC	Jul 09	Jul 17
REGION 1	ILOCOS NORTE	CURRIMAO	Jul 18	Jul 21
REGION 1	ILOCOS NORTE	PAOAY	Jul 23	Jul 28
REGION 1	ILOCOS NORTE	LAOAG CITY (Capital)	Jul 30	Aug 14
REGION 1	ILOCOS NORTE	SAN NICOLAS	May 28	Jun 01
REGION 1	ILOCOS NORTE	CITY OF BATAC	Jun 02	Jun 14
REGION 1	ILOCOS NORTE	SARRAT	Jun 15	Jun 21
REGION 1	ILOCOS NORTE	PIDDIG	Jun 22	Jun 29
REGION 1	ILOCOS NORTE	SOLSONA	Jun 30	Jul 06
REGION 1	ILOCOS NORTE	DINGRAS	Jul 07	Jul 18
REGION 1	ILOCOS NORTE	BANNA (ESPIRITU)	Jul 19	Jul 26
REGION 1	ILOCOS NORTE	MARCOS	Jul 27	Aug 02
REGION 1	ILOCOS NORTE	NUEVA ERA	Aug 03	Aug 08
REGION 1	ILOCOS NORTE	VINTAR	Aug 09	Aug 17
REGION 1	ILOCOS NORTE	BACARRA	May 28	Jun 06
REGION 1	ILOCOS NORTE	PASUQUIN	Jun 07	Jun 16
REGION 1	ILOCOS NORTE	ADAMS	Jun 18	Jun 18
REGION 1	ILOCOS NORTE	BANGUI	Jun 19	Jun 25
REGION 1	ILOCOS NORTE	BURGOS	Jun 26	Jun 29
REGION 1	ILOCOS NORTE	DUMALNEG	Jun 30	Jun 30
REGION 1	ILOCOS NORTE	CARASI	Jul 02	Jul 02
REGION 1	ILOCOS NORTE	PAGUDPUD	Jul 03	Jul 10
REGION 1	ILOCOS NORTE	PINILI	Jul 11	Jul 18
CAR	ABRA	DANGLAS	Jul 19	Jul 20
CAR	ABRA	BANGUED	Jul 21	Jul 31
CAR	ABRA	PIDIGAN	Aug 01	Aug 04
CAR	ABRA	SAN QUINTIN	Aug 06	Aug 08
CAR	ABRA	SAN ISIDRO	Aug 09	Aug 11



CAR	ABRA	VILLAVICIOSA	Aug 13	Aug 15
CAR	ABRA	PILAR	May 28	Jun 02
CAR	ABRA	MANABO	Jun 04	Jun 07
CAR	ABRA	SALLAPADAN	Jun 08	Jun 13
CAR	ABRA	LAGAYAN	Jun 14	Jun 16
CAR	ABRA	DAGUIOMAN	Jun 18	Jun 19
CAR	ABRA	MALIBCONG	Jun 20	Jun 23
CAR	ABRA	LUBA	Jun 25	Jun 30
CAR	ABRA	BUCLOC	Jul 02	Jul 03
CAR	ABRA	LICUAN-BAAY (LICUAN)	Jul 04	Jul 09
CAR	ABRA	PEÑARRUBIA	Jul 10	Jul 12
CAR	ABRA	TAYUM	Jul 13	Jul 16
CAR	ABRA	BUCAY	Jul 17	Jul 24
CAR	ABRA	DOLORES	Jul 25	Jul 28
CAR	ABRA	LA PAZ	Jul 30	Aug 04
CAR	ABRA	TINEG	Aug 06	Aug 10
CAR	ABRA	LANGIDEN	Aug 11	Aug 13
CAR	ABRA	BOLINEY	May 28	May 30
CAR	ABRA	LAGANGILANG	May 31	Jun 06
CAR	ABRA	LACUB	Jun 07	Jun 09
CAR	ABRA	TUBO	Jun 11	Jun 16
CAR	ABRA	SAN JUAN	Jun 18	Jun 22
CAR	IFUGAO	BANAUE	Jun 18	Jun 27
CAR	IFUGAO	LAGAWE (Capital)	Jun 28	Jul 05
CAR	IFUGAO	KIANGAN	Jul 06	Jul 12
CAR	IFUGAO	LAMUT	Jul 13	Jul 24
CAR	IFUGAO	ASIPULO	Jul 25	Aug 03
CAR	IFUGAO	TINOC	Aug 04	Aug 13
CAR	IFUGAO	HINGYON	May 28	Jun 02
CAR	IFUGAO	HUNGDUAN	Jun 04	Jun 09
CAR	IFUGAO	MAYOYAO	Jun 11	Jun 21
CAR	IFUGAO	AGUINALDO	Jun 22	Jul 03
CAR	IFUGAO	ALFONSO LISTA (POTIA)	Jul 04	Jul 16
CAR	APAYAO	CONNER	Jun 23	Jul 10
CAR	APAYAO	PUDTOL	Jul 11	Jul 19
CAR	APAYAO	KABUGAO (Capital)	Jul 20	Aug 03
CAR	APAYAO	CALANASAN (BAYAG)	Aug 04	Aug 15
CAR	APAYAO	LUNA	May 28	Jun 07
CAR	APAYAO	FLORA	Jun 08	Jun 15
CAR	APAYAO	SANTA MARCELA	Jun 16	Jun 22
CAR	KALINGA	BALBALAN	Jun 23	Jul 05
CAR	KALINGA	PINUKPUK	Jul 06	Jul 24
CAR	KALINGA	PASIL	Jul 25	Aug 02
CAR	KALINGA	RIZAL (LIWAN)	May 28	Jun 04
CAR	KALINGA	LUBUAGAN	Jun 05	Jun 11
CAR	KALINGA	CITY OF TABUK (Capital)	Jun 12	Jul 20
CAR	KALINGA	TANUDAN	Jul 21	Jul 31
CAR	KALINGA	TINGLAYAN	Aug 01	Aug 10
CAR	BENGUET	TUBA	Jul 17	Jul 31
CAR	BENGUET	ITOGON	Aug 01	Aug 18



CAR	BENGUET	BAGUIO CITY	May 28	Jun 22
CAR	BENGUET	SABLAN	Jun 23	Jun 28
CAR	BENGUET	LA TRINIDAD (Capital)	Jun 29	Jul 10
CAR	BENGUET	TUBLAY	Jul 11	Jul 18
CAR	BENGUET	KAPANGAN	Jul 19	Jul 31
CAR	BENGUET	KIBUNGAN	Aug 01	Aug 10
CAR	BENGUET	ATOK	Aug 11	Aug 20
CAR	BENGUET	BAKUN	May 28	Jun 08
CAR	BENGUET	BUGUIAS	Jun 09	Jun 28
CAR	BENGUET	BOKOD	Jun 29	Jul 14
CAR	BENGUET	KABAYAN	Jul 16	Jul 25
CAR	BENGUET	MANKAYAN	Jul 26	Aug 11
CAR	MOUNTAIN PROVINCE	SADANGA	Aug 11	Aug 15
CAR	MOUNTAIN PROVINCE	PARACELIS	May 28	Jun 13
CAR	MOUNTAIN PROVINCE	NATONIN	Jun 14	Jun 21
CAR	MOUNTAIN PROVINCE	BARLIG	Jun 22	Jun 27
CAR	MOUNTAIN PROVINCE	SAGADA	Jun 28	Jul 05
CAR	MOUNTAIN PROVINCE	BESAO	Jul 06	Jul 13
CAR	MOUNTAIN PROVINCE	Tadian	Jul 14	Jul 28
CAR	MOUNTAIN PROVINCE	BONTOC (Capital)	Jul 30	Aug 08
CAR	MOUNTAIN PROVINCE	SABANGAN	Aug 09	Aug 17
CAR	MOUNTAIN PROVINCE	BAUKO	May 28	Jun 16
NIR	NEGROS ORIENTAL	DUMAGUETE CITY (Capital)	May 28	May 30
NIR	NEGROS ORIENTAL	BACONG	May 31	Jun 01
NIR	NEGROS ORIENTAL	VALENCIA (LUZURRIAGA)	Jun 02	Jun 05
NIR	NEGROS ORIENTAL	DAUIN	Jun 07	Jun 08
NIR	NEGROS ORIENTAL	ZAMBOANGUITA	Jun 09	Jun 11
NIR	NEGROS ORIENTAL	SIATON	Jun 12	Jun 19
NIR	NEGROS ORIENTAL	SANTA CATALINA	Jun 20	Jun 28
NIR	NEGROS ORIENTAL	CITY OF BAYAWAN (TULONG)	Jun 29	Jul 09
NIR	NEGROS ORIENTAL	BASAY	Jul 10	Jul 11
NIR	NEGROS ORIENTAL	SAN JOSE	Jul 12	Jul 13
NIR	NEGROS ORIENTAL	SIBULAN	Jul 14	Jul 18
NIR	NEGROS ORIENTAL	AMLAN (AYUQUITAN)	Jul 19	Jul 20
NIR	NEGROS ORIENTAL	CITY OF TANJAY	Jul 21	Jul 27
NIR	NEGROS ORIENTAL	PAMPLONA	Jul 28	Jul 31
NIR	NEGROS ORIENTAL	BAIS CITY	Aug 01	Aug 08
NIR	NEGROS ORIENTAL	MABINAY	Jul 28	Aug 09
NIR	NEGROS ORIENTAL	MANJUYOD	Jul 21	Jul 27
NIR	NEGROS ORIENTAL	BINDOY (PAYABON)	Jul 14	Jul 20
NIR	NEGROS ORIENTAL	AYUNGON	Jul 07	Jul 13
NIR	NEGROS ORIENTAL	TAYASAN	Jul 02	Jul 06
NIR	NEGROS ORIENTAL	JIMALALUD	Jun 26	Jun 30
NIR	NEGROS ORIENTAL	LA LIBERTAD	Jun 20	Jun 25
NIR	NEGROS ORIENTAL	CITY OF GUIHULNGAN	Jun 07	Jun 19
NIR	NEGROS ORIENTAL	VALLEHERMOSO	Jun 02	Jun 06
NIR	NEGROS ORIENTAL	CANLAON CITY	May 28	Jun 01
NIR	NEGROS OCCIDENTAL	BACOLOD CITY (Capital)	May 28	Jun 09
NIR	NEGROS OCCIDENTAL	BAGO CITY	Jun 11	Jun 15
NIR	NEGROS OCCIDENTAL	PULUPANDAN	Jun 16	Jun 16




NIR	NEGROS OCCIDENTAL	VALLADOLID	Jun 18	Jun 18
NIR	NEGROS OCCIDENTAL	HINIGARAN	Jun 16	Jun 18
NIR	NEGROS OCCIDENTAL	BINALBAGAN	Jun 19	Jun 20
NIR	NEGROS OCCIDENTAL	LA CARLOTA CITY	Jun 21	Jun 26
NIR	NEGROS OCCIDENTAL	PONTEVEDRA	Jun 27	Jun 28
NIR	NEGROS OCCIDENTAL	ISABELA	Jun 29	Jul 04
NIR	NEGROS OCCIDENTAL	MOISES PADILLA (MAGALLON)	Jul 05	Jul 05
NIR	NEGROS OCCIDENTAL	LA CASTELLANA	Jun 27	Jun 28
NIR	NEGROS OCCIDENTAL	SAN ENRIQUE	Jun 29	Jun 29
NIR	NEGROS OCCIDENTAL	CITY OF HIMAMAYLAN	Jun 30	Jul 05
NIR	NEGROS OCCIDENTAL	CITY OF KABANKALAN	Jul 06	Jul 23
NIR	NEGROS OCCIDENTAL	ILOG	Jul 24	Jul 25
NIR	NEGROS OCCIDENTAL	CAUAYAN	Jul 26	Jul 31
NIR	NEGROS OCCIDENTAL	CITY OF SIPALAY	Aug 01	Aug 02
NIR	NEGROS OCCIDENTAL	CANDONI	May 28	May 28
NIR	NEGROS OCCIDENTAL	HINOBA-AN (ASIA)	May 29	May 30
NIR	NEGROS OCCIDENTAL	MURCIA	May 28	May 31
NIR	NEGROS OCCIDENTAL	SALVADOR BENEDICTO	May 31	May 31
NIR	NEGROS OCCIDENTAL	SAN CARLOS CITY	Jun 01	Jun 12
NIR	NEGROS OCCIDENTAL	CITY OF TALISAY	Jun 13	Jun 14
NIR	NEGROS OCCIDENTAL	SILAY CITY	Jun 15	Jun 18
NIR	NEGROS OCCIDENTAL	ENRIQUE B. MAGALONA (SARAVIA)	Jun 19	Jun 20
NIR	NEGROS OCCIDENTAL	CITY OF VICTORIAS	Jun 19	Jun 20
NIR	NEGROS OCCIDENTAL	CADIZ CITY	Jun 21	Jul 04
NIR	NEGROS OCCIDENTAL	MANAPLA	Aug 01	Aug 01
NIR	NEGROS OCCIDENTAL	SAGAY CITY	Jul 05	Jul 17
NIR	NEGROS OCCIDENTAL	CITY OF ESCALANTE	Jul 18	Jul 25
NIR	NEGROS OCCIDENTAL	TOBOSO	Jul 26	Jul 28
NIR	NEGROS OCCIDENTAL	CALATRAVA	Jul 30	Jul 31
REGION 6	ILOILO	ILOILO CITY (Capital)	May 28	Jun 02
REGION 6	ILOILO	OTON	Jun 04	Jun 05
REGION 6	ILOILO	TIGBAUAN	Jun 06	Jun 07
REGION 6	ILOILO	LEON	Jun 08	Jun 12
REGION 6	ILOILO	GUIMBAL	Jun 13	Jun 13
REGION 6	ILOILO	TUBUNGAN	Jun 14	Jun 15
REGION 6	ILOILO	IGBARAS	Jun 16	Jun 18
REGION 6	ILOILO	MIAGAO	Jun 19	Jun 21
REGION 6	ILOILO	SAN JOAQUIN	Jun 22	Jun 26
REGION 6	ILOILO	SAN MIGUEL	Jun 27	Jun 28
REGION 6	ILOILO	ALIMODIAN	Jun 29	Jul 02
REGION 6	ILOILO	PAVIA	Jun 27	Jun 28
REGION 6	ILOILO	SANTA BARBARA	Jul 03	Jul 04
REGION 6	ILOILO	CABATUAN	Jul 05	Jul 09
REGION 6	ILOILO	JANIUAY	Jul 10	Jul 12
REGION 6	ILOILO	MAASIN	Jul 13	Jul 16
REGION 6	ILOILO	BADIANGAN	Jul 17	Jul 18
REGION 6	ILOILO	LAMBUNAO	Jul 19	Jul 24
REGION 6	ILOILO	CALINOG	Jul 25	Jul 28
REGION 6	ILOILO	BINGAWAN	Jul 30	Aug 01
REGION 6	ILOILO	LEGANES	Jul 30	Aug 01



REGION 6	ILOILO	ZARRAGA	May 28	May 29
REGION 6	ILOILO	NEW LUCENA	May 30	May 31
REGION 6	ILOILO	MINA	Jun 01	Jun 02
REGION 6	ILOILO	POTOTAN	Jun 04	Jun 07
REGION 6	ILOILO	DINGLE	Jun 08	Jun 11
REGION 6	ILOILO	DUEÑAS	Jun 12	Jun 14
REGION 6	ILOILO	CITY OF PASSI	Jun 15	Jun 20
REGION 6	ILOILO	SAN ENRIQUE	Jun 21	Jun 23
REGION 6	ILOILO	SAN RAFAEL	Jun 25	Jun 25
REGION 6	ILOILO	DUMANGAS	Jun 26	Jun 29
REGION 6	ILOILO	BAROTAC NUEVO	Jun 30	Jul 02
REGION 6	ILOILO	ANILAO	Jul 03	Jul 04
REGION 6	ILOILO	BANATE	Jul 05	Jul 06
REGION 6	ILOILO	BAROTAC VIEJO	Jul 07	Jul 11
REGION 6	ILOILO	AJUY	Jul 12	Jul 16
REGION 6	ILOILO	LEMERY	Jul 17	Jul 19
REGION 6	ILOILO	CONCEPCION	Jul 20	Jul 25
REGION 6	ILOILO	SARA	Jul 26	Jul 28
REGION 6	ILOILO	SAN DIONISIO	Jul 30	Aug 01
REGION 6	ILOILO	BATAD	Aug 02	Aug 03
REGION 6	ILOILO	ESTANCIA	May 28	May 29
REGION 6	ILOILO	BALASAN	May 30	May 31
REGION 6	ILOILO	CARLES	Jun 01	Jun 06
REGION 6	AKLAN	KALIBO (Capital)	Jun 07	Jun 09
REGION 6	AKLAN	NEW WASHINGTON	Jun 11	Jun 12
REGION 6	AKLAN	LIBACAO	Jun 13	Jun 16
REGION 6	AKLAN	BANGA	Jun 18	Jun 20
REGION 6	AKLAN	BALETE	Jun 21	Jun 22
REGION 6	AKLAN	ALTAVAS	Jun 23	Jun 26
REGION 6	AKLAN	BATAN	Jun 27	Jun 30
REGION 6	AKLAN	LEZO	Jul 02	Jul 02
REGION 6	AKLAN	MALINAO	Jul 03	Jul 06
REGION 6	AKLAN	MADALAG	Jul 07	Jul 11
REGION 6	AKLAN	NUMANCIA	Jul 12	Jul 12
REGION 6	AKLAN	MAKATO	Jul 13	Jul 16
REGION 6	AKLAN	TANGALAN	Jul 17	Jul 18
REGION 6	AKLAN	IBAJAY	Jul 19	Jul 24
REGION 6	AKLAN	NABAS	Jul 25	Jul 27
REGION 6	AKLAN	BURUANGA	Jul 28	Jul 31
REGION 6	AKLAN	MALAY	Aug 01	Aug 02
REGION 6	ANTIQUÉ	SAN JOSE (Capital)	May 28	May 30
REGION 6	ANTIQUÉ	ANINI-Y	May 31	Jun 01
REGION 6	ANTIQUÉ	TOBIAS FORNIER (DAO)	Jun 02	Jun 07
REGION 6	ANTIQUÉ	HAMTIC	Jun 08	Jun 13
REGION 6	ANTIQUÉ	SIBALOM	Jun 14	Jun 21
REGION 6	ANTIQUÉ	SAN REMIGIO	Jun 22	Jun 27
REGION 6	ANTIQUÉ	BELISON	Jun 28	Jun 28
REGION 6	ANTIQUÉ	VALDERRAMA	Jun 29	Jul 02
REGION 6	ANTIQUÉ	PATNONGON	Jul 03	Jul 07
REGION 6	ANTIQUÉ	BUGASONG	Jul 09	Jul 12



REGION 6	ANTIQUÉ	LAUA-AN	Jul 13	Jul 17
REGION 6	ANTIQUÉ	BARBAZA	Jul 18	Jul 19
REGION 6	ANTIQUÉ	TIBIAO	Jul 20	Jul 21
REGION 6	ANTIQUÉ	CULASI	Jul 23	Jul 26
REGION 6	ANTIQUÉ	SEBASTE	Jul 27	Jul 27
REGION 6	ANTIQUÉ	PANDAN	Jul 28	Aug 01
REGION 6	ANTIQUÉ	LIBERTAD	Jun 29	Jul 02
REGION 6	ANTIQUÉ	CALUYA	Jul 03	Jul 07
REGION 6	CAPIZ	ROXAS CITY (Capital)	May 28	Jun 06
REGION 6	CAPIZ	IVISAN	Jun 07	Jun 07
REGION 6	CAPIZ	SAPI-AN	Jun 07	Jun 07
REGION 6	CAPIZ	MAMBUSAO	Jun 08	Jun 09
REGION 6	CAPIZ	JAMINDAN	Jun 11	Jun 11
REGION 6	CAPIZ	TAPAZ	Jun 12	Jun 18
REGION 6	CAPIZ	DUMALAG	Jun 11	Jun 11
REGION 6	CAPIZ	DUMARAO	Jun 19	Jun 20
REGION 6	CAPIZ	CUARTERO	Jun 21	Jun 21
REGION 6	CAPIZ	DAO	Jun 22	Jun 22
REGION 6	CAPIZ	SIGMA	Jun 21	Jun 21
REGION 6	CAPIZ	PANAY	Jun 22	Jun 22
REGION 6	CAPIZ	PANITAN	Jun 23	Jun 23
REGION 6	CAPIZ	PONTEVEDRA	Jun 23	Jun 23
REGION 6	CAPIZ	MA-AYON	Jun 25	Jun 26
REGION 6	CAPIZ	PRESIDENT ROXAS	Jun 27	Jun 27
REGION 6	CAPIZ	PILAR	Jun 27	Jun 28
REGION 6	GUIMARAS	BUENA VISTA	Jul 09	Jul 19
REGION 6	GUIMARAS	SAN LORENZO	Jul 20	Jul 25
REGION 6	GUIMARAS	JORDAN (Capital)	Jul 26	Aug 01
REGION 6	GUIMARAS	NUEVA VALENCIA	Aug 02	Aug 11
REGION 6	GUIMARAS	SIBUNAG	Aug 13	Aug 18
Region 7	BOHOL	TAGBILARAN CITY (Capital)	May 28	May 31
Region 7	BOHOL	ALBURQUERQUE	Jun 01	Jun 01
Region 7	BOHOL	ANDA	Aug 02	Aug 06
Region 7	BOHOL	ANTEQUERA	Jun 02	Jun 05
Region 7	BOHOL	BALIJHAN	Jun 06	Jun 09
Region 7	BOHOL	BACLAYON	Jun 11	Jun 13
Region 7	BOHOL	BILAR	Jun 14	Jun 16
Region 7	BOHOL	CANDIJAY	Jul 27	Aug 01
Region 7	BOHOL	CATIGBIAN	Jun 18	Jun 22
Region 7	BOHOL	CORELLA	Jun 23	Jun 25
Region 7	BOHOL	CORTES	Jun 26	Jun 27
Region 7	BOHOL	DAUIS	Jun 28	Jun 29
Region 7	BOHOL	DIMIAO	Jun 30	Jul 03
Region 7	BOHOL	DUERO	Aug 02	Aug 06
Region 7	BOHOL	GARCIA HERNANDEZ	Jul 04	Jul 07
Region 7	BOHOL	GUINDULMAN	Jul 23	Jul 26
Region 7	BOHOL	JAGNA	Jul 17	Jul 21
Region 7	BOHOL	LILA	Jul 09	Jul 10
Region 7	BOHOL	LOAY	Aug 07	Aug 08
Region 7	BOHOL	LOBOC	Jul 11	Jul 13




Region 7	BOHOL	LOON	Jul 25	Aug 01
Region 7	BOHOL	MARIBOJOC	Aug 07	Aug 10
Region 7	BOHOL	PANGLAO	Jul 14	Jul 20
Region 7	BOHOL	SEVILLA	Jul 21	Jul 24
Region 7	BOHOL	SIKATUNA	Jul 25	Jul 25
Region 7	BOHOL	VALENCIA	Jul 26	Jul 30
Region 7	BOHOL	CARMEN	Jul 06	Jul 13
Region 7	BOHOL	ALICIA	Jul 02	Jul 05
Region 7	BOHOL	BATUAN	Jun 28	Jun 30
Region 7	BOHOL	CLARIN	Jul 16	Jul 19
Region 7	BOHOL	DAGOHOY	Jul 12	Jul 14
Region 7	BOHOL	DANAO	Jul 20	Jul 24
Region 7	BOHOL	MABINI	Jun 23	Jun 27
Region 7	BOHOL	PILAR	Aug 09	Aug 13
Region 7	BOHOL	SAGBAYAN (BORJA)	Jun 14	Jun 18
Region 7	BOHOL	SAN MIGUEL	Jun 09	Jun 13
Region 7	BOHOL	SIERRA BULLONES	Jun 04	Jun 08
Region 7	BOHOL	TRINIDAD	Jul 06	Jul 11
Region 7	BOHOL	TUBIGON	May 28	Jun 02
Region 7	BOHOL	BIEN UNIDO	Jul 03	Jul 05
Region 7	BOHOL	BUENAVISTA	Jun 26	Jul 02
Region 7	BOHOL	CALAPE	Jun 21	Jun 25
Region 7	BOHOL	INABANGA	Jun 11	Jun 20
Region 7	BOHOL	GETAFE	Jun 05	Jun 09
Region 7	BOHOL	PRES. CARLOS P. GARCIA (PITOGO)	Aug 02	Aug 07
Region 7	BOHOL	SAN ISIDRO	Jul 31	Aug 01
Region 7	BOHOL	TALIBON	May 28	Jun 04
Region 7	BOHOL	UBAY	Aug 08	Aug 13
Region 7	CEBU	CEBU CITY (Capital)	May 28	Jun 07
Region 7	CEBU	CITY OF TALISAY	Jun 15	Jun 22
Region 7	CEBU	MINGLANILLA	Jun 23	Jun 27
Region 7	CEBU	CITY OF NAGA	Jun 28	Jul 06
Region 7	CEBU	SAN FERNANDO	Jul 07	Jul 12
Region 7	CEBU	CITY OF CARCAR	Jul 13	Jul 21
Region 7	CEBU	SIBONGA	Jul 23	Jul 27
Region 7	CEBU	ARGAO	Jul 28	Aug 07
Region 7	CEBU	DALAGUETE	Aug 11	Aug 15
Region 7	CEBU	ALCOY	Jul 27	Jul 28
Region 7	CEBU	BOLJOON	Jul 30	Jul 31
Region 7	CEBU	OSLOB	Aug 01	Aug 04
Region 7	CEBU	SANTANDER	Aug 06	Aug 07
Region 7	CEBU	SAMBOAN	Aug 08	Aug 10
Region 7	CEBU	BARILI	Jun 15	Jun 23
Region 7	CEBU	DUMANJUG	Jun 25	Jun 30
Region 7	CEBU	RONDA	Jul 02	Jul 03
Region 7	CEBU	ALCANTARA	Jul 04	Jul 05
Region 7	CEBU	MOALBOAL	Jul 06	Jul 09
Region 7	CEBU	BADIAN	Jul 10	Jul 14
Region 7	CEBU	ALEGRIA	Jul 16	Jul 19
Region 7	CEBU	MALABUYOC	Jul 20	Jul 23




Region 7	CEBU	GINATILAN	Jul 24	Jul 26
Region 7	CEBU	LAPU-LAPU CITY (OPON)	Jun 08	Jun 14
Region 7	CEBU	CORDOBA	Jun 04	Jun 05
Region 7	CEBU	TOLEDO CITY	Jun 06	Jun 18
Region 7	CEBU	ALOGUINSAN	Jun 19	Jun 22
Region 7	CEBU	PINAMUNGAHAN	Jun 23	Jun 29
Region 7	CEBU	BALAMBAN	Jun 30	Jul 07
Region 7	CEBU	ASTURIAS	Jul 09	Jul 14
Region 7	CEBU	TUBURAN	Jul 16	Jul 26
Region 7	CEBU	MANDAUE CITY	May 28	May 31
Region 7	CEBU	CONSOLACION	Jun 01	Jun 02
Region 7	CEBU	LILOAN	Jul 27	Jul 31
Region 7	CEBU	COMPOSTELA	Jun 22	Jun 29
Region 7	CEBU	DANAO CITY	Jun 04	Jun 09
Region 7	CEBU	CARMEN	Aug 01	Aug 06
Region 7	CEBU	CATMON	Jun 30	Jul 09
Region 7	CEBU	SOGOD	Jun 11	Jun 15
Region 7	CEBU	TABUELAN	Jun 16	Jun 19
Region 7	CEBU	SAN REMIGIO	Jun 20	Jun 27
Region 7	CEBU	BORBON	Jun 28	Jul 02
Region 7	CEBU	TABOGON	Jul 03	Jul 07
Region 7	CEBU	CITY OF BOGO	Jul 09	Jul 14
Region 7	CEBU	MEDELLIN	Jul 16	Jul 20
Region 7	CEBU	DAANBANTAYAN	Jul 21	Jul 28
Region 7	CEBU	BANTAYAN ISLAND	May 28	Jun 08
Region 7	CEBU	SANTA FE	Jun 09	Jun 14
Region 7	CEBU	MADRIDEJOS	Jun 15	Jun 21
Region 7	CEBU	PILAR	May 28	Jun 01
Region 7	CEBU	SAN FRANCISCO	Jun 02	Jun 12
Region 7	CEBU	PORO	Jun 13	Jun 20
Region 7	CEBU	TUDELA	Jun 21	Jun 26
Region 7	SIQUIJOR	SIQUIJOR (Capital)	Jun 27	Jul 05
Region 7	SIQUIJOR	LARENA	Jul 06	Jul 10
Region 7	SIQUIJOR	ENRIQUE VILLANUEVA	Jul 11	Jul 12
Region 7	SIQUIJOR	LAZI	Jul 13	Jul 20
Region 7	SIQUIJOR	SAN JUAN	Jul 21	Jul 25
Region 7	SIQUIJOR	MARIA	Jul 26	Jul 31
REGION 8	LEYTE	TACLOBAN CITY (Capital)	May 28	Jun 02
REGION 8	LEYTE	CITY OF BAYBAY	May 28	Jun 13
REGION 8	LEYTE	ABUYOG	Jun 14	Jun 26
REGION 8	LEYTE	ALANGALANG	Jul 04	Jul 14
REGION 8	LEYTE	ALBUERA	Jun 29	Jul 03
REGION 8	LEYTE	BABATNGON	Jun 25	Jun 28
REGION 8	LEYTE	BARUGO	Jun 18	Jun 23
REGION 8	LEYTE	BATO	Jun 27	Jul 02
REGION 8	LEYTE	BARAUEN	Jun 04	Jun 14
REGION 8	LEYTE	CALUBIAN	Aug 03	Aug 08
REGION 8	LEYTE	CAPOOCAN	Jun 15	Jun 20
REGION 8	LEYTE	CARIGARA	Aug 03	Aug 09
REGION 8	LEYTE	DAGAMI	Jun 21	Jun 27



REGION 8	LEYTE	DULAG	Jun 28	Jul 06
REGION 8	LEYTE	HILONGOS	Jul 03	Jul 13
REGION 8	LEYTE	HINDANG	Jul 14	Jul 18
REGION 8	LEYTE	INOPACAN	Jul 07	Jul 11
REGION 8	LEYTE	ISABEL	Jun 07	Jun 12
REGION 8	LEYTE	JARO	Jul 19	Jul 27
REGION 8	LEYTE	JAVIER (BUGHO)	Jul 28	Aug 02
REGION 8	LEYTE	JULITA	Jul 12	Jul 16
REGION 8	LEYTE	KANANGA	Jul 17	Jul 23
REGION 8	LEYTE	LAPAZ	Jun 11	Jun 18
REGION 8	LEYTE	LEYTE	Jun 12	Jun 16
REGION 8	LEYTE	MACARTHUR	Jul 24	Jul 28
REGION 8	LEYTE	MAHAPLAG	Jun 19	Jun 25
REGION 8	LEYTE	MATAG-OB	Jun 26	Jun 29
REGION 8	LEYTE	MATALOM	Aug 08	Aug 13
REGION 8	LEYTE	MAYORGA	Jun 13	Jun 15
REGION 8	LEYTE	MERIDA	Aug 10	Aug 15
REGION 8	LEYTE	ORMOC CITY	May 28	Jun 06
REGION 8	LEYTE	PALO	Jun 04	Jun 11
REGION 8	LEYTE	PALOMPON	Jun 30	Jul 10
REGION 8	LEYTE	PASTRANA	Jun 16	Jun 20
REGION 8	LEYTE	SAN ISIDRO	Jul 30	Aug 02
REGION 8	LEYTE	SAN MIGUEL	Jul 11	Jul 14
REGION 8	LEYTE	SANTA FE	Jul 16	Jul 18
REGION 8	LEYTE	TABANGO	Jun 21	Jun 26
REGION 8	LEYTE	TABONTABON	Jun 27	Jun 28
REGION 8	LEYTE	TANAUAN	Aug 09	Aug 16
REGION 8	LEYTE	TOLOSA	Jul 16	Jul 18
REGION 8	LEYTE	TUNGA	Jun 07	Jun 09
REGION 8	LEYTE	VILLABA	Jun 29	Jul 05
REGION 8	BILIRAN	NAVAL (Capital)	Jul 06	Jul 12
REGION 8	BILIRAN	ALMERIA	Jul 13	Jul 16
REGION 8	BILIRAN	BILIRAN	Jul 17	Jul 19
REGION 8	BILIRAN	CABUCGAYAN	Jul 20	Jul 23
REGION 8	BILIRAN	CAIBIRAN	Jul 24	Jul 27
REGION 8	BILIRAN	CULABA	Jul 28	Jul 31
REGION 8	BILIRAN	KAWAYAN	Aug 01	Aug 04
REGION 8	BILIRAN	MARIPIPI	Aug 06	Aug 07
REGION 8	EASTERN SAMAR	CITY OF BORONGAN (Capital)	Jun 06	Jun 18
REGION 8	EASTERN SAMAR	GUIUAN	Jun 19	Jun 28
REGION 8	EASTERN SAMAR	MERCEDES	Jun 29	Jul 02
REGION 8	EASTERN SAMAR	SALCEDO	Jul 03	Jul 09
REGION 8	EASTERN SAMAR	QUINAPONDAN	Jul 10	Jul 13
REGION 8	EASTERN SAMAR	GIPORLOS	Jul 14	Jul 17
REGION 8	EASTERN SAMAR	BALANGIGA	Jul 18	Jul 19
REGION 8	EASTERN SAMAR	LAWAAN	Jul 20	Jul 21
REGION 8	EASTERN SAMAR	GENERAL MACARTHUR	Jul 23	Jul 26
REGION 8	EASTERN SAMAR	HERNANI	Jul 27	Jul 28
REGION 8	EASTERN SAMAR	LLORENTE	Jul 30	Aug 03
REGION 8	EASTERN SAMAR	BALANGKAYAN	Jul 28	Jul 31



REGION 8	EASTERN SAMAR	MAYDOLONG	Jul 25	Jul 27
REGION 8	EASTERN SAMAR	SAN JULIAN	Jun 19	Jun 21
REGION 8	EASTERN SAMAR	SULAT	Jun 15	Jun 18
REGION 8	EASTERN SAMAR	TAFT	Jun 06	Jun 09
REGION 8	EASTERN SAMAR	CAN-AVID	Jun 11	Jun 14
REGION 8	EASTERN SAMAR	DOLORES	Jun 22	Jun 30
REGION 8	EASTERN SAMAR	MASLOG	Jul 02	Jul 03
REGION 8	EASTERN SAMAR	ORAS	Jul 04	Jul 12
REGION 8	EASTERN SAMAR	SAN POLICARPO	Jul 13	Jul 16
REGION 8	EASTERN SAMAR	ARTECHE	Jul 17	Jul 20
REGION 8	EASTERN SAMAR	JIPAPAD	Jul 21	Jul 24
REGION 8	NORTHERN SAMAR	CATARMAN (Capital)	May 28	Jun 02
REGION 8	NORTHERN SAMAR	BOBON	Jul 30	Aug 01
REGION 8	NORTHERN SAMAR	SAN JOSE	Aug 02	Aug 03
REGION 8	NORTHERN SAMAR	ROSARIO	Aug 04	Aug 06
REGION 8	NORTHERN SAMAR	LAVEZARES	Jun 16	Jun 22
REGION 8	NORTHERN SAMAR	BIRI	Jun 12	Jun 15
REGION 8	NORTHERN SAMAR	ALLEN	May 28	May 30
REGION 8	NORTHERN SAMAR	CAPUL	May 31	Jun 02
REGION 8	NORTHERN SAMAR	SAN VICENTE	Jun 04	Jun 05
REGION 8	NORTHERN SAMAR	SAN ANTONIO	Jun 06	Jun 07
REGION 8	NORTHERN SAMAR	VICTORIA	Jun 08	Jun 11
REGION 8	NORTHERN SAMAR	SAN ISIDRO	Jun 04	Jun 05
REGION 8	NORTHERN SAMAR	MONDRAGON	Jun 06	Jun 08
REGION 8	NORTHERN SAMAR	LOPE DE VEGA	Jun 09	Jun 12
REGION 8	NORTHERN SAMAR	SAN ROQUE	Jun 13	Jun 14
REGION 8	NORTHERN SAMAR	PAMBUJAN	Jun 15	Jun 19
REGION 8	NORTHERN SAMAR	SILVINO LOBOS	Jun 20	Jun 22
REGION 8	NORTHERN SAMAR	LAOANG	Jun 23	Jul 02
REGION 8	NORTHERN SAMAR	PALAPAG	Jul 03	Jul 06
REGION 8	NORTHERN SAMAR	MAPANAS	Jul 07	Jul 09
REGION 8	NORTHERN SAMAR	GAMAY	Jul 10	Jul 12
REGION 8	NORTHERN SAMAR	LAPINIG	Jul 13	Jul 14
REGION 8	NORTHERN SAMAR	CATUBIG	Jul 16	Jul 20
REGION 8	NORTHERN SAMAR	LAS NAVAS	Jul 21	Jul 28
REGION 8	SOUTHERN LEYTE	CITY OF MAASIN (Capital)	May 28	Jun 12
REGION 8	SOUTHERN LEYTE	ANAHAWAN	Jun 13	Jun 14
REGION 8	SOUTHERN LEYTE	BONTOC	Jun 15	Jun 21
REGION 8	SOUTHERN LEYTE	HINUNANGAN	Jun 22	Jun 28
REGION 8	SOUTHERN LEYTE	HINUNDAYAN	Jun 29	Jul 02
REGION 8	SOUTHERN LEYTE	LIBAGON	Jul 03	Jul 04
REGION 8	SOUTHERN LEYTE	LILOAN	Jul 05	Jul 10
REGION 8	SOUTHERN LEYTE	LIMASAWA	Jul 11	Jul 11
REGION 8	SOUTHERN LEYTE	MACROHON	Jul 12	Jul 16
REGION 8	SOUTHERN LEYTE	MALITBOG	Jul 17	Jul 20
REGION 8	SOUTHERN LEYTE	PADRE BURGOS	Jul 21	Jul 23
REGION 8	SOUTHERN LEYTE	PINTUYAN	Jul 24	Jul 25
REGION 8	SOUTHERN LEYTE	SAINT BERNARD	Jul 26	Jul 31
REGION 8	SOUTHERN LEYTE	SAN FRANCISCO	Aug 01	Aug 02
REGION 8	SOUTHERN LEYTE	SAN JUAN (CABALIAN)	Aug 03	Aug 04



REGION 8	SOUTHERN LEYTE	SAN RICARDO	Aug 06	Aug 07
REGION 8	SOUTHERN LEYTE	SILAGO	Aug 08	Aug 10
REGION 8	SOUTHERN LEYTE	SOGOD	Jul 19	Jul 25
REGION 8	SOUTHERN LEYTE	TOMAS OPPUS	Jul 26	Jul 30
REGION 8	WESTERN SAMAR	CITY OF CATBALOGAN (Capital)	May 28	May 31
REGION 8	WESTERN SAMAR	CALBAYOG CITY	Jun 01	Jun 14
REGION 8	WESTERN SAMAR	SANTA MARGARITA	Jun 15	Jun 18
REGION 8	WESTERN SAMAR	TAGAPUL-AN	Jun 19	Jun 19
REGION 8	WESTERN SAMAR	ALMAGRO	Jun 20	Jun 20
REGION 8	WESTERN SAMAR	SANTO NIÑO	Jun 21	Jun 21
REGION 8	WESTERN SAMAR	PAGSANGHAN	Jun 22	Jun 22
REGION 8	WESTERN SAMAR	GANDARA	Jun 23	Jun 27
REGION 8	WESTERN SAMAR	MATUGUINAO	Jun 28	Jun 28
REGION 8	WESTERN SAMAR	SAN JORGE	Jun 29	Jul 02
REGION 8	WESTERN SAMAR	TARANGNAN	Jul 03	Jul 05
REGION 8	WESTERN SAMAR	DARAM	Jul 06	Jul 11
REGION 8	WESTERN SAMAR	ZUMARRAGA	Jul 12	Jul 13
REGION 8	WESTERN SAMAR	JIABONG	Jul 14	Jul 16
REGION 8	WESTERN SAMAR	MOTIONG	Jul 17	Jul 18
REGION 8	WESTERN SAMAR	PARANAS (WRIGHT)	Jul 19	Jul 21
REGION 8	WESTERN SAMAR	SAN JOSE DE BUAN	Jul 23	Jul 23
REGION 8	WESTERN SAMAR	HINABANGAN	Jul 24	Jul 25
REGION 8	WESTERN SAMAR	SAN SEBASTIAN	Jul 26	Jul 26
REGION 8	WESTERN SAMAR	CALBIGA	Jul 27	Jul 30
REGION 8	WESTERN SAMAR	PINABACDAO	Jul 31	Aug 01
REGION 8	WESTERN SAMAR	VILLAREAL	Aug 02	Aug 04
REGION 8	WESTERN SAMAR	SANTA RITA	Aug 06	Aug 07
REGION 8	WESTERN SAMAR	TALALORA	Aug 08	Aug 09
REGION 8	WESTERN SAMAR	BASEY	May 28	Jun 02
REGION 8	WESTERN SAMAR	MARABUT	Jun 04	Jun 05
CARAGA	AGUSAN DEL NORTE	BUTUAN CITY (Capital)	May 28	Jun 01
CARAGA	AGUSAN DEL NORTE	BUENAVISTA	Jun 02	Jun 11
CARAGA	AGUSAN DEL NORTE	CARMEN	Jun 02	Jun 05
CARAGA	AGUSAN DEL NORTE	NASIPIIT	Jun 02	Jun 06
CARAGA	AGUSAN DEL NORTE	KITCHARAO	Jun 02	Jun 04
CARAGA	AGUSAN DEL NORTE	CITY OF CABADBARAN	Jun 02	Jun 08
CARAGA	AGUSAN DEL NORTE	JABONGA	Jun 02	Jun 06
CARAGA	AGUSAN DEL NORTE	LAS NIEVES	Jun 12	Jun 18
CARAGA	AGUSAN DEL NORTE	MAGALLANES	Jun 06	Jun 07
CARAGA	AGUSAN DEL NORTE	REMEDIOS T. ROMUALDEZ	Jun 07	Jun 08
CARAGA	AGUSAN DEL NORTE	SANTIAGO	Jun 05	Jun 06
CARAGA	AGUSAN DEL NORTE	TUBAY	Jun 09	Jun 12
CARAGA	AGUSAN DEL SUR	PROSPERIDAD (Capital)	Jun 07	Jun 16
CARAGA	AGUSAN DEL SUR	CITY OF BAYUGAN	Jun 19	Jun 22
CARAGA	AGUSAN DEL SUR	SAN FRANCISCO	Jun 08	Jun 14
CARAGA	AGUSAN DEL SUR	SIBAGAT	Jun 09	Jun 15
CARAGA	AGUSAN DEL SUR	TALACOGON	Jun 07	Jun 14
CARAGA	AGUSAN DEL SUR	ESPERANZA	Jun 13	Jun 25
CARAGA	AGUSAN DEL SUR	LA PAZ	Jun 18	Jun 22
CARAGA	AGUSAN DEL SUR	LORETO	Jun 23	Jul 03




CARAGA	AGUSAN DEL SUR	SAN LUIS	Jun 15	Jun 22
CARAGA	AGUSAN DEL SUR	ROSARIO	Jun 16	Jun 21
CARAGA	AGUSAN DEL SUR	SANTA JOSEFA	Jun 15	Jun 19
CARAGA	AGUSAN DEL SUR	TRENTO	Jun 26	Jul 03
CARAGA	AGUSAN DEL SUR	BUNAWAN	Jun 23	Jun 27
CARAGA	AGUSAN DEL SUR	VERUELA	Jul 04	Jul 10
CARAGA	SURIGAO DEL NORTE	SURIGAO CITY (Capital)	Jun 23	Jul 10
CARAGA	SURIGAO DEL NORTE	SAN FRANCISCO (ANAO-AON)	Jun 22	Jun 23
CARAGA	SURIGAO DEL NORTE	SISON	Jun 20	Jun 22
CARAGA	SURIGAO DEL NORTE	MAJIMONO	Jul 04	Jul 07
CARAGA	SURIGAO DEL NORTE	TUBOD	Jun 28	Jun 29
CARAGA	SURIGAO DEL NORTE	MAINIT	Jul 11	Jul 16
CARAGA	SURIGAO DEL NORTE	ALEGRIA	Jul 11	Jul 12
CARAGA	SURIGAO DEL NORTE	CLAVER	Jun 25	Jun 27
CARAGA	SURIGAO DEL NORTE	GIGAQUIT	Jun 23	Jun 27
CARAGA	SURIGAO DEL NORTE	BACUAG	Jul 09	Jul 11
CARAGA	SURIGAO DEL NORTE	PLACER	Jun 30	Jul 04
CARAGA	SURIGAO DEL NORTE	TAGANA-AN	Jul 17	Jul 18
CARAGA	SURIGAO DEL NORTE	BURGOS	Jul 13	Jul 13
CARAGA	SURIGAO DEL NORTE	DAPA	Jun 28	Jun 28
CARAGA	SURIGAO DEL NORTE	DEL CARMEN	Jun 28	Jun 28
CARAGA	SURIGAO DEL NORTE	GENERAL LUNA	Jul 12	Jul 14
CARAGA	SURIGAO DEL NORTE	PILAR	Jul 05	Jul 09
CARAGA	SURIGAO DEL NORTE	SAN BENITO	Jul 19	Jul 21
CARAGA	SURIGAO DEL NORTE	SAN ISIDRO	Jul 14	Jul 14
CARAGA	SURIGAO DEL NORTE	SANTA MONICA (SAPAO)	Jun 29	Jul 02
CARAGA	SURIGAO DEL NORTE	SOCORRO	Jun 29	Jul 02
CARAGA	SURIGAO DEL SUR	BAROBO	Jul 17	Jul 24
CARAGA	SURIGAO DEL SUR	BAYABAS	Jul 10	Jul 11
CARAGA	SURIGAO DEL SUR	CAGWAIT	Jul 23	Jul 25
CARAGA	SURIGAO DEL SUR	CANTILAN	Jul 16	Jul 20
CARAGA	SURIGAO DEL SUR	CARMEN	Jul 03	Jul 04
CARAGA	SURIGAO DEL SUR	CARRASCAL	Jul 03	Jul 06
CARAGA	SURIGAO DEL SUR	CITY OF BISLIG	Jul 25	Aug 07
CARAGA	SURIGAO DEL SUR	CITY OF TANDAG (Capital)	Jul 12	Jul 18
CARAGA	SURIGAO DEL SUR	CORTES	Jul 26	Jul 30
CARAGA	SURIGAO DEL SUR	HINATUAN	Jul 21	Jul 31
CARAGA	SURIGAO DEL SUR	LANUZA	Jul 05	Jul 07
CARAGA	SURIGAO DEL SUR	LIANGA	Jul 07	Jul 11
CARAGA	SURIGAO DEL SUR	LINGIG	Jul 19	Jul 27
CARAGA	SURIGAO DEL SUR	MADRID	Jul 31	Aug 02
CARAGA	SURIGAO DEL SUR	MARI HATAG	Aug 01	Aug 04
CARAGA	SURIGAO DEL SUR	SAN AGUSTIN	Jul 09	Jul 11
CARAGA	SURIGAO DEL SUR	SAN MIGUEL	Jul 12	Jul 21
CARAGA	SURIGAO DEL SUR	TAGBINA	Jul 28	Aug 08
CARAGA	SURIGAO DEL SUR	TAGO	Jul 27	Aug 02
CARAGA	DINAGAT ISLANDS	BASILISA (RIZAL)	Jul 12	Jul 18
CARAGA	DINAGAT ISLANDS	CAGDIANAO	Jul 23	Jul 27
CARAGA	DINAGAT ISLANDS	DINAGAT	Jul 19	Jul 21
CARAGA	DINAGAT ISLANDS	LIBJO (ALBOR)	Jul 28	Aug 01



CARAGA	DINAGAT ISLANDS	LORETO	Jul 23	Jul 25
CARAGA	DINAGAT ISLANDS	SAN JOSE (Capital)	Jul 26	Jul 28
CARAGA	DINAGAT ISLANDS	TUBAJON	Jul 30	Jul 30
REGION 10	MISAMIS ORIENTAL	CAGAYAN DE ORO CITY (Capital)	May 28	May 29
REGION 10	MISAMIS ORIENTAL	ALUBIJID	May 30	Jun 01
REGION 10	MISAMIS ORIENTAL	BALINGASAG	May 30	Jun 02
REGION 10	MISAMIS ORIENTAL	BALINGOAN	May 30	May 30
REGION 10	MISAMIS ORIENTAL	BINUANGAN	May 30	May 30
REGION 10	MISAMIS ORIENTAL	CITY OF EL SALVADOR	May 30	Jun 01
REGION 10	MISAMIS ORIENTAL	CLAVERIA	Jun 02	Jun 07
REGION 10	MISAMIS ORIENTAL	GINGOOG CITY	Jun 04	Jun 12
REGION 10	MISAMIS ORIENTAL	GITAGUM	May 31	May 31
REGION 10	MISAMIS ORIENTAL	INITAO	May 31	Jun 02
REGION 10	MISAMIS ORIENTAL	JASAAN	Jun 02	Jun 04
REGION 10	MISAMIS ORIENTAL	KINOOGUITAN	Jun 05	Jun 06
REGION 10	MISAMIS ORIENTAL	LAGOGLONG	Jun 08	Jun 09
REGION 10	MISAMIS ORIENTAL	LAGUINDINGAN	Jun 07	Jun 08
REGION 10	MISAMIS ORIENTAL	LIBERTAD	Jun 01	Jun 01
REGION 10	MISAMIS ORIENTAL	LUGAIT	Jun 04	Jun 04
REGION 10	MISAMIS ORIENTAL	MAGSAYSAY (LINUGOS)	Jun 09	Jun 13
REGION 10	MISAMIS ORIENTAL	MANTICAO	Jun 11	Jun 13
REGION 10	MISAMIS ORIENTAL	MEDINA	Jun 13	Jun 14
REGION 10	MISAMIS ORIENTAL	NAAWAN	Jun 02	Jun 04
REGION 10	MISAMIS ORIENTAL	OPOL	Jun 05	Jun 07
REGION 10	MISAMIS ORIENTAL	SALAY	Jun 14	Jun 16
REGION 10	MISAMIS ORIENTAL	SUGBONGCOGON	Jun 14	Jun 14
REGION 10	MISAMIS ORIENTAL	TAGOLOAN	Jun 15	Jun 16
REGION 10	MISAMIS ORIENTAL	TALISAYAN	Jun 15	Jun 18
REGION 10	MISAMIS ORIENTAL	VILLANUEVA	Jun 05	Jun 06
REGION 10	LANAO DEL NORTE	BACOLOD	Jun 08	Jun 09
REGION 10	LANAO DEL NORTE	BALOI	Jun 18	Jun 20
REGION 10	LANAO DEL NORTE	BAROY	Jun 18	Jun 19
REGION 10	LANAO DEL NORTE	ILIGAN CITY	Jun 19	Jun 29
REGION 10	LANAO DEL NORTE	KAPATAGAN	Jun 07	Jun 11
REGION 10	LANAO DEL NORTE	KAUSWAGAN	Jun 30	Jun 30
REGION 10	LANAO DEL NORTE	KOLAMBUGAN	Jun 11	Jun 12
REGION 10	LANAO DEL NORTE	LALA	Jun 21	Jun 25
REGION 10	LANAO DEL NORTE	LINAMON	Jul 02	Jul 02
REGION 10	LANAO DEL NORTE	MAGSAYSAY	Jul 03	Jul 03
REGION 10	LANAO DEL NORTE	MAIGO	Jul 04	Jul 05
REGION 10	LANAO DEL NORTE	MATUNGAO	Jun 20	Jun 20
REGION 10	LANAO DEL NORTE	MUNAI	Jun 12	Jun 13
REGION 10	LANAO DEL NORTE	NUNUNGAN	Jun 13	Jun 13
REGION 10	LANAO DEL NORTE	PANTAO RAGAT	Jun 26	Jun 27
REGION 10	LANAO DEL NORTE	PANTAR	Jun 21	Jun 22
REGION 10	LANAO DEL NORTE	POONA PIAGAPO	Jul 06	Jul 06
REGION 10	LANAO DEL NORTE	SALVADOR	Jun 14	Jun 15
REGION 10	LANAO DEL NORTE	SAPAD	Jun 14	Jun 15
REGION 10	LANAO DEL NORTE	SULTAN NAGA DIMAPORO (KAROMATAN)	Jun 28	Jul 02
REGION 10	LANAO DEL NORTE	TAGOLOAN	Jun 23	Jun 23



REGION 10	LANAO DEL NORTE	TANGCAL	Jun 16	Jun 16
REGION 10	LANAO DEL NORTE	TUBOD (Capital)	Jun 16	Jun 20
REGION 10	MISAMIS OCCIDENTAL	ALORAN	May 28	May 31
REGION 10	MISAMIS OCCIDENTAL	BALIANGAO	Jun 01	Jun 02
REGION 10	MISAMIS OCCIDENTAL	BONIFACIO	Jun 04	Jun 07
REGION 10	MISAMIS OCCIDENTAL	CALAMBA	Jun 08	Jun 09
REGION 10	MISAMIS OCCIDENTAL	CLARIN	Jun 11	Jun 14
REGION 10	MISAMIS OCCIDENTAL	CONCEPCION	Jun 15	Jun 16
REGION 10	MISAMIS OCCIDENTAL	DON VICTORIANO CHIONGBIAN	Jun 18	Jun 19
REGION 10	MISAMIS OCCIDENTAL	JIMENEZ	Jun 20	Jun 22
REGION 10	MISAMIS OCCIDENTAL	LOPEZ JAENA	Jun 23	Jun 27
REGION 10	MISAMIS OCCIDENTAL	OROQUIETA CITY (Capital)	Jun 28	Jul 05
REGION 10	MISAMIS OCCIDENTAL	OZAMIS CITY	Jul 06	Jul 13
REGION 10	MISAMIS OCCIDENTAL	PANAON	Jul 14	Jul 16
REGION 10	MISAMIS OCCIDENTAL	PLARIDEL	Jul 17	Jul 19
REGION 10	MISAMIS OCCIDENTAL	SAPANG DALAGA	Jul 20	Jul 24
REGION 10	MISAMIS OCCIDENTAL	SINACABAN	Jul 25	Jul 27
REGION 10	MISAMIS OCCIDENTAL	TANGUB CITY	Jul 28	Aug 06
REGION 10	MISAMIS OCCIDENTAL	TUDELA	Aug 07	Aug 11
REGION 10	BUKIDNON	BAUNGON	Jul 07	Jul 10
REGION 10	BUKIDNON	CABANGLASAN	Jul 03	Jul 06
REGION 10	BUKIDNON	CITY MALAYBALAY (Capital)	Jun 25	Jul 05
REGION 10	BUKIDNON	CITY OF VALENCIA	Jun 18	Jun 26
REGION 10	BUKIDNON	DAMULOG	Jun 21	Jun 25
REGION 10	BUKIDNON	DANGCAGAN	Jul 11	Jul 12
REGION 10	BUKIDNON	DON CARLOS	Jul 07	Jul 12
REGION 10	BUKIDNON	IMPASUG-ONG	Jul 06	Jul 10
REGION 10	BUKIDNON	KADINGILAN	Jun 27	Jun 29
REGION 10	BUKIDNON	KAILANGAN	Jun 26	Jun 28
REGION 10	BUKIDNON	KIBAWE	Jul 13	Jul 16
REGION 10	BUKIDNON	KITAOTAO	Jul 13	Jul 18
REGION 10	BUKIDNON	ANTAPAN	Jul 11	Jul 13
REGION 10	BUKIDNON	LIBONA	Jun 30	Jul 03
REGION 10	BUKIDNON	MALITBOG	Jun 29	Jul 02
REGION 10	BUKIDNON	MANOLO FORTICH	Jul 17	Jul 20
REGION 10	BUKIDNON	MARAMAG	Jul 19	Jul 23
REGION 10	BUKIDNON	PANGANTUCAN	Jul 14	Jul 18
REGION 10	BUKIDNON	QUEZON	Jul 04	Jul 10
REGION 10	BUKIDNON	SAN FERNANDO	Jul 03	Jul 06
REGION 10	BUKIDNON	SUMILAO	Jul 21	Jul 23
REGION 10	BUKIDNON	TALAKAG	Jul 24	Jul 27
REGION 10	CAMIGUIN	CATARMAN	Jul 19	Jul 20
REGION 10	CAMIGUIN	GUINSILIBAN	Jul 11	Jul 11
REGION 10	CAMIGUIN	MAHINOG	Jul 07	Jul 09
REGION 10	CAMIGUIN	MAMBAJAO (Capital)	Jul 24	Jul 26
REGION 10	CAMIGUIN	SAGAY	Jul 28	Jul 28
REGION 11	DAVAO DEL SUR	DAVAO CITY	May 28	Jun 11
REGION 11	DAVAO DEL SUR	BANSALAN	Jun 12	Jun 13
REGION 11	DAVAO DEL SUR	CITY OF DIGOS (Capital)	Jun 12	Jun 15
REGION 11	DAVAO DEL SUR	DON MARCELINO	Jun 12	Jun 15



REGION 11	DAVAO DEL SUR	HAGONOY	Jun 14	Jun 15
REGION 11	DAVAO DEL SUR	JOSE ABAD SANTOS (TRINIDAD)	Jun 16	Jun 19
REGION 11	DAVAO DEL SUR	KIBLAWAN	Jun 16	Jun 21
REGION 11	DAVAO DEL SUR	MAGSAYSAY	Jun 16	Jun 19
REGION 11	DAVAO DEL SUR	MALALAG	Jun 22	Jun 25
REGION 11	DAVAO DEL SUR	MALITA	Jun 20	Jun 26
REGION 11	DAVAO DEL SUR	MATANAO	Jun 20	Jun 23
REGION 11	DAVAO DEL SUR	PADADA	Jun 26	Jun 28
REGION 11	DAVAO DEL SUR	SANTA CRUZ	Jun 27	Jun 29
REGION 11	DAVAO DEL SUR	SANTA MARIA	Jun 25	Jun 27
REGION 11	DAVAO DEL SUR	SARANGANI	Jun 29	Jul 02
REGION 11	DAVAO DEL SUR	SULOP	Jun 30	Jul 03
REGION 11	DAVAO DEL NORTE	CITY OF TAGUM (Capital)	Jun 28	Jun 30
REGION 11	DAVAO DEL NORTE	CITY OF PANABO	Jul 04	Jul 07
REGION 11	DAVAO DEL NORTE	ASUNCION (SAUG)	Jul 03	Jul 07
REGION 11	DAVAO DEL NORTE	BRAULIO E. DUJALI	Jul 09	Jul 10
REGION 11	DAVAO DEL NORTE	CARMEN	Jul 02	Jul 04
REGION 11	DAVAO DEL NORTE	KAPALONG	Jul 09	Jul 13
REGION 11	DAVAO DEL NORTE	NEW CORELLA	Jul 05	Jul 07
REGION 11	DAVAO DEL NORTE	SAN ISIDRO	Jul 11	Jul 14
REGION 11	DAVAO DEL NORTE	SANTO TOMAS	Jul 14	Jul 18
REGION 11	DAVAO DEL NORTE	ISLAND GARDEN CITY OF SAMAL	Jul 09	Jul 14
REGION 11	DAVAO DEL NORTE	TALAINGOD	Jul 19	Jul 21
REGION 11	DAVAO ORIENTAL	BAGANGA	Jul 16	Jul 18
REGION 11	DAVAO ORIENTAL	BANAYBANAY	Jul 16	Jul 18
REGION 11	DAVAO ORIENTAL	BOSTON	Jul 19	Jul 21
REGION 11	DAVAO ORIENTAL	CARAGA	Jul 23	Jul 26
REGION 11	DAVAO ORIENTAL	CATEEL	Jul 19	Jul 21
REGION 11	DAVAO ORIENTAL	CITY OF MATI (Capital)	Jul 27	Aug 02
REGION 11	DAVAO ORIENTAL	GOVERNOR GENEROSO	Jul 23	Jul 26
REGION 11	DAVAO ORIENTAL	LUPON	Jul 23	Jul 26
REGION 11	DAVAO ORIENTAL	MANAY	Aug 03	Aug 07
REGION 11	DAVAO ORIENTAL	SAN ISIDRO	Jul 27	Aug 01
REGION 11	DAVAO ORIENTAL	TARRAGONA	Aug 02	Aug 04
REGION 11	DAVAO OCCIDENTAL	MALITA	Aug 06	Aug 06
REGION 11	COMPOSTELA VALLEY	COMPOSTELA	Jul 27	Jul 30
REGION 11	COMPOSTELA VALLEY	LAAK (SAN VICENTE)	Aug 08	Aug 11
REGION 11	COMPOSTELA VALLEY	MABINI (DOÑA ALICIA)	Aug 07	Aug 09
REGION 11	COMPOSTELA VALLEY	MACO	Jul 31	Aug 02
REGION 11	COMPOSTELA VALLEY	MARAGUSAN (SAN MARIANO)	Aug 03	Aug 06
REGION 11	COMPOSTELA VALLEY	MAWAB	Aug 10	Aug 13
REGION 11	COMPOSTELA VALLEY	MONKAYO	Aug 07	Aug 11
REGION 11	COMPOSTELA VALLEY	MONTEVISTA	Aug 13	Aug 13
REGION 11	COMPOSTELA VALLEY	NABUNTURAN (Capital)	Aug 14	Aug 16
REGION 11	COMPOSTELA VALLEY	NEW BATAAN	Aug 14	Aug 17
REGION 11	COMPOSTELA VALLEY	PANTUKAN	Aug 14	Aug 16
REGION 9	ZAMBOANGA SIBUGAY	TITAY	May 28	Jun 01
REGION 9	ZAMBOANGA SIBUGAY	ALICIA	Jun 02	Jun 06
REGION 9	ZAMBOANGA SIBUGAY	BUUG	Jun 07	Jun 11
REGION 9	ZAMBOANGA SIBUGAY	DIPLAHAN	Jun 12	Jun 15



REGION 9	ZAMBOANGA SIBUGAY	IMELDA	Jun 16	Jun 18
REGION 9	ZAMBOANGA SIBUGAY	IPIIL	Jun 19	Jun 22
REGION 9	ZAMBOANGA SIBUGAY	KABASALAN	Jun 23	Jun 28
REGION 9	ZAMBOANGA SIBUGAY	MABUHAY	Jun 29	Jul 02
REGION 9	ZAMBOANGA SIBUGAY	MALANGAS	Jul 03	Jul 06
REGION 9	ZAMBOANGA SIBUGAY	NAGA	Jul 07	Jul 12
REGION 9	ZAMBOANGA SIBUGAY	OLUTANGA	Jul 13	Jul 16
REGION 9	ZAMBOANGA SIBUGAY	PAYAO	Jul 17	Jul 20
REGION 9	ZAMBOANGA SIBUGAY	ROSELLER LIM	Jul 21	Jul 25
REGION 9	ZAMBOANGA SIBUGAY	SIAY	Jul 26	Jul 30
REGION 9	ZAMBOANGA SIBUGAY	TALUSAN	Jul 31	Aug 01
REGION 9	ZAMBOANGA SIBUGAY	TUNGAWAN	Aug 02	Aug 06
REGION 9	ZAMBOANGA DEL SUR	ZAMBOANGA CITY	May 28	Jul 07
REGION 9	ZAMBOANGA DEL SUR	PAGADIAN CITY (Capital)	May 28	Jun 07
REGION 9	ZAMBOANGA DEL SUR	AURORA	Jun 08	Jun 14
REGION 9	ZAMBOANGA DEL SUR	BAYOG	Jun 15	Jun 19
REGION 9	ZAMBOANGA DEL SUR	DIMATALING	Jun 20	Jun 23
REGION 9	ZAMBOANGA DEL SUR	DINAS	Jun 25	Jun 29
REGION 9	ZAMBOANGA DEL SUR	DUMALINAO	Jun 30	Jul 04
REGION 9	ZAMBOANGA DEL SUR	DUMINGAG	Jul 05	Jul 12
REGION 9	ZAMBOANGA DEL SUR	GUIPOS	Jul 13	Jul 16
REGION 9	ZAMBOANGA DEL SUR	JOSEFINA	Jul 17	Jul 18
REGION 9	ZAMBOANGA DEL SUR	KUMALARANG	Jul 19	Jul 21
REGION 9	ZAMBOANGA DEL SUR	LABANGAN	Jul 23	Jul 26
REGION 9	ZAMBOANGA DEL SUR	LAKEWOOD	Jul 27	Jul 28
REGION 9	ZAMBOANGA DEL SUR	LAPUYAN	Jul 30	Aug 02
REGION 9	ZAMBOANGA DEL SUR	MAHAYAG	Aug 03	Aug 08
REGION 9	ZAMBOANGA DEL SUR	MARGOSATUBIG	Aug 09	Aug 11
REGION 9	ZAMBOANGA DEL SUR	MIDSALIP	May 28	Jun 04
REGION 9	ZAMBOANGA DEL SUR	MOLAVE	Jun 05	Jun 09
REGION 9	ZAMBOANGA DEL SUR	PITOGO	Jun 11	Jun 13
REGION 9	ZAMBOANGA DEL SUR	RAMON MAGSAYSAY (LIARGO)	Jun 14	Jun 19
REGION 9	ZAMBOANGA DEL SUR	SAN MIGUEL	Jun 20	Jun 23
REGION 9	ZAMBOANGA DEL SUR	SAN PABLO	Jun 25	Jun 30
REGION 9	ZAMBOANGA DEL SUR	SOMINOT (DON MARIANO MARCOS)	Jul 02	Jul 05
REGION 9	ZAMBOANGA DEL SUR	TABINA	Jul 06	Jul 11
REGION 9	ZAMBOANGA DEL SUR	TAMBULIG	Jul 12	Jul 18
REGION 9	ZAMBOANGA DEL SUR	TIGBAO	Jul 19	Jul 23
REGION 9	ZAMBOANGA DEL SUR	TUKURAN	Jul 24	Jul 30
REGION 9	ZAMBOANGA DEL SUR	VINCENZO A. SAGUN	Jul 31	Aug 03
REGION 9	ZAMBOANGA DEL NORTE	DIPOLOG CITY (Capital)	May 28	May 30
REGION 9	ZAMBOANGA DEL NORTE	BACUNGAN (LEON T. POSTIGO)	May 31	Jun 02
REGION 9	ZAMBOANGA DEL NORTE	BALIGUIAN	Jun 04	Jun 06
REGION 9	ZAMBOANGA DEL NORTE	DAPITAN CITY	Jun 07	Jun 14
REGION 9	ZAMBOANGA DEL NORTE	GODOD	Jun 15	Jun 18
REGION 9	ZAMBOANGA DEL NORTE	GUTALAC	Jun 19	Jun 25
REGION 9	ZAMBOANGA DEL NORTE	JOSE DALMAN (PONOT)	Jun 26	Jun 28
REGION 9	ZAMBOANGA DEL NORTE	KALAWIT	Jun 29	Jul 02
REGION 9	ZAMBOANGA DEL NORTE	KATIPUNAN	Jul 03	Jul 09
REGION 9	ZAMBOANGA DEL NORTE	LA LIBERTAD	Jul 10	Jul 10



REGION 9	ZAMBOANGA DEL NORTE	LABASON	Jul 11	Jul 13
REGION 9	ZAMBOANGA DEL NORTE	LILLOY	Jul 14	Jul 19
REGION 9	ZAMBOANGA DEL NORTE	MANUKAN	Jul 20	Jul 24
REGION 9	ZAMBOANGA DEL NORTE	MUTIA	Jul 25	Jul 26
REGION 9	ZAMBOANGA DEL NORTE	PIÑAN (NEW PIÑAN)	Jul 27	Jul 30
REGION 9	ZAMBOANGA DEL NORTE	POLANCO	Jul 31	Aug 03
REGION 9	ZAMBOANGA DEL NORTE	PRES. MANUEL A. ROXAS	Aug 04	Aug 09
REGION 9	ZAMBOANGA DEL NORTE	RIZAL	May 28	May 30
REGION 9	ZAMBOANGA DEL NORTE	SALUG	May 31	Jun 05
REGION 9	ZAMBOANGA DEL NORTE	SERGIO OSMEÑA SR.	Jun 06	Jun 11
REGION 9	ZAMBOANGA DEL NORTE	SIAYAN	Jun 12	Jun 18
REGION 9	ZAMBOANGA DEL NORTE	SIBUCO	Jun 19	Jun 25
REGION 9	ZAMBOANGA DEL NORTE	SIBUTAD	Jun 26	Jun 28
REGION 9	ZAMBOANGA DEL NORTE	SINDANGAN	Jun 29	Jul 11
REGION 9	ZAMBOANGA DEL NORTE	SIOCON	Jul 12	Jul 18
REGION 9	ZAMBOANGA DEL NORTE	SIRAWAI	Jul 19	Jul 21
REGION 9	ZAMBOANGA DEL NORTE	TAMPILISAN	Jul 23	Jul 27
REGION 9	CITY OF ISABELA	CITY OF ISABELA	Jul 09	Jul 20
ARMM	BASILAN	AKBAR	May 28	May 29
ARMM	BASILAN	CITY OF LAMITAN	May 30	Jun 08
ARMM	BASILAN	HADJI MOHAMMAD AJUL	Jun 09	Jun 13
ARMM	BASILAN	HADJI MUHTAMAD	Jun 14	Jun 14
ARMM	BASILAN	LANTAWAN	Jun 15	Jun 21
ARMM	BASILAN	MALUSO	Jun 22	Jun 26
ARMM	BASILAN	SUMISIP	Jun 27	Jul 02
ARMM	BASILAN	TABUAN-LASA	Jul 03	Jul 05
ARMM	BASILAN	TIPO-TIPO	Jul 06	Jul 09
ARMM	BASILAN	TUBURAN	Jul 10	Jul 11
ARMM	BASILAN	AL-BARKA	Jul 12	Jul 13
ARMM	BASILAN	UNGKAYA PUKAN	Jul 14	Jul 18
ARMM	LANAO DEL SUR	MARAWI CITY	Jul 21	Jul 30
ARMM	LANAO DEL SUR	BACOLOD-KALAWI (BACOLOD GRANDE)	Jul 12	Jul 14
ARMM	LANAO DEL SUR	BALABAGAN	Jul 10	Jul 12
ARMM	LANAO DEL SUR	BALINDONG (WATU)	Jul 31	Aug 02
ARMM	LANAO DEL SUR	BAYANG	Jul 27	Jul 31
ARMM	LANAO DEL SUR	BINIDAYAN	Jul 31	Aug 01
ARMM	LANAO DEL SUR	BUADIPOSO-BUNTONG	Jul 16	Jul 17
ARMM	LANAO DEL SUR	BUBONG	Jul 13	Jul 14
ARMM	LANAO DEL SUR	BUMBARAN	Aug 03	Aug 03
ARMM	LANAO DEL SUR	BUTIG	Aug 01	Aug 03
ARMM	LANAO DEL SUR	CALANOGAS	Aug 02	Aug 02
ARMM	LANAO DEL SUR	DITSAAN-RAMAIN	Jul 18	Jul 20
ARMM	LANAO DEL SUR	GANASSI	Jul 16	Jul 19
ARMM	LANAO DEL SUR	KAPAI	Aug 04	Aug 06
ARMM	LANAO DEL SUR	KAPATAGAN	Aug 04	Aug 06
ARMM	LANAO DEL SUR	LUMBA-BAYABAO (MAGUING)	Aug 03	Aug 07
ARMM	LANAO DEL SUR	LUMBACA-UNAYAN	Jul 21	Jul 21
ARMM	LANAO DEL SUR	LUMBATAN	Jul 20	Jul 23
ARMM	LANAO DEL SUR	LUMBAYANAGUE	Aug 07	Aug 09
ARMM	LANAO DEL SUR	MADALUM	Aug 07	Aug 08



ARMM	LANAO DEL SUR	MADAMBA	Aug 08	Aug 09
ARMM	LANAO DEL SUR	MAGUING	Jul 23	Jul 24
ARMM	LANAO DEL SUR	MALABANG	Jul 24	Jul 26
ARMM	LANAO DEL SUR	MARANTAO	Aug 10	Aug 14
ARMM	LANAO DEL SUR	MAROGONG	Aug 09	Aug 09
ARMM	LANAO DEL SUR	MASIU	Aug 10	Aug 15
ARMM	LANAO DEL SUR	MULONDO	Jul 25	Jul 26
ARMM	LANAO DEL SUR	PAGAYAWAN (TATARIKAN)	Aug 15	Aug 15
ARMM	LANAO DEL SUR	PIAGAPO	Jul 27	Jul 31
ARMM	LANAO DEL SUR	POONA BAYABAO (GATA)	Aug 10	Aug 13
ARMM	LANAO DEL SUR	PUALAS	Jul 27	Jul 30
ARMM	LANAO DEL SUR	SAGUIARAN	Aug 01	Aug 04
ARMM	LANAO DEL SUR	SULTAN DUMALONDONG	Aug 14	Aug 14
ARMM	LANAO DEL SUR	SULTAN GUMANDER (PICONG)	Jul 31	Aug 02
ARMM	LANAO DEL SUR	TAGOLOAN II	Aug 06	Aug 06
ARMM	LANAO DEL SUR	TAMPARAN	Aug 03	Aug 04
ARMM	LANAO DEL SUR	TARAKA	Aug 07	Aug 09
ARMM	LANAO DEL SUR	TUBARAN	Aug 10	Aug 11
ARMM	LANAO DEL SUR	TUGAYA	Aug 06	Aug 08
ARMM	LANAO DEL SUR	WAO	Aug 09	Aug 13
ARMM	MAGUINDANAO	SHARIFF AGUAK (MAGANOY) (Capital)	Aug 07	Aug 07
ARMM	MAGUINDANAO	AMPATUAN	Jul 21	Jul 21
ARMM	MAGUINDANAO	BARIRA	Jul 23	Jul 25
ARMM	MAGUINDANAO	BULDON	Jul 16	Jul 18
ARMM	MAGUINDANAO	DATU BLAH T. SINSUAT	Jul 23	Jul 23
ARMM	MAGUINDANAO	DATU MONTAWAL (PAGAGAWAN)	Jul 26	Jul 26
ARMM	MAGUINDANAO	DATU ODIN SINSUAT (DINAIG)	Jul 19	Jul 23
ARMM	MAGUINDANAO	UPI	Aug 08	Aug 13
ARMM	MAGUINDANAO	DATU PAGLAS	Jul 24	Jul 25
ARMM	MAGUINDANAO	DATU PIANG	Jul 27	Jul 27
ARMM	MAGUINDANAO	DATU SAUDI-AMPATUAN	Jul 24	Jul 24
ARMM	MAGUINDANAO	GEN. S. K. PENDATUN	Aug 14	Aug 15
ARMM	MAGUINDANAO	KABUNTALAN (TUMBAO)	Jul 26	Jul 27
ARMM	MAGUINDANAO	MAMASAPANO	Jul 28	Jul 28
ARMM	MAGUINDANAO	MATANOG	Jul 25	Jul 25
ARMM	MAGUINDANAO	PAGALUNGAN	Jul 28	Jul 30
ARMM	MAGUINDANAO	PAGLAT	Jul 30	Jul 30
ARMM	MAGUINDANAO	PARANG	Jul 26	Jul 28
ARMM	MAGUINDANAO	SOUTH UPI	Jul 31	Aug 02
ARMM	MAGUINDANAO	SULTAN KUDARAT (NULING)	Jul 31	Aug 02
ARMM	MAGUINDANAO	SULTAN MASTURA	Jul 30	Jul 30
ARMM	MAGUINDANAO	SULTAN SA BARONGIS (LAMBAYONG)	Aug 03	Aug 03
ARMM	MAGUINDANAO	RAJAH BUAYAN	Aug 03	Aug 03
ARMM	MAGUINDANAO	TALITAY	Jul 31	Jul 31
ARMM	MAGUINDANAO	BULUAN	Aug 04	Aug 04
ARMM	MAGUINDANAO	DATU ABDULLAH SANGKI	Aug 04	Aug 04
ARMM	MAGUINDANAO	GUINDULUNGAN	Aug 01	Aug 01
ARMM	MAGUINDANAO	PANDAG	Aug 06	Aug 06
ARMM	MAGUINDANAO	TALAYAN	Aug 06	Aug 06
ARMM	MAGUINDANAO	DATU HOFFER AMPATUAN	Aug 02	Aug 02



ARMM	MAGUINDANAO	DATU SALIBO	Aug 03	Aug 03
ARMM	MAGUINDANAO	SHARIFF SAYDONA MUSTAPHA	Aug 04	Aug 04
ARMM	MAGUINDANAO	DATU UNSAY	Aug 06	Aug 06
ARMM	MAGUINDANAO	MANGUDADATU	Aug 07	Aug 07
ARMM	MAGUINDANAO	DATU ANGGAL MIDTIMBANG	Aug 07	Aug 07
ARMM	MAGUINDANAO	NORTHERN KABUNTALAN	Aug 07	Aug 07
ARMM	SULU	JOLO (Capital)	May 28	May 31
ARMM	SULU	INDANAN	Jun 01	Jun 05
ARMM	SULU	KALINGALAN CALUANG	Jun 06	Jun 07
ARMM	SULU	LUGUS	Jun 08	Jun 09
ARMM	SULU	LUUK	Jun 11	Jun 13
ARMM	SULU	MAIMBUNG	Jun 14	Jun 16
ARMM	SULU	OLD PANAMAO	Jun 18	Jun 19
ARMM	SULU	PANGLIMA ESTINO (NEW PANAMAO)	Jun 20	Jun 20
ARMM	SULU	PANGUTARAN	Jun 21	Jun 25
ARMM	SULU	PARANG	Jun 26	Jun 29
ARMM	SULU	PATA	Jun 30	Jul 02
ARMM	SULU	PATIKUL	Jul 03	Jul 05
ARMM	SULU	SIASI	Jul 06	Jul 12
ARMM	SULU	TALIPAO	Jul 13	Jul 14
ARMM	SULU	TAPUL	Jul 16	Jul 17
ARMM	SULU	TONGKIL	Jul 18	Jul 19
ARMM	SULU	HADJI PANGLIMA TAHIL (MARUNGGAS)	Jul 20	Jul 20
ARMM	SULU	OMAR	Jul 21	Jul 23
ARMM	SULU	PANDAMI	Jul 24	Jul 26
ARMM	TAWI-TAWI	PANGLIMA SUGALA (BALIMBING) (Capital)	May 28	Jun 02
ARMM	TAWI-TAWI	BONGAO	Jun 04	Jun 15
ARMM	TAWI-TAWI	LANGUYAN	Jun 16	Jun 21
ARMM	TAWI-TAWI	MAPUN (CAGAYAN DE TAWI-TAWI)	Jun 22	Jun 25
ARMM	TAWI-TAWI	SAPA-SAPA	Jun 26	Jun 30
ARMM	TAWI-TAWI	SIBUTU	Jul 02	Jul 03
ARMM	TAWI-TAWI	SIMUNUL	Jul 04	Jul 09
ARMM	TAWI-TAWI	SITANGKAI	Jul 10	Jul 12
ARMM	TAWI-TAWI	SOUTH UBIAN	Jul 13	Jul 14
ARMM	TAWI-TAWI	TANDUBAS	Jul 16	Jul 18
ARMM	TAWI-TAWI	TURTLE ISLANDS	Jul 19	Jul 19
REGION 12	CITY OF COTABATO	COTABATO CITY	Jul 02	Jul 04
REGION 12	NORTH COTABATO	CITY OF KIDAPAWAN (Capital)	Jun 28	Jul 04
REGION 12	NORTH COTABATO	ALAMADA	Jun 26	Jun 28
REGION 12	NORTH COTABATO	ALEOSAN	Jul 09	Jul 12
REGION 12	NORTH COTABATO	ANTIPAS	Jul 05	Jul 05
REGION 12	NORTH COTABATO	ARAKAN	Jul 05	Jul 09
REGION 12	NORTH COTABATO	BANISILAN	Jun 29	Jul 02
REGION 12	NORTH COTABATO	CARMEN	Jul 13	Jul 20
REGION 12	NORTH COTABATO	KABACAN	Jul 06	Jul 09
REGION 12	NORTH COTABATO	LIBUNGAN	Jul 10	Jul 11
REGION 12	NORTH COTABATO	MAGPET	Jul 03	Jul 06
REGION 12	NORTH COTABATO	MAKILALA	Jul 21	Jul 30
REGION 12	NORTH COTABATO	MATALAM	Jul 10	Jul 14
REGION 12	NORTH COTABATO	MIDSAYAP	Jul 12	Jul 17



REGION 12	NORTH COTABATO	M'LANG	Jul 07	Jul 11
REGION 12	NORTH COTABATO	PIGKAWAYAN	Jul 31	Aug 06
REGION 12	NORTH COTABATO	PIKIT	Jul 16	Jul 20
REGION 12	NORTH COTABATO	PRESIDENT ROXAS	Jul 18	Jul 21
REGION 12	NORTH COTABATO	TULUNAN	Jul 12	Jul 14
REGION 12	SARANGANI	ALABEL (Capital)	Jun 11	Jun 15
REGION 12	SARANGANI	GLAN	Jun 08	Jun 13
REGION 12	SARANGANI	MALAPATAN	Jun 07	Jun 09
REGION 12	SARANGANI	MALUNGON	Jun 15	Jun 25
REGION 12	SARANGANI	KIAMBA	Jun 16	Jun 19
REGION 12	SARANGANI	MAASIM	Jun 14	Jun 18
REGION 12	SARANGANI	MAITUM	Jun 11	Jun 12
REGION 12	SOUTH COTABATO	GENERAL SANTOS CITY (DADIANGAS)	May 28	Jun 04
REGION 12	SOUTH COTABATO	CITY OF KORONADAL (Capital)	May 28	May 31
REGION 12	SOUTH COTABATO	BANGA	May 28	May 30
REGION 12	SOUTH COTABATO	LAKE SEBU	May 28	Jun 04
REGION 12	SOUTH COTABATO	NORALA	Jun 05	Jun 07
REGION 12	SOUTH COTABATO	POLOMOLOK	Jun 01	Jun 05
REGION 12	SOUTH COTABATO	SANTO NIÑO	May 31	May 31
REGION 12	SOUTH COTABATO	SURALLAH	Jun 05	Jun 09
REGION 12	SOUTH COTABATO	TAMPAKAN	Jun 08	Jun 09
REGION 12	SOUTH COTABATO	TANTANGAN	Jun 06	Jun 07
REGION 12	SOUTH COTABATO	T'BOLI	Jun 01	Jun 06
REGION 12	SOUTH COTABATO	TUPI	Jun 11	Jun 14
REGION 12	SULTAN KUDARAT	CITY OF TACURONG	Jun 26	Jun 29
REGION 12	SULTAN KUDARAT	BAGUMBAYAN	Jun 20	Jun 23
REGION 12	SULTAN KUDARAT	COLUMBIO	Jun 19	Jun 21
REGION 12	SULTAN KUDARAT	ESPERANZA	Jun 13	Jun 15
REGION 12	SULTAN KUDARAT	ISULAN (Capital)	Jun 30	Jul 04
REGION 12	SULTAN KUDARAT	KALAMANSIG	Jun 25	Jun 27
REGION 12	SULTAN KUDARAT	LAMBAYONG (MARIANO MARCOS)	Jun 22	Jun 25
REGION 12	SULTAN KUDARAT	LEBAK	Jun 16	Jun 20
REGION 12	SULTAN KUDARAT	LUTAYAN	Jul 05	Jul 07
REGION 12	SULTAN KUDARAT	PALIMBANG	Jun 28	Jun 30
REGION 12	SULTAN KUDARAT	PRESIDENT QUIRINO	Jun 26	Jun 27
REGION 12	SULTAN KUDARAT	SEN. NINOY AQUINO	Jun 21	Jun 25



**ANNEX B
DATA COLLECTION FORMS**

Department of Education

SCHOOL PROFILE

School ID : _____
 School Name : _____
 School Address : _____
 Barangay : _____
 Street : _____
 City/ Municipality : _____
 District : _____
 Division : _____
 Region : _____
 Province : _____

PROFILE	Q1. Number of Enrollees in 2017		Q2. Number of Graduates in 2017		Q3. Number of Indigenous People Studying in 2017	
	Males	Females	Males	Females	Males	Females
TOTAL						
Kinder						
Grade 1						
Grade 2						
Grade 3						
Grade 4						
Grade 5						
Grade 6						
Grade 7						
Grade 8						
Grade 9						
Grade 10						
Grade 11						
Grade 12						
Non-Graded Classes						

TOTAL	2015	2016
Q4. Enrollees		
Q5. Graduates		

Q6. Number of students living within (SPECIFIED DISTANCE) ...

DISTANCE	Total Students	Indigenous People
2 km radius and below from school		
2.1 to 5 km radius from school		
5.1 km radius and beyond from school		

Q7. In which indigenous groups do the students belong? Encircle all answers that apply.

- | | | |
|-----------|--------------------|-------------------|
| 1 Badjao | 10 Kalagan | 19 Subanon |
| 2 B'laan | 11 Kalinga | 20 T'boli |
| 3 Bontoc | 12 Kankanaey | 21 Teduray |
| 4 Gaddang | 13 Luwa'an | 22 Tinguian |
| 5 Ibaloi | 14 Mangyan | 23 Tumadok |
| 6 Ifugao | 15 Manobo | 24 Yakan |
| 7 Igorot | 16 Matigsalug | 25 Others |
| 8 Ilongot | 17 Palawan Tribes | 26 No IP Students |
| 9 Isneg | 18 Sama Banguingui | |

Q8. Headcount of Security Personnel and Technician

ICT Coordinator _____
 Security Guard _____
 Watchman/ Tanod _____



Department of Education

SCHOOL PROFILE

Q9. Headcount of Teachers

Total _____
 Nationally-paid _____
 Locally-paid _____

SUBJECTS	Number of Teachers Teaching the Subject	Number of Teachers with Major/ Minor in the Subject Taught
Filipino		
English		
Mathematics		
Science		
Computer/ ICT		
EPP/ TLE		
Araling Panlipunan (AP)		
Edukasyon sa Pagpapakatao (EsP)		
HEKASI		
MAPEH		

JHS AND SHS	Number of Teachers Teaching the Subject	Number of Teachers with Major/ Minor in the Subject Taught
HOME ECONOMICS		
Beauty Care		
Caregiving		
Cookery		
Dressmaking		
Front Office Services		
Handicraft		
Household Services		
Travel Services		
Wellness Massage		
AGRI-FISHERY ARTS		
Agri-Crop Production		
Animal Production		
Aquaculture		
Fish Processing		
Horticulture		
INDUSTRIAL ARTS		
Automotive Servicing		
Carpentry		
Consumer Electronics Servicing		
Electrical Installation and Maintenance		
Masonry		
Plumbing		
Refrigeration and Airconditioning		
Shielded Metal Arc Welding		
INFORMATION AND COMMUNICATION TECHNOLOGY		
Computer Hardware Servicing		
Contact Center Services		
Illustration		
Technical Drafting		

Q10A. Does your school have a material recovery facility (recycling)?

- 1 Yes
- 2 No

Q10B. Does your school have a drainage system and/or canal?

- 1 Yes
- 2 No



Department of Education

SCHOOL PROFILE

Q11. What are the available transportation going to school? Encircle all answers that apply.

- | | |
|---------------------------|------------------------------|
| 1 Animal-driven carriage | 6 Jeepney |
| 2 Bicycle | 7 Motorcycle |
| 3 Boat/ Raft | 8 Pedicab/ Tricycle |
| 4 Bus | 9 Train (i.e. MRT/ LRT/ PNR) |
| 5 Grab/ Taxi/ Private Car | 10 None |

Q12. How far is the school gate to the nearest concrete road pavement? Please answer in km.

Q13. Which of the following vehicles can access the road going to the school? Encircle all answers that apply.

- 1 10-wheeler truck
- 2 Bus
- 3 Jeepney

Q14. Which of the following best describes the state of the Barangay Health Station in your school? Encircle one answer that applies.

- 1 Complete
- 2 Partially constructed
- 3 Unfinished/ Abandoned
- 4 No school-based Barangay Health Station

Q15. Are there incidences of armed conflict in the community in the past 12 months?

- 1 Yes
- 2 None



Department of Education

BUILDING INVENTORY MODULE

Q16. Total Number of Buildings

If school has more than 10 buildings, please see additional sheets provided at the end

BUILDING	BUILDING 1	BUILDING 2	BUILDING 3	BUILDING 4	BUILDING 5	BUILDING 6	BUILDING 7	BUILDING 8	BUILDING 9	BUILDING 10
Q17. Number of Floors/ Storey										
Q18. Number of Classroom										
Q19. Building Design (Please refer to the answer guide)										
Q20. Area occupied by the building (in sq meters)										
Q21. Roofing Type (Gable or Slab-type)										
Q22. Building Condition (Please refer to the answer guide)										
Q23. Construction Year Started										
Q24. Construction Year Completed										
Q25. Latest Reconstruction Year										
Q26. If there's on-going reconstructions in the building, cite Funding Source (Please refer to the answer guide. If not applicable, input N/A.)										




Department of Education

BUILDING INVENTORY MODULE

Q27. Number of Rooms (per building)

BUILDING	BUILDING 1	BUILDING 2	BUILDING 3	BUILDING 4	BUILDING 5	BUILDING 6	BUILDING 7	BUILDING 8	BUILDING 9	BUILDING 10
Makeshift rooms (rooms made of temporary structure)										
Administrative Office										
Audio-Visual Room										
Canteen										
Clinic										
Computer Laboratory										
Conference Room										
District Supervisor's Office										
Faculty Room/Teacher's Room										
Guidance Office										
Home Economics										
Laboratory										
Industrial Arts										
Library										
Multi-Purpose Hall										
Principal's Office										
Science Laboratory										
Speech Laboratory										
Supply Room										

	Number of Functional			Number of Non-Functional
	Male	Female	Shared/Communal	
Q28A. TOILETS				
Q28B. TOILET BOWLS/ URINALS				
Q28C. WASHING FACILITIES				



Department of Education

BUILDING INVENTORY MODULE


Q29. Number of new building currently under construction
If there is none, skip to Q33.

Q30. What are the funding source of the new building currently under construction? Encircle all answers that apply.

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor

Q31. Total Number of Instructional Classroom in the new building currently constructed based on plan

Q32. Total Number of Non-Instructional Classroom in the new building currently constructed based on plan



Department of Education

BUILDING INVENTORY MODULE

In answering Q19, Q22 and Q26, please refer to the answer guide below.

Q19. Building Design

- 1 Army Type School Building
- 2 Bagong Lipunan I
- 3 Bagong Lipunan II
- 4 Bagong Lipunan III
- 5 DECS 1 Room Building
- 6 DepED Multi-Storey School Building
- 7 DepED School Building (Modified)
- 8 DepED School Building (Standard)
- 9 DOST Science Laboratory Building
- 10 Economic Support Fund (ESF) Building
- 11 Educational Facilities Improvement Program (EFIP) – JICA
- 12 Fabricated Vigorous Room 2000
- 13 Federation of Filipino Chinese Chamber of Commerce and Industry, Inc. (FFCCCII) “Barrio School”
- 14 FVR 2000
- 15 Gabaldon Type
- 16 GOJ-EFIP Building
- 17 GOJ-TRSBP Building
- 18 Imelda Type
- 19 Learning and Public Use School Building (LAPUS)
- 20 Little Red School House
- 21 Magsaysay Type
- 22 Marcos Type
- 23 Multi-Purpose Workshop Building
- 24 PAGCOR Building
- 25 Pre-School/Kindergarten Building
- 26 Public-Private School Infrastructure Project (PSIP School Building)
- 27 RP-US Bayanihan
- 28 SB Readily Assembled Multi-Optima Shelter (RAMOS)
- 29 SBP4BE Building - AusAid
- 30 Science Laboratory Building
- 31 SEDIP Building
- 32 SEDP Building (Carino Type)
- 33 Spanish Grant School Building Package
- 34 SPHERE Building - AusAid
- 35 Third Elementary Education Project (TEEP) School Building
- 36 Typhoon Resistant School Building Program (TRSBP) - JICA

Q22. Building Condition

- 1 Good Condition (Refers to a building which does not need repair)
- 2 Needs Minor Repair (Refers to the repair or replacement of school building components which are not subjected to critical structural loads and stresses and which are estimated to cost less than ten percent (10%) of the cost of a standard building unit such as repair of windows, doors, partitions and the like)
- 3 Needs Major Repair (Refers to the repair or replacement of school building components which are subjected to critical structural loads and stresses and which are estimated to cost ten percent (10%) or more of the cost of a standard building unit such as roof frames, posts and exterior walls)
- 4 On-going Construction (Refers to the school building/structure that are not yet completed and/or not yet turned over)
- 5 For Completion (Refers to a building/structure which was not completed according to the design (e.g. one storey building was completed using a two storey design building plan))
- 6 For Condemnation (Refers to the school building/structure that are not safe for occupancy and not currently used but without official declaration from the Municipal/City Engineer)
- 7 Condemned/For Demolition (Refers to a building officially declared by the Municipal/City Engineer to be dangerous to the life, health, property or safety of the public or its occupants)

Q26. Funding source of on-going reconstruction in the building

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor



Department of Education

SCHOOL LAND AND UTILITIES

Q33. School Total Land Area (in sq meters)

Q34. Is the school land titled to DepEd?

- 1 Yes
- 2 No

Q35. What are the sources of the school electricity? Encircle all answers that apply.

If school has no electricity, skip to Q40.

- 1 Grid
- 2 Solar
- 3 Generator
- 4 Others
- 5 No electricity

Q36. If source of electricity is solar, where are the batteries located?

- 1 Inside the classroom
- 2 Outside the classroom

Q37. Number of hours that electricity is usually available in a day

Q38A. Who pays the electric bill of the school?

- 1 LGU
- 2 School
- 3 Others

Q38B. Amount of electricity bill (in Feb 2018)

Q39. How often do you experience electricity disruption in a month? Encircle one answer that applies.

- 1 Once a month or less
- 2 Two to three times a month
- 3 Four times a month (once a week)
- 4 More than four times a month

Q40. Is there a water connection available in the community?

- 1 Yes
- 2 No

Q41. What are the sources of the school water connection? Encircle all answers that apply.

If school has no water connection, skip to Q45.

- 1 Piped water from local service provider
- 2 Deep Well
- 3 Free Flow/ Natural Source
- 4 Rainwater Catchment
- 5 No water connection

Q42. Number of hours that water connection is usually available in a day

Q43. Amount of water bill (in Feb 2018)

Q44. How often do you experience water connection disruption in a month? Encircle one answer that applies.

- 1 Once a month or less
- 2 Two to three times a month
- 3 Four times a month (once a week)
- 4 More than four times a month



Department of Education

E-CLASSROOM/ COMPUTER LABORATORY MODULE

Q45. DCP batch number received by the school (Encircle all batches that apply.)

If there is no DCP received, skip to Q49.

- | | | |
|-------------|-------------|-------------|
| 1 Batch 1 | 16 Batch 16 | 31 Batch 31 |
| 2 Batch 2 | 17 Batch 17 | 32 Batch 32 |
| 3 Batch 3 | 18 Batch 18 | 33 Batch 33 |
| 4 Batch 4 | 19 Batch 19 | 34 Batch 34 |
| 5 Batch 5 | 20 Batch 20 | 35 Batch 35 |
| 6 Batch 6 | 21 Batch 21 | 36 Batch 36 |
| 7 Batch 7 | 22 Batch 22 | 37 Batch 37 |
| 8 Batch 8 | 23 Batch 23 | 38 Batch 38 |
| 9 Batch 9 | 24 Batch 24 | 39 Batch 39 |
| 10 Batch 10 | 25 Batch 25 | 40 Batch 40 |
| 11 Batch 11 | 26 Batch 26 | 41 Batch 41 |
| 12 Batch 12 | 27 Batch 27 | 42 Batch 42 |
| 13 Batch 13 | 28 Batch 28 | 43 Batch 43 |
| 14 Batch 14 | 29 Batch 29 | 44 Batch 44 |
| 15 Batch 15 | 30 Batch 30 | 45 None |

In answering Q52 please refer to the answer guide below.

Q52. Funding Source

- | | |
|---|------------------------|
| 1 PTA (Parent Teacher Association) | 3 Local Private Sector |
| 2 SEF (Special Education Fund)/ LGU (Local Government Unit) | 4 Congress |
| | 5 Foreign Fund/ Donor |

EQUIPMENT	DepEd-Provided			Non-DepEd-Provided			
	Q46. Total number of items received	Q47. Number of Working	Q48. Number of Defective	Q49. Total number of items received	Q50. Number of Working	Q51. Number of Defective	Q52. Funding Source
Desktop Computers (Standalone)							
Host PCs of Virtual Terminals							
Virtual Terminals							
Laptop/ Notebook/ Netbook							
Tablets/ Tablet PCs							
Interactive Whiteboard							
Router							
Printer							
Projector							

Facilities in the E-classroom/ Computer Laboratory	Q53. Number of Working	Q54. Number of Defective
Aircondition Units		
Chairs/ Mono chairs		
Circuit Breaker		
Computer Tables		
Electric Fan		
Electrical Lighting		
Electrical Outlets		
Generator		
LAN (Local Area Network)		

Q55A. Number of E-classroom with Standard Size (7mx18m)

Q55B. Number of E-classroom with Non-Standard Size



Department of Education

E-CLASSROOM/ COMPUTER LABORATORY MODULE

Write NA if not applicable.

BATCH	Q56. Number of Computers/ Terminals that need repair	Q57. With or without warranty?	Q58A. Date Damaged	Q58B. Date Resolved
Batch 13				
Batch 14				
Batch 15				
Batch 16				
Batch 17				
Batch 18				
Batch 19				
Batch 20				
Batch 21				
Batch 22				
Batch 23				
Batch 24				
Batch 25				
Batch 26				
Batch 27				
Batch 28				
Batch 29				
Batch 30				
Batch 31				
Batch 32				
Batch 33				
Batch 34				
Batch 35				
Batch 36				
Batch 37				
Batch 38				
Batch 39				
Batch 40				
Batch 41				
Batch 42				
Batch 43				
Batch 44				

Q59. Does your school have a certification of proper electrical wiring and outlets?

- 1 Yes
- 2 No

Q60. Is there a group of 3 people designated to be the school inspectorate team?

- 1 Yes
- 2 No

Q61. Frequency of E-classroom Usage (Number of hours in a week)

Grade 1	_____	Filipino	_____
Grade 2	_____	English	_____
Grade 3	_____	Mathematics	_____
Grade 4	_____	Science	_____
Grade 5	_____	EPP/ TLE	_____
Grade 6	_____	Computer	_____
Grade 7	_____	Araling Panlipunan (AP)	_____
Grade 8	_____	Edukasyon sa Pagpapakatao (EsP)	_____
Grade 9	_____	HEKASI	_____
Grade 10	_____	MAPEH	_____
Grade 11	_____		
Grade 12	_____		

Q62. Does your school access the Learning Resources Portal?

- 1 Yes
- 2 No

Q63. Reasons for not using the e-classroom at all

- 1 Absence of training on teachers
- 2 No access on online resources
- 3 No internet access
- 4 Slow internet
- 5 Terminals are not working
- 6 No electricity
- 7 No e-classroom/ computer laboratory



Department of Education

SECURITY

Q64. What are the security mechanisms present in school? Encircle all answers that apply.

- 1 CCTV
- 2 Locks
- 3 Security Personnel/ Guard
- 4 Barangay Tanod/ Watchman
- 5 None

Q65. What are the security mechanisms present in e-classroom? Encircle all answers that apply.

- 1 Locks
- 2 Door Grills
- 3 Window Grills
- 4 None

Q66. What is the source of the salary of the security personnel? Encircle all answers that apply.

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor

Q67. Number of hours school has security personnel in a day

- 1 Less than 6 hours
- 2 6 to 12 hours
- 3 13 to 18 hours
- 4 19 to 24 hours

Q68. Number of theft incidence of ICT equipment (i.e. CPU, Monitor, Laptop, Projector, Tablet, Interactive White Board) in the past 2 years

If school did not have theft incidence, skip to Q70.

Q69. Action taken by school regarding the last theft incidence

- 1 Report filed
- 2 Replaced by the school
- 3 Requested for a new equipment
- 4 None



Department of Education

CONNECTIVITY

In answering Q72, Q74 and Q77, please refer to the answer guide below.

Q72/Q77. Funding Source

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor

Q74. Type of Internet Connection

- 1 Mobile Data
- 2 DSL
- 3 Fiber
- 4 Mobile Broadband
- 5 Ethernet
- 6 VPN

Phone Connection Service Provider	Q70. Number of Phone Connection	Q71. Expense for Phone Connection (in Feb 2018)	Q72. Funding Source for Phone Connection
1 Globe			
2 Smart			
3 PLDT			
4 Digitel			
5 AT&T			

Internet Connection Service Provider	Q73. Number of Internet Connection <i>If no internet connection, skip to Q80</i>	Q74. Type of Internet Connection	Q75. Access Point (LAN or Wifi or Both)	Q76. Expense for Internet Connection (in Feb 2018)	Q77. Funding Source for Internet Connection
1 Globe					
2 Smart					
3 PLDT					
4 Sky Cable					
5 Others					

Q78. In which areas is the internet available? Encircle all answers that apply.

- | | |
|-------------------------|-----------------------|
| 1 Makeshift rooms | 8 Computer Laboratory |
| 2 Classroom | 9 Faculty room |
| 3 Administrative Office | 10 Guidance Office |
| 4 Audio-Visual Room | 11 Library |
| 5 Basketball Court/ Gym | 12 Science Laboratory |
| 6 Clinic | 13 Speech Laboratory |
| 7 Conference room | 14 Supply Room |

Q79. Number of Desktop Computers and Virtual Terminals connected to the Internet

Desktop Computers _____
 Virtual Terminals _____



Department of Education

TRAINING AND MONITORING

Q80. Are there trainings conducted by the supplier for the teachers?

If there are no trainings conducted, skip to Q83.

- 1 Yes
- 2 None

Q81. What are the topics discussed during the training? Encircle all answers that apply.

- 1 Digital Concepts
- 2 Digital Operations and Management
- 3 Digital Applications
- 4 Digital System Network
- 5 Digital Devices
- 6 Digital Ethics
- 7 Others

Q82. Number of teachers trained

Q83. Is the DCP Manual (hardcopy or softcopy) given?

- 1 Yes
- 2 No

Q84. How frequent does the Division Office conduct visit inspection on DCP? Encircle the answer that applies.

- 1 Weekly
- 2 Monthly
- 3 Quarterly
- 4 Bi-annually
- 5 Annually
- 6 Never



Extra Sheets for Building Inventory

Department of Education

BUILDING INVENTORY MODULE

If school has more than 10 buildings, please see additional sheets.

	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING
Q17. Number of Floors/ Storey												
Q18. Number of Classroom												
Q19. Building Design <i>(Please refer to the answer guide)</i>												
Q20. Area occupied by the building (in sq meters)												
Q21. Roofing Type (Gable or Slab-type)												
Q22. Building Condition <i>(Please refer to the answer guide)</i>												
Q23. Construction Year Started												
Q24. Construction Year Completed												
Q25. Latest Reconstruction Year												
Q26. If there's on-going reconstructions in the building, cite Funding Source <i>(Please refer to the answer guide. If not applicable, input N/A.)</i>												



Department of Education

BUILDING INVENTORY MODULE

Q27. Number of Rooms (per building)

BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING	BUILDING
Makeshift rooms (rooms made of temporary structure)													
Administrative Office													
Audio-Visual Room													
Canteen													
Clinic													
Computer Laboratory													
Conference Room													
District Supervisor's Office													
Faculty Room/Teacher's Room													
Guidance Office													
Home Economics Laboratory													
Industrial Arts													
Library													
Multi-Purpose Hall													
Principal's Office													
Science Laboratory													
Speech Laboratory													
Supply Room													



ANNEX C
SAMPLE FILLED UP DATA COLLECTION FORMS

Department of Education

SCHOOL PROFILE

School ID : 136735
 School Name : Manggahan Elementary School
 School Address
 Barangay : Brgy. 14
 Street : Corner Capinpin & Gomez St
 City/ Municipality : City of Pasig
 District : Pasig City District IV
 Division : Pasig City
 Region : NCR
 Province : NCR 2ND DISTRICT

PROFILE	Q1. Number of Enrollees in 2017		Q2. Number of Graduates in 2017		Q3. Number of Indigenous People Studying in 2017	
	Males	Females	Males	Females	Males	Females
TOTAL	1122	1049	1022	969	0	0
Kinder	110	90	100	90	0	0
Grade 1	180	170	171	162	0	0
Grade 2	145	178	123	151	0	0
Grade 3	157	146	126	117	0	0
Grade 4	160	150	160	150	0	0
Grade 5	190	160	171	144	0	0
Grade 6	180	155	171	155	0	0
Grade 7						
Grade 8						
Grade 9						
Grade 10						
Grade 11						
Grade 12						
Non-Graded Classes						

TOTAL	2015	2016
Q4. Enrollees	1650	1812
Q5. Graduates	1320	1630

Q6. Number of students living within (SPECIFIED DISTANCE) ...

DISTANCE	Total Students	Indigenous People
2 km radius and below from school	425	0
2.1 to 5 km radius from school	1200	0
5.1 km radius and beyond from school	546	0

Q7. In which indigenous groups do the students belong? Encircle all answers that apply.

- | | | |
|-----------|--------------------|-------------------|
| 1 Badjao | 10 Kalagan | 19 Subanon |
| 2 B'laan | 11 Kalinga | 20 Tboli |
| 3 Bontoc | 12 Kankanaey | 21 Teduray |
| 4 Gaddang | 13 Luwa'an | 22 Tinguian |
| 5 Ibaloi | 14 Mangyan | 23 Tumadok |
| 6 Ifugao | 15 Manobo | 24 Yakan |
| 7 Igorot | 16 Matigsalug | 25 Others |
| 8 Ilongot | 17 Palawan Tribes | 26 No IP Students |
| 9 Isneg | 18 Sama Banguingui | |

Q8. Headcount of Security Personnel and Technician

ICT Coordinator	<u>2</u>
Security Guard	<u>5</u>
Watchman/ Tanod	<u>3</u>



Department of Education

SCHOOL PROFILE

Q9. Headcount of Teachers

Total	<u>78</u>
Nationally-paid	<u>8</u>
Locally-paid	<u>70</u>

SUBJECTS	Number of Teachers Teaching the Subject	Number of Teachers with Major/ Minor in the Subject Taught
Filipino	10	0
English	12	6
Mathematics	14	10
Science	14	12
Computer/ ICT	4	4
EPP/ TLE	6	0
Araling Panlipunan (AP)	0	0
Edukasyon sa Pagpapakatao (EsP)	6	0
HEKASI	8	6
MAPEH	4	0

JHS AND SHS	Number of Teachers Teaching the Subject	Number of Teachers with Major/ Minor in the Subject Taught
HOME ECONOMICS		
Beauty Care	0	0
Caregiving	0	0
Cookery	0	0
Dressmaking	0	0
Front Office Services	0	0
Handicraft	0	0
Household Services	0	0
Travel Services	0	0
Wellness Massage	0	0
AGRI-FISHERY ARTS		
Agri-Crop Production	0	0
Animal Production	0	0
Aquaculture	0	0
Fish Processing	0	0
Horticulture	0	0
INDUSTRIAL ARTS		
Automotive Servicing	0	0
Carpentry	0	0
Consumer Electronics Servicing	0	0
Electrical Installation and Maintenance	0	0
Masonry	0	0
Plumbing	0	0
Refrigeration and Airconditioning	0	0
Shielded Metal Arc Welding	0	0
INFORMATION AND COMMUNICATION TECHNOLOGY		
Computer Hardware Servicing	0	0
Contact Center Services	0	0
Illustration	0	0
Technical Drafting	0	0

Q10A. Does your school have a material recovery facility (recycling)?

- 1 Yes
2 No

Q10B. Does your school have a drainage system and/or canal?

- 1 Yes
2 No



Department of Education

SCHOOL PROFILE

Q11. What are the available transportation going to school? Encircle all answers that apply.

- 1 Animal-driven carriage
- 2 Bicycle
- 3 Boat/ Raft
- 4 Bus
- 5 Grab/ Taxi/ Private Car
- 6 Jeepney
- 7 Motorcycle
- 8 Pedicab/ Tricycle
- 9 Train (i.e. MRT/ LRT/ PNR)
- 10 None

Q12. How far is the school gate to the nearest concrete road pavement? Please answer in km.

0.5 km

Q13. Which of the following vehicles can access the road going to the school? Encircle all answers that apply.

- 1 10-wheeler truck
- 2 Bus
- 3 Jeepney

Q14. Which of the following best describes the state of the Barangay Health Station in your school? Encircle one answer that applies.

- 1 Complete
- 2 Partially constructed
- 3 Unfinished/ Abandoned
- 4 No school-based Barangay Health Station

Q15. Are there incidences of armed conflict in the community in the past 12 months?

- 1 Yes
- 2 None



Department of Education

BUILDING INVENTORY MODULE

Q16. Total Number of Buildings _____ 1

If school has more than 10 buildings, please see additional sheets.

BUILDING	BUILDING 1	BUILDING 2	BUILDING 3	BUILDING 4	BUILDING 5	BUILDING 6	BUILDING 7	BUILDING 8	BUILDING 9	BUILDING 10
Q17. Number of Floors/ Storey	3									
Q18. Number of Classroom	45									
Q19. Building Design <i>(Please refer to the answer guide)</i>	9									
Q20. Area occupied by the building (in sq meters)	200									
Q21. Roofing Type (Gable or Slab-type)	SLAB									
Q22. Building Condition <i>(Please refer to the answer guide)</i>	4									
Q23. Construction Year Started	2010									
Q24. Construction Year Completed	2013									
Q25. Latest Reconstruction Year	N/A									
Q26. If there's on-going reconstructions in the building, cite Funding Source <i>(Please refer to the answer guide. If not applicable, input N/A.)</i>	1									



Department of Education

BUILDING INVENTORY MODULE

Q27. Number of Rooms (per building)

BUILDING	BUILDING 1	BUILDING 2	BUILDING 3	BUILDING 4	BUILDING 5	BUILDING 6	BUILDING 7	BUILDING 8	BUILDING 9	BUILDING 10
Makeshift rooms (rooms made of temporary structure)	2									
Administrative Office	1									
Audio-Visual Room	1									
Canteen	0									
Clinic	1									
Computer Laboratory	1									
Conference Room	0									
District Supervisor's Office	1									
Faculty Room/Teacher's Room	1									
Guidance Office	1									
Home Economics Laboratory	0									
Industrial Arts Library	0									
Multi-Purpose Hall	0									
Principal's Office	1									
Science Laboratory	0									
Speech Laboratory	0									
Supply Room	0									

	Number of Functional			Total of Functional	Number of Non-Functional
	Male	Female	Shared/Communal		
Q28A. TOILETS	3	3	10	16	2
Q28B. TOILET BOWLS/URINALS	7	12	30	49	4
Q28C. WASHING FACILITIES				24	0



Department of Education

BUILDING INVENTORY MODULE

Q29. Number of new building currently under construction

If there is none, skip to Q33.

3

Q30. What are the funding source of the new building currently under construction? Encircle all answers that apply.

- 1) PTA (Parent Teacher Association)
- 2) SEF (Special Education Fund)/ LGU (Lc)
- 3) MOOE (Maintenance and Other Operati
- 4) Local Private Sector
- 5) Congress
- 6) Foreign Fund/ Donor

Q31. Total Number of Instructional Classroom in the new building currently BEING constructed based on plan

24

Q32. Total Number of Non-Instructional Classroom in the new building currently BEING constructed based on plan

8



Department of Education

SCHOOL LAND AND UTILITIES

Q33. School Total Land Area (in sq meters)

12,000 sq. meters

Q34. Is the school land titled to DepEd?

- 1 Yes
- 2 No

Q35. What are the sources of the school electricity? Encircle all answers that apply.
If school has no electricity, skip to Q40.

- 1 Grid
- 2 Solar
- 3 Generator
- 4 Others
- 5 No electricity

Q36. If source of electricity is solar, where are the batteries located?

- 1 Inside the classroom
- 2 Outside the classroom

Q37. Number of hours that electricity is usually available in a day

24 hours

Q38A. Who pays the electric bill of the school?

- 1 LGU
- 2 School
- 3 Others

Q38B. Amount of electricity bill (in Feb 2018)

P3,876.50

Q39. How often do you experience electricity disruption in a month? Encircle one answer that applies.

- 1 Once a month or less
- 2 Two to three times a month
- 3 Four times a month (once a week)
- 4 More than four times a month

Q40. Is there a water connection available in the community?

- 1 Yes
- 2 No

Q41. What are the sources of the school water connection? Encircle all answers that apply.

If school has no water connection, skip to Q45.

- 1 Piped water from local service provider
- 2 Deep Well
- 3 Free Flow/ Natural Source
- 4 Rainwater Catchment
- 5 No water connection

Q42. Number of hours that water connection is usually available in a day

24 hours

Q43. Amount of water bill (in Feb 2018)

P3,876.50

Q44. How often do you experience water connection disruption in a month? Encircle one answer that applies.

- 1 Once a month or less
- 2 Two to three times a month
- 3 Four times a month (once a week)
- 4 More than four times a month



Department of Education

E-CLASSROOM/ COMPUTER LABORATORY MODULE

Q45. DCP batch number received by the school (Encircle all batches that apply.)
If there is no DCP received, skip to Q49.

- | | | |
|-------------|-------------|-------------|
| 1 Batch 1 | 16 Batch 16 | 31 Batch 31 |
| 2 Batch 2 | 17 Batch 17 | 32 Batch 32 |
| 3 Batch 3 | 18 Batch 18 | 33 Batch 33 |
| 4 Batch 4 | 19 Batch 19 | 34 Batch 34 |
| 5 Batch 5 | 20 Batch 20 | 35 Batch 35 |
| 6 Batch 6 | 21 Batch 21 | 36 Batch 36 |
| 7 Batch 7 | 22 Batch 22 | 37 Batch 37 |
| 8 Batch 8 | 23 Batch 23 | 38 Batch 38 |
| 9 Batch 9 | 24 Batch 24 | 39 Batch 39 |
| 10 Batch 10 | 25 Batch 25 | 40 Batch 40 |
| 11 Batch 11 | 26 Batch 26 | 41 Batch 41 |
| 12 Batch 12 | 27 Batch 27 | 42 Batch 42 |
| 13 Batch 13 | 28 Batch 28 | 43 Batch 43 |
| 14 Batch 14 | 29 Batch 29 | 44 Batch 44 |
| 15 Batch 15 | 30 Batch 30 | 45 None |

In answering Q52 please refer to the answer guide below.

Q52. Funding Source

- | | |
|---|------------------------|
| 1 PTA (Parent Teacher Association) | 3 Local Private Sector |
| 2 SEF (Special Education Fund)/ LGU (Local Government Unit) | 4 Congress |
| | 5 Foreign Fund/ Donor |

EQUIPMENTS	DepEd-Provided			Non-DepEd-Provided			
	Q46. Total number of items received	Q47. Number of Working	Q48. Number of Defective	Q49. Total number of items received	Q50. Number of Working	Q51. Number of Defective	Q52. Funding Source
Desktop Computers (Standalone)	100	98	2	50	43	7	1,3
Host PCs of Virtual Terminals	100	98	2	30	30	0	1
Virtual Terminals	100	98	2	30	28	2	1,2,3
Laptop/ Notebook/ Netbook	100	95	5	20	15	5	3
PCs	100	96	4	10	6	4	3
Whiteboard	5	4	1	0	0	0	N/A
Router	2	2	0	0	0	0	N/A
Printer	5	4	1	0	0	0	N/A
Projector	3	3	0	0	0	0	N/A

Facilities in the E-classroom/ Computer Laboratory	Q53. Number of Working	Q54. Number of Defective
Aircondition Units	2	0
Chairs/ Mono chairs	150	2
Circuit Breaker	2	0
Computer Tables	100	5
Electric Fan	6	0
Electrical Lighting	30	10
Electrical Outlets	50	0
Generator	2	6
LAN (Local Area Network)	100	0

Q55A. Number of E-classroom with Standard Size (7mx18m)

2

Q55B. Number of E-classroom with Non-Standard Size

1



Department of Education

E-CLASSROOM/ COMPUTER LABORATORY MODULE

Write NA if not applicable.

BATCH	Q56. Number of Computers/ Terminals that need repair	Q57. With or without warranty?	Q58A. Date Damaged	Q58B. Date Resolved
Batch 13	5	With	Sept. 25, 2017	Sept. 30, 2017
Batch 14	2	Without	Oct. 21, 2017	NA
Batch 15				
Batch 16				
Batch 17				
Batch 18				
Batch 19				
Batch 20				
Batch 21				
Batch 22				
Batch 23				
Batch 24				
Batch 25				
Batch 26				
Batch 27				
Batch 28				
Batch 29				
Batch 30				
Batch 31				
Batch 32				
Batch 33				
Batch 34				
Batch 35				
Batch 36				
Batch 37				
Batch 38				
Batch 39				
Batch 40				
Batch 41				
Batch 42				
Batch 43				
Batch 44				

Q59. Does your school have a certification of proper electrical wiring and outlets?

- 1 Yes
 2 No

Q60. Is there a group of 3 people designated to be the school inspectorate team?

- 1 Yes
 2 No

Q61. Frequency of E-classroom Usage (Number of hours in a week)

Grade 1	<u>8</u>	Filipino	<u>18</u>
Grade 2	<u>8</u>	English	<u>18</u>
Grade 3	<u>8</u>	Mathematics	<u>12</u>
Grade 4	<u>8</u>	Science	<u>12</u>
Grade 5	<u>8</u>	EPP/TLE	<u>8</u>
Grade 6	<u>16</u>	Computer	<u>8</u>
Grade 7	<u> </u>	Araling Panlipunan (AP)	<u>0</u>
Grade 8	<u> </u>	Edukasyon sa Pagpapakatao (EsP)	<u>8</u>
Grade 9	<u> </u>	HEKASI	<u>1</u>
Grade 10	<u> </u>	MAPEH	<u>1</u>
Grade 11	<u> </u>		
Grade 12	<u> </u>		

Q62. Does your school access the Learning Resources Portal?

- 1 Yes
 2 No

Q63. Reasons for not using the e-classroom at all

- | | |
|---|---|
| <input type="radio"/> 1 Absence of training on teachers | <input type="radio"/> 5 Terminals are not working |
| <input type="radio"/> 2 No access on online resources | <input type="radio"/> 6 No electricity |
| <input type="radio"/> 3 No internet access | <input type="radio"/> 7 No e-classroom/ computer laboratory |
| <input checked="" type="radio"/> 4 Slow internet | |



Department of Education

SECURITY

Q64. What are the security mechanisms present in school? Encircle all answers that apply.

- 1 CCTV
- 2 Locks
- 3 Security Personnel/ Guard
- 4 Barangay Tanod/ Watchman
- 5 None

Q65. What are the security mechanisms present in e-classroom? Encircle all answers that apply.

- 1 Locks
- 2 Door Grills
- 3 Window Grills
- 4 None

Q66. What is the source of the salary of the security personnel? Encircle all answers that apply.

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor

Q67. Number of hours school has security personnel in a day

- 1 Less than 6 hours
- 2 6 to 12 hours
- 3 13 to 18 hours
- 4 19 to 24 hours

Q68. Number of theft incidence of ICT equipment (i.e. CPU, Monitor, Laptop, Projector, Tablet, Interactive White Board) in the past 2 years

If school did not have theft incidence, skip to Q70.

3

Q69. Action taken by school regarding the last theft incidence

- 1 Report filed
- 2 Replaced by the school
- 3 Requested for a new equipment
- 4 None



Department of Education

CONNECTIVITY

In answering Q72, Q74 and Q77, please refer to the answer guide below.

Q72/Q77. Funding Source

- 1 PTA (Parent Teacher Association)
- 2 SEF (Special Education Fund)/ LGU (Local Government Unit)
- 3 MOOE (Maintenance and Other Operating Expenses)
- 4 Local Private Sector
- 5 Congress
- 6 Foreign Fund/ Donor

Q74. Type of Internet Connection

- 1 Mobile Data
- 2 DSL
- 3 Fiber
- 4 Mobile Broadband
- 5 Ethernet
- 6 VPN

Phone Connection Service Provider	Q70. Number of Phone Connection	Q71. Expense for Phone Connection (in Feb 2018)	Q72. Funding Source for Phone Connection
1 Globe	1	P2,499.00	1
2 Smart	0	0	
3 PLDT	1	P2,399.00	1
4 Digitel	0	0	
5 AT&T	1	P2,378.50	6


Internet Connection Service Provider	Q73. Number of Internet Connection <i>If no internet connection, skip to Q80</i>	Q74. Type of Internet Connection	Q75. Access Point (LAN or Wifi or Both)	Q76. Expense for Internet Connection (in Feb 2018)	Q77. Funding Source for Internet Connection
1 Globe	1	Mobile Data	Wifi	P2,378.50	1
2 Smart	0				
3 PLDT	1	DSL	LAN	P2,378.50	2
4 Sky Cable	0				
5 Others	0				

Q78. In which areas is the internet available?

- | | |
|--|--|
| <ol style="list-style-type: none"> 1 Makeshift rooms 2 Classroom 3 Administrative Office 4 Audio-Visual Room 5 Basketball Court/ Gym 6 Clinic 7 Conference room | <ol style="list-style-type: none"> <input checked="" type="checkbox"/> 8 Computer Laboratory <input checked="" type="checkbox"/> 9 Faculty room 10 Guidance Office 11 Library 12 Science Laboratory 13 Speech Laboratory 14 Supply Room |
|--|--|

Q79. Number of Desktop Computers and Virtual Terminals connected to the Internet

Desktop Computers	100
Virtual Terminals	100



Department of Education

TRAINING AND MONITORING

Q80. Are there trainings conducted by the supplier for the teachers?

If there are no trainings conducted, skip to Q83.

- 1 Yes
- 2 None

Q81. What are the topics discussed during the training? Encircle all answers that apply.

- 1 Digital Concepts
- 2 Digital Operations and Management
- 3 Digital Applications
- 4 Digital System Network
- 5 Digital Devices
- 6 Digital Ethics
- 7 Others

Q82. Number of teachers trained

10

Q83. Is the DCP Manual (hardcopy or softcopy) given?

- 1 Yes
- 2 No

Q84. How frequent does the Division Office conduct visit inspection on DCP? Encircle the answer that applies.

- 1 Weekly
- 2 Monthly
- 3 Quarterly
- 4 Bi-annually
- 5 Annually
- 6 Never

