



Republic of the Philippines
Department of Education
Cordillera Administrative Region

POSTING CERTIFICATION

This is to certify that the Department of Education – Cordillera Administrative Region Regional Office has posted its 2022 2nd Semester Procurement Monitoring Report for Fiscal Year 2022 on its agency website which can be accessed through this link: www.depedcar.ph.

This certification is being issued in compliance with GPPB Circular No. 02-2020, of the 12th day of January 2023.


EDWARD C. MAGALGALIT, JR.
Chair, BAC Secretariat





Table with columns: Procurement Project, PNO/End-User, Is this an Early Procurement Activity?, Mode of Procurement, Actual Procurement Activity (Pre-Proc Conference, Advs/Post of Is, Pre-ID Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BMC Resolution Recommending Award, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance), Source of Funds, ABC (PHP) (Total, MOCE, CO), Contract Cost (PHP) (Total, MOCE, CO), List of Invited Observers (Pre-Id Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Delivery/Completion), and Remarks (Explaining Changes from the APP).

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
	Monitoring of Multigrade classes, provision of TA to MG Teachers, NAPAR and EPHLE Programs, Reading Programs and other DepEd programs and projects in SDO Benguet - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	9,352.00	9,352.00		8,400.00	8,400.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring of ALS CLCs, SBLCs, Provision of TA to ALS and other DepEd programs and projects in SDO Benguet - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	4,500.00	4,500.00		4,000.00	4,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring and TA to ADRI: Homeschooling, Big Open HS etc., Homework Guidance Program and Inclusive Education Program Implementation (Special Educ) to various schools in SDO Ifugao - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	23,000.00	23,000.00		22,000.00	22,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring and TA to RSPC to various schools in SDO Zamboanga - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	9,453.00	9,453.00		8,500.00	8,500.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring and TA on Musabases on ALIVE in all the implementing schools in SDOs Baguio City (10) and Tabaco City (2) - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	38,000.00	38,000.00		37,000.00	37,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring and TA on Reading Program, SPED, Homework guides and ADM Implementation	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	39,000.00	39,000.00		39,000.00	39,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring and TA on Reading Program, SPED, Homework guides and ADM Implementation - Vehicle Rental	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,900.00	3,900.00		3,800.00	3,800.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Monitoring of LAS CLCs, SBLCs, Schools, Provision of Technical Assistance to LAS Teachers and other curriculum programs and projects in SDO Apitao	CLMD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	27,000.00	27,000.00		26,000.00	26,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Year-End Capacity Building of Regional Office Personnel on Inclusive Education Programs - Catering Services	CLMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP									N/A	N/A	N/A	N/A	N/A	N/A	
	Conduct of Training of Trainers for the Early Language, Literacy and Numeracy (ELLN) with Focus on the Science of Reading in Baguio City - Board and Lodging - Additional	CLMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2022	N/A	N/A	GoP	84,000.00	84,000.00		84,000.00	84,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Conduct of Training of Trainers for the Early Language, Literacy and Numeracy (ELLN) with Focus on the Science of Reading in Baguio City - Board and Lodging - Additional	CLMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/23/2022	N/A	N/A	GoP	24,600.00	24,600.00		24,600.00	24,600.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Printing of IEC Materials for ORPA Streamer	ESSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11/29/2022	N/A	N/A	N/A	N/A	12/10/2022	N/A	12/13/2022	N/A	GoP	22,000.00	22,000.00		21,750.00	21,750.00			N/A	N/A	N/A	N/A	N/A	N/A		
	In-Person Regional Consultative Workshop on the School Mental Health Program - Catering Services	ESSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/27/2022	N/A	N/A	N/A	12/29/2022				N/A	GoP	95,600.00	95,600.00		95,600.00	95,600.00			N/A	N/A	N/A	N/A	N/A	N/A		
	In-Person Regional Consultative Workshop on the School Mental Health Program - Yoga Mat	ESSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/27/2022	N/A	N/A	N/A	12/29/2022				N/A	GoP	7,200.00	7,200.00		6,840.00	6,840.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Procurement of Motor vehicle for the DepEd-CAR Regional Office	Finance Division	NO	Competitive Bidding	12/19/2022	12/19/2022	12/27/2022		01/09/2023								N/A	GoP	2,700,000.00	2,700,000.00													
	Orientation on the Conduct of Internal Quality Audit Surveillance for the Regional Office	QuAD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2022		N/A	GoP	10,800.00	10,800.00							N/A	N/A	N/A	N/A	N/A	N/A	
	Supply, Delivery, and Installation of IP CCTV Security System with Fiber Optics Cabling for the Upgrade of NEAP CAR Office Security System and Network	ORD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	10/21/2022	10/21/2022	10/25/2022	10/27/2022		11/04/2022	11/15/2022	11/22/2022	12/05/2022		GoP	478,461.00	478,461.00		358,050.00	358,050.00		Shontoy Foundation Boy Scout of the Philippines CCA	N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery, and Installation of Regional Office Data Center and Existing Regional Office CCTV Security System Lot 1	ORD	NO	Competitive Bidding	11/16/2022	11/18/2022	11/25/2022	12/09/2022	12/09/2022	12/12/2022	12/16/2022		12/19/2022	12/28/2022	12/28/2022			GoP	695,000.00	695,000.00		527,236.77	527,236.77		Shontoy Foundation Boy Scout of the Philippines CCA	N/A	N/A	N/A	N/A	N/A	N/A		

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers					Remarks (Explaining changes from the APP)													
					Pre-Pric Conference	Adm Post of IB	Pre-Proc Cert	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Bid	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	Pre-Lit Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)												
	Supply, Delivery, and Installation of Regional Office Data Center and Building Regional Office CCTV Security System Lot 2	ORD	NO	Competitive Bidding	11/16/2022	11/18/2022	11/25/2022	12/09/2022	12/09/2022	12/12/2022	1/21/2023	1/21/2023	1/21/2023					Dep	279,000.00	279,000.00						Sho-Rong Foundation, Bry Scott of the Philippines, CDA	N/A	N/A	N/A	N/A	N/A	N/A											
	Supply and Delivery of Paper	ORD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/19/2022	N/A	N/A	12/20/2022	N/A	12/27/2022	N/A		Dep	49,000.00	49,000.00		47,000.00	47,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
	DevEd Computerization Program (DCP) and Project HYTES Online Monitoring and TA	ORD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/19/2022	N/A	N/A	12/20/2022	N/A	12/23/2022	N/A		Dep	38,000.00	38,000.00		20,000.00	28,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
	Supply and Delivery of Magazine photo/Photo Spread	ORD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/09/2022	N/A	N/A	12/13/2022	N/A	12/16/2022	N/A		Dep	50,000.00	50,000.00		45,000.00	45,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
	Supply and delivery of LPS kits for the Cleaning Services of NEAP CAR	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/04/2022	N/A	N/A	12/05/2022	N/A	12/07/2022	N/A	12/07/2022	12/07/2022	Dep	43,200.00	43,200.00		31,200.00	31,800.00				N/A	N/A	N/A	N/A	N/A	N/A											
	National Training of Fishermen of the ABCD Project PD Program Operating Cluster 1 - Lease of Venue	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11/23/2022	11/24/2022	11/24/2022	12/05/2022	12/09/2022	12/14/2022	12/18/2022	12/21/2022	1/28/2023	1/28/2023	Dep	1,160,000.00	1,160,000.00		1,160,000.00	1,160,000.00				N/A	N/A	N/A	N/A	N/A	N/A											
	Cleaning and Bunching of Basic Face Storage of the NEAP CAR	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/27/2022	N/A	N/A	12/28/2022	N/A	N/A	N/A		Dep	40,000.00	40,000.00		24,000.00	24,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
	2022 NEAP Year-End Performance - Lease of Venue	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/17/2022	12/27/2022	N/A	N/A	12/29/2022	N/A		1/9/2023		Dep	852,800.00	853,800.00		853,700.00	853,700.00				N/A	N/A	N/A	N/A	N/A	N/A												
	2022 NEAP Year-End Performance - Lease of Venue	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/27/2022	12/27/2022	N/A	N/A	12/29/2022	N/A				Dep	53,840.00	53,840.00		43,810.00	43,810.00				N/A	N/A	N/A	N/A	N/A	N/A												
	2022 NEAP Year-End Performance - Lease of Venue	NEAP CAR	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/27/2022	12/27/2022	N/A	N/A	12/29/2022	N/A								4,200.00	4,200.00				N/A	N/A	N/A	N/A	N/A	N/A												
	Procurement of Plaques for the First Semester of FY 2023	Administrative Division	YES	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/28/2022	12/27/2022	12/28/2022	12/28/2022	12/28/2022					Dep	525,000.00	525,000.00		382,000.00	382,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
	Procurement of Taraplasts for the First Semester of FY 2023	Administrative Division	YES	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/28/2022	12/27/2022	12/28/2022	12/28/2022	12/28/2022					Dep	100,000.00	100,000.00		75,000.00	75,000.00				N/A	N/A	N/A	N/A	N/A	N/A												
TOTAL Allocated Budget of Ongoing Procurement Activities																			0																								
																			59110419.55																								

Prepared by:

EDWARD C. MAGALALIT, JR.
 Chair, BAC Secretariat

Recommended for Approval by:

FLORANTE E. VERGARA
 BAC Chairperson
 1/12/2023

APPROVED:

 Digitally signed
 by Carino Estela
 Leon
ESTELA P. LEON-CARINO, CESO III
 Head of the Procuring Entity